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ARLINGTON COUNTY, VIRGINIA 
AGREEMENT NO. 20-DES-ITB-235-9 

 
CONTRACT EXTENSION 

 AMENDMENT NUMBER 4 
 

This Amendment Number 4 is made on _____________ and amends Agreement Number 20-DES-ITB-235-9 (“Main 
Agreement”) dated April 9, 2021, between W. M. Schlosser Co., Inc. (“Contractor”) and the County Board of Arlington County, 
Virginia (“County”).  
 
The County and the Contractor agree to amend the Main Agreement as follows:  

 

1. Contract Term: 

The “Contract Term” covered by this Notice of Contract Extension is retroactively effective October 1, 2022, and 

expires July 6, 2024, subject to any modifications as provided for in the Contract Documents. Substantial Completion 

shall be achieved by May 7, 2024 followed by Final Completion on July 6, 2024.  

 

This retroactive contract extension is to allow contract to remain active while work is ongoing. For those open PCOs 

that require an agreement of the parties to determine the path forward, the County and WMS have agreed to work 

together to come to an amicable result, realizing that any negotiations are intended to establish the amount of delay 

attributable to WMS performance as well as any delays outside of WMS’s control. Any delay in providing 

documentation for negotiation may be the basis for establishing the dollar amount of liquidated damages to be 

deducted from future invoices.  

 

2. General Conditions, G. Measurement and Payment, item 4.j.  County Ordered Changes in Work: 

By signing this Amendment No. 4, the Parties agree to the term as listed in Item #1 of this amendment. The term listed 

may be subject to change pending the agreement and/or the negotiation of outstanding and future Project Change 

Order’s (PCO’s). Such outstanding PCO’s shall include those related time, work, and money. The Parties agree to work 

in good faith to come to agreement for all PCO’s, therefore this amendment and extension of time does not waive the 

County’s right to assess liquidated damages, according to Section 11. Liquidated Damages of the original Agreement. 

Similarly, WMS does not waive its right to seek additional compensation for extended contract performance and other 

related expenses. 

 

All other terms and conditions of the Agreement remain in full force and effect. 

 
WITNESS these signatures: 
 

   THE COUNTY BOARD OF ARLINGTON 

   COUNTY, VIRGINIA 

 W. M. SCHLOSSER CO., INC. 

 

PRINT: _______________________________                PRINT: _______________________________ 

SIGNATURE: __________________________                 SIGNATURE: __________________________ 

TITLE: _______________________________                  TITLE: _______________________________  
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