

**CHANGE ORDER NO. 2
CUSTODIAL SERVICES
CONTRACT NO. 0118-0590
PURCHASE ORDER 14078**

The undersigned parties to the Contract agree to the following:

ADDITIONAL WORK: add the location described Midtown Police Substation located at 995 Orange Avenue, Daytona Beach, FL 32114, to be cleaned 2 days per week as per the terms and conditions of the existing contract 0118-0590 fully executed on June 6, 2018. Resolution Number 18-187.

ADDITIONAL CONTRACT TIME: *None*

TOTAL MAXIMUM INCREASE (OR DECREASE) per month: 360.34
over 30 months: \$10,810.20

ACCOUNT FUND 001-300-350-521-546007-000000

ADJUSTED CONTRACT SUM:


Original Contract Sum	\$538,773.84
Increase/Decrease this Change Order	\$ 10,810.20
Cumulative Increases/Decreases Previous Change Orders	\$ 7,630.00
TOTAL:	\$557,214.04


All other provisions of the Contract shall remain unchanged.


This Amendment shall be effective on the date last signed.

THE CITY OF DAYTONA BEACH

AMERICAN JANITORIAL, INC.

By: 
James V. Chisholm, City Manager

By: 
Printed Name: Felicia D. Simmons


Attest: 
Letitia LaMagna, City Clerk

Title: V.P.

Date: 12-20-18

Date: 12-21-18

Approved as to legal requirements:

By: 
Robert Jagger, City Attorney



American Janitorial, Inc. (AJI)
P.O. Box 2534
Umatilla, FL 32784

December 11, 2018

City of Daytona Beach
995 Orange Ave, Daytona Beach, FL 32114

Location	Approx. Square Footage	Cost Per Month	Cost Per Year
Daytona Police Midtown Precinct	3,250	\$360.34	\$4,324.08

NOTES

Service provided 2x per week and shall comport with terms and specifications of current contract.