JACKSON COUNTY HISTORIC COURTHOUSE UPPER LEVEL RESTORATION BCB1705

SECTION 01250 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

Related Sections include the following:

1. Division 1 Section "Allowances" for procedural requirements for handling and processing
allowances.

2. Division 1 Section “Unit Prices” for procedural requirements for handling and processing unit
prices.

3. Division 1 Section "Product Requirements" for administrative procedures for handling

requests for substitutions made after Contract award.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing Minor Changes in the Work, not involving
adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's
Supplemental Instructions."

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: The Architect will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by the Architect are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.
2. Within time specified in Proposal Request, submit a quotation estimating cost adjustments

to the Contract Sum and the Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
C. Include an updated Contractor's Construction Schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.
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1.5

1.6

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to the Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total amount
of purchases and credits to be made. If requested, furnish survey data to substantiate
quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4, Include an updated Contractor's Construction Schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times, and
activity relationship. Use available total float before requesting an extension of the Contract
Time.

5. Comply with requirements in Division 1 Section "Product Requirements" if the proposed
change requires substitution of one product or system for product or system specified.

Proposal Request Form: Use AIA Document G709 for Proposal Requests.

CHANGE ORDER PROCEDURES

On Owner's approval of a Proposal Request, the Architect will issue a Change Order for signatures
of Owner and Contractor on AIA Document G701.

CONSTRUCTION CHANGE DIRECTIVE

Construction Change Directive: The Architect may issue a Construction Change Directive on AIA
Document G714. Construction Change Directive instructs Contractor to proceed with a change in
the Work, for subsequent inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the Work. It
also designates method to be followed to determine change in the Contract Sum or the
Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01250
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