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PERALTA COMMUNITY COLLEGE DISTRICT 

REQUEST FOR PROPOSALS 

2118 MILVIA STREET PROJECT 

DESIGN-BUILD SERVICES 

RFP # 20-21/06 

 

 

Peralta Community College District (“District”) is seeking prequalified and shortlisted design-
build entities or design-build teams to submit competitive Proposals to design and construct 
the District’s 2118 Milvia Street Project (“Project”), in accordance with Education Code 
section 81700 et seq.  Only Respondents that have been prequalified and shortlisted by the 

District in response to the prior Request for Qualifications (“RFQ”) for the Project will be 
eligible to submit Proposals in response to this Request for Proposals (“RFP”). 
 
All RFP proposals must be submitted electronically via Vendor Registry: 

 

https://build.peralta.edu/vendor-registry 
 

Each proposer is solely responsible for timely submission of its proposal; the District is not 
responsible for any technological issues in a DBE’s ability to timely submit its proposal or 
portion thereof by the specified date and time as prescribed in this RFP. 
 

ALL PROPOSALS ARE DUE BY 2:00 P.M. ON FRIDAY, JANUARY 29, 2020. In-person, 
Mailed, Oral, telegraphic, facsimile, telephone, or email Proposals will not be accepted.  
Proposals received after this date and time will not be accepted and will be returned unopened.   

 
The District reserves the right to waive irregularities and omissions in any Proposal, and to 
make all final determinations.  The District also reserves the right to reject any and all 
Proposals and to negotiate contract terms with one or more Respondents. 

 
A MANDATORY informational meeting will be conducted on MONDAY, DECEMBER 7th, 
2020, starting at 10:00 A.M., via Zoom.  Information regarding the informational meeting 
details are posted on Vendor Registry.  This meeting is only mandatory for the General 

Contractor and Architect of Record to attend and registration in advance is required. 

Questions regarding this RFP may be directed in writing via https://build.peralta.edu/vendor-
registry, and must be submitted on or by 2:00 P.M. TUESDAY, JANUARY 19TH, 2021. 
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I. RFP SCHEDULE SUMMARY 

The District may change the dates on this schedule without prior notice. 

DEADLINE ACTION ITEM 

December 1, 2020 Release and distribution of RFP to prequalified 
Respondents 

December 7, 2020 Mandatory informational meeting virtually via 
Zoom 

December 14-15, 2020 Collaboration Interview # 1 with DBE Teams 
virtually via Zoom 

January 12-14, 2021 Collaboration Interview # 2 with DBE Teams 

virtually via Zoom 

January 19, 2021 at 2:00 P.M. Last day to receive written questions from 
Respondents 

January 22, 2021 at 2:00 P.M. Last day for District to issue addenda or answer 
questions 

January 29, 2021 at 2:00 P.M. Deadline for Proposals in response to RFP 

February 2-4, 2021 Final Interviews with DBE Teams virtually via 
Zoom 

March, 2021 Notification to selected DBE, subject to Board 
approval 

 

II. INTRODUCTION 

The District is seeking Proposals from prequalified and shortlisted design-build entities or 
design-build teams (each referred to herein as “DBE”) to design and construct the District’s 
2118 Milvia Street Project (“Project”), in accordance with Education Code section 81700 

et seq.  This RFP defines the services sought from the DBE and generally outlines the Project 
requirements. 

III. DESIGN-BUILD PROCUREMENT PROCESS 

Pursuant to Education Code section 81703, procurement of a DBE for the Project will follow 
two (2) phases: 

1. Prequalification – First, by prior RFQ, the District prequalified and shortlisted up to the 
three (3) highest scoring respondents using a standard template request for 

statements of qualifications.   
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2. Design-Build Competition – Second, by this RFP, the District invites only prequalified 
and shortlisted Respondents to submit competitive Proposals for the Project.  The 

District will use a best value selection method for evaluating Proposals.  The selection 
criteria and procedure are defined in this RFP. 

Any person or entity that has performed or is performing services for District relating to the 
solicitation of this design-build project, including, without limitation, services relating to the 

development of proposal or Criteria Documents, will not be eligible to submit a proposal as a 
design-build entity or to join a design-build team, including: 

1. Noll & Tam Architects 

2. Kitchell CEM 

3. AECOM 

IV. PROJECT DESCRIPTION AND SCOPE OF SERVICES 

A. Overview 

Pursuant to Education Code section 81700 et seq., the selected DBE will design and construct 
the Project.  The Project is further defined in the attached Appendix A, along with the 
District’s expected DBE NTE Budget and schedule for the Project.  

The members of the DBE must be appropriately licensed and registered in the State of 

California for architectural, engineering, and construction services, as applicable and as 
needed to complete the Project.  In addition, the DBE shall have experience with both design 
and construction of public school facilities and in working with the California Community 

Colleges Chancellor’s Office (“CCCCO”), the Division of the State Architect (“DSA”), and Title 
24 of the California Code of Regulations.   

All tiers of contractors performing work on the project must be registered with the Department 
of Industrial Relations (“DIR”) as required by law.  The DBE will be required to comply with 

the Labor Code prevailing wage requirements and the District’s bonding and insurance 
requirements.  The DBE shall be required to work cooperatively with District staff, Governing 
Board, all other technical consultants, the Criteria Architect, the project inspector, and 
program and/or construction manager, if any, retained by the District for the Project, citizens’ 

oversight committee, other District committees, and the community to facilitate timely and 
professional completion of the Project. 

B. Criteria Documents 

Pursuant to Education Code section 81703, subdivision (a), the District’s Criteria Documents 
Architect, Noll & Tam Architects, has prepared Project Criteria Documents, which are attached 
hereto as Appendix B and incorporated herein by this reference.  The Criteria Documents 
may establish, without limitation, the size, type, and desired design character of the Project, 

performance specifications covering the quality of materials, equipment, workmanship, 
preliminary plans or building layouts, or any other information deemed necessary to describe 
adequately the District’s needs.  
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Respondents must completely familiarize themselves with the Criteria Documents and all 
other appendices and exhibits prior to submitting a Proposal.  The selected DBE will be 

required to utilize the Criteria Documents as the starting point in completing the design and 
constructing the Project.   

C. Scope of Work 

Although the final scope of work will be negotiated in the executed Agreement, the selected 

DBE shall be responsible for performing the following scope of work, at a minimum: 
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1. Collaboration and Design Services (Appendix A) 

a. Complete the collaboration phase and design phase services for the Project 

utilizing the Criteria Documents and all other documents as provided in this 
RFP, including related meetings with the District for input and approval at 
multiple stages of the collaboration and design, including development and 
preparation of detailed construction cost estimates to evaluate against District 

Capital Budgets. 

i. Collaboration Phase: DBE shall lead the Collaboration Phase Services to 
clarify and refine the Programming and Project Criteria to best achieve 
the District’s needs, function, quality, performance, and to confirm the 

NTE Budget and schedule.  Provide a construction estimate, certified by 
the DBE’s Chief Estimator, or principal of the firm, that the project can 
be completed within the NTE Budget and are in alignment with District 

Budgets.  Meet with the District for approval to advance to the 
Schematic Design phase and complete the “Project Design Milestone 

Acceptance Form”. 

ii.  The Design Services includes the preparation of the design and 
Construction Documents for the Project including, but not limited, to all 
necessary architectural design, specialty consultant services, civil 

engineering, structural engineering, mechanical engineering, plumbing 
and HVAC design, fire protection system engineering, landscape 
architecture, electrical engineering, security system design, 
telecommunications, data and low-voltage signaling design, 

geotechnical engineering, topographic and boundary surveying, interior 
design, modular furniture systems and fixtures, furniture and equipment 
design, coordination and space planning, and acoustical engineering. 

The Design Phase shall also include all plan check and permitting 

activities required for the construction activities. 

1. Schematic Design: Prepare Schematic Design Documents from 

the “refined” Criteria Documents (as established during the 
Collaboration Phase Services) including related architectural, 
structural, mechanical, electrical, plumbing, civil and landscape 

services.  Revise construction cost estimates to align with District 
Budgets.  Meet with the District for approval to advance to 
Design Development phase and complete the “Project Design 
Milestone Acceptance Form”. 

2. Design Development: Prepare Design Development Documents 
from the Schematic Design Documents, including related 
architectural, structural, mechanical, electrical, plumbing civil, 
and landscape services.  Revise construction cost estimates to 

align with District Budgets.  Meet with the District for approval 
to advance to the 50% Construction Documents phase and 
complete the “Project Design Milestone Acceptance Form”. 
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a. During this phase, the DBE will be required to also 
prepare, participate, and obtain board of trustees’ 

approval utilizing the “PCCD_Project Design Status Board 
Approval Form”, prior to moving into the 50% 
Construction Document Phase. 

3. Guaranteed Maximum Price (“GMP”):  Within sixty (60) calendar 

days after approval of the Design Development Documents, the 
DBE shall develop and submit a proposed Guaranteed Maximum 
Price (“GMP”) Proposal for the Project and submit this (“GMP”) 
to the District. 

4. 50% Construction Documents:  Upon the District’s acceptance of 
the Design Development Documents, prepare 50% construction 
documents.  Meet with the District for approval to advance to the 

100% Construction Documents Phase. The Construction 
Documents shall include all information required by the building 
trades to complete the construction of the Project, including 
information that would customarily be included as deferred 

submittals after DSA approval. Meet with the District for approval 
to advance to 100% Construction Document phase and complete 
the “Project Design Milestone Acceptance Form”. 

5. 100% Construction Documents:  Upon the District’s acceptance 
of 50% Construction Documents, prepare 100% construction 
documents.  Meet with the District for approval to submit to DSA 
and complete the “Project Design Milestone Acceptance Form”.  

Perform back-check as needed at no additional cost to the 
District.  Obtain DSA stamp-out and approval letter. 

iii. Submit completed plans and specifications for DSA approval and 
perform all services, including back-check as needed at no additional 

cost to the District to obtain DSA stamp-out and approval. 

iv. After DSA approval the DBE will be required to prepare, participate, and 
obtain board of trustees’ approval utilizing the “PCCD Project Design 

Status Board Approval Form” prior to moving into the Construction 
Phase.    

v. Any other services that are reasonable and necessary for design of the 
Project, including close-out with DSA.  

2. Preconstruction Services (Appendix A) 

a. Consult with District staff in relation to the existing site.  DBE should make site 
visits, as needed to review the current site conditions.  During this period, DBE 

will complete geotechnical surveys, soils investigations, topographical 
surveying, hazardous materials surveying, utility locating, utility assessments, 
utility capacity verifications, and other services and verifications as necessary 
in order to minimize unforeseen conditions. 
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b. Provide a Project estimates for the construction of the project with identified 
subcontractor bids and any self-performed work being proposed by the prime 

DBE entity.  

c. Undertake value-engineering analysis and prepare reports with 
recommendations to the District to maintain the established Project budget and 
specifications.  Provide a detailed analysis of all major project systems and 

project means & methods, with an emphasis on value engineering possibilities. 

d. Detailed Construction CPM Schedule:  Produce detailed construction CPM 
schedules to be incorporated into the Project documents including identification 
of the Project critical path and agency approvals. 

e. Construction Planning:  Plan the phases and staging of construction, staging 
areas, temporary fencing, office trailer placement, access, etc. as required.  

f. Any other services that are reasonable and necessary to control the budget and 

schedule.  

3. Construction Services (Appendix A) 

a. Administer and coordinate on a daily basis the work of all trade contractors the 
DBE hires to work on the Project. Work shall also include hazardous material 

abatement and demolition as required for new construction.    

b. Enforce strict performance, scheduling, and notice requirements.   

c. Document the progress and costs of the Project.  

d. Report proactively on potential schedule impacts and recommend potential 
solutions to schedule problems. 

e. Coordination of record drawings and specifications. 

f. Compilation of operations and maintenance manuals, warranties/guarantees, 

and certificates. 

g. Obtaining occupancy permits and coordinating testing, documentation, and 
governmental inspections and approvals. 

h. Preparation of accounting and closeout reports and occupancy plan reports. 

i. Activities and/or compliance reporting as required to comply with the (“PLA”) 
Project Labor Agreement. 

j. Design, procure, and install all required furniture, fixtures, and equipment for 

the project.  Conduct furniture inventories of existing furniture and, in 
consultation with the District, shall indicate the re-use and placement of such 
furniture in the space plans 

k. Other responsibilities as necessary for the completion of the Project.    
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D. Design-Build Structure 

The Agreement (as defined below at subparagraph G) will conform to design-build project 

delivery method pursuant to Education Code section 81700 et seq.  The Agreement will have 
separate phases for collaboration, design, and construction. 

If an award is made, the Agreement will set an NTE for the Project and an NTE Amount for 
the DBE’s compensation for the Collaboration, Design, Open Book Buyout, and DSA Phases 

of the Project.  The DBE will proceed to complete the collaboration, design, open book buyout, 
and DSA review based on the “refined” Criteria Documents, with District input and 
authorization at multiple stages.  DBE shall submit complete plans and specifications to DSA 
for approval. This NTE Amount includes all Collaboration and Design Related Services, Pre-

Construction Services, GMP Development/Approval, Agency Approvals and all related costs, 
fees, insurance, etc.; no bonding is required at this phase and none should be priced.  
Furthermore, those activities generally recognized as Preconstruction Services or Design 

Assist services provided by Subcontractors, including but not limited to constructability 
reviews, document reviews, spatial coordination, coordination between trades, scheduling 
services, estimating, and value engineering, are considered design and/or preconstruction 
costs to be paid from this NTE Amount.  No such costs defined above for Subcontractors are 

permitted to be included in the Direct cost of Construction and the DBE is responsible to 
clearly delineate such costs in subcontract agreements for owner review. 

Within sixty (60) calendar days after approval of the Design Development Documents and 

after the beginning of the 50% Construction Documents, the DBE shall develop and submit a 
proposed Guaranteed Maximum Price (“GMP”) Proposal for the Project to the District. DBE 
shall competitively bid all construction subcontracts with a value exceeding one-half of 1 
percent of the contract price allocable to construction work.  With District approval, DBE may 

bid select scopes of work (particularly those with long lead times or which have specific 
proprietary engineering requirements for submission to DSA) during the Schematic Design or 
Design Development Phases.  Subcontracts are to be awarded to the lowest responsible bidder 
or on based on a best value basis (only with District approval). The DBE is responsible for the 

GMP staying within the NTE Budget Amount.  As part of the District review of the GMP, the 
District will have access to all subcontractor bids, contingency breakdown and tracking 
documents, general conditions breakdown and tracking documents, and DBE’s fees.  The GMP 

shall include all of DBE’s cost for labor, materials, equipment, overhead and profit, general 
requirements cost, general conditions cost, contingency, and allowances, if any.  In the event 
the selected DBE realizes a savings on any aspect of the Project, such savings shall be added 
to the District contingency and expended consistent with the District contingency policy.  In 

addition, any portion of the contingency and/or allowance remaining after completion of the 
Project shall be returned to the District.  The contract will be amended to include the agreed 
upon GMP, if the District proceeds with the construction phase of the Project.  Any re-design 

or re-bidding to stay within the NTE Budget Amount shall be at no additional cost to the 
District. 

In the event that the District and selected DBE cannot agree on a GMP amount, the District 
reserves the right to retain ownership of the Design provided by the DBE for use in 

competitively bidding the project to the open market. 
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E. District Project Management Description 

The District’s Governing Board will be responsible for making final decisions, but the Vice 

Chancellor of the Department of General Services will be responsible for day-to-day decisions 
and shall utilize a Bond Program Manager (AECOM) and a College Construction Manager 
(Kitchell CEM - who will be the primary point of contact between the DBE and the District).   

F. Registration of DBE/Contractor and All Tiers of Subcontractors 

The selected DBE shall not allow any employee or subcontractor to commence work on any 
contract or any subcontract until the proof of registration with the DIR required of the 
contractor or subcontractor has been provided to and accepted by the District.  DBE shall fully 
comply with the District’s Project Labor Agreement (PLA) in effect at the time of contract 

execution. 

G. Form of Agreement 

The selected DBE must be able to execute the District’s standard form of Design-Build 

Agreement (“Agreement”) attached to this RFP as Appendix C.  The compensation for 
collaboration, design, DSA review, and open book buyout will be negotiated based on the 
Price Proposal.  The GMP for construction will be negotiated in accordance with Section IV-D 
above.   

H. Indemnity 

Respondents must acknowledge that they have reviewed the District’s indemnity provision 
set forth in the Agreement (Appendix C) and must agree to the indemnity provision and 

confirm in writing that, if given the opportunity to contract with the District, Respondent has 
no substantive objections to the use of the District’s standard indemnity provision. 
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I. Insurance 

The District requires at least the following insurance coverage from the selected DBE: 

Professional Liability  $5,000,000 

Commercial General 
Liability 

Product Liability and 
Completed Operations, 

Fire Damage Liability – 
Split Limit 

$5,000,000 per 
occurrence; 

$10,000,000 aggregate 

 

Automobile Liability – 

Any Auto 

Combined Single Limit $2,000,000 

Workers’ Compensation  Statutory limits under 
State law 

Employer’s Liability  $5,000,000 

Builder’s Risk  Replacement Cost 

Pollution Liability  $1,000,000 per claim; 
$2,000,000 aggregate 

 

DBE shall provide to the District certificate(s) of insurance and endorsements satisfactory to 
the District. Insurance policy(ies) shall not be amended or modified and coverage amounts 
shall not be reduced without thirty (30) days’ written notice to the District prior to modification 

and/or cancellation.  The District shall be named as an additional insured under the 
Commercial General Liability and Automobile Liability policies.  Builder’s Risk policy(ies) shall 
be primary.  Any insurance carried by the District shall only be secondary and supplemental.  
DBE shall not allow any employee or subcontractor to commence work on any contract or any 

subcontract until the proof of insurance required of the DBE or subcontractor has been 
provided to and accepted by the District. 

J. FULL OPPORTUNITY 

The District hereby affirmatively ensures that Disadvantaged Business Enterprises, Small 

Local Business Enterprise (“SLBE”), Small Emerging Local Business Enterprise (“SELBE”) and 
Disabled Veterans Business Enterprise (“DVBE”) firms, wherein is not part of the named 
entities as shortlisted by shall be afforded full opportunity to submit qualifications in response 
to this RFP and will not be discriminated against on the basis of race, color, national origin, 

ancestry, disability, gender, transgender status, political affiliation, or religion in any 
consideration leading to the award of contract.  Refer to Appendix G for program 
requirements.   

K. LIMITATIONS 

This RFP is neither a formal request for bids, nor an offer by the District to contract with any 

party responding to this RFP.  The District reserves the right to add additional prequalified 
Respondents for consideration after distribution of this RFP, if it is found to be in the best 
interest of the District.  All decisions concerning selection of the DBE will be made in the best 

interests of the District.  The awarding of the contract pursuant to this RFP, if at all, is at the 
sole discretion of the District.   
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The District makes no representation that participation in this RFP process will lead to an 
award of contract or any consideration whatsoever.  The District shall in no event be 

responsible for the cost of preparing any Proposal in response to this RFP.   

Proposals and any other supporting materials submitted to the District in response to this RFP 
will not be returned and will become the property of the District unless portions of the 
materials are designated as proprietary at the time of submittal, and are specifically requested 

to be returned.  Vague designations and/or blanket statements regarding entire pages or 
documents are insufficient and will not bind the District to protect the designated matter from 
disclosure.  Pursuant to Michaelis, Montanari, & Johnson v. Superior Court (2006) 38 Cal.4th 
1065, Proposals shall be held confidential by the District and shall not be subject to disclosure 

under the California Public Records Act until after either:  (1) the District and the successful 
Respondent have completed negotiations and entered into an Agreement, or (2) the District 
has rejected all Proposals.  Furthermore, the District will have no liability to the Respondent 

or other party as a result of any public disclosure of any Proposal.   

L. RESTRICTIONS ON LOBBYING AND CONTACTS 

From the period beginning on the date of the issuance of this RFP and ending on the date of 
the award of the contract, no person, or entity submitting in response to this RFP, nor any 
officer, employee, representative, agent, or consultant representing such a person or entity 

shall contact through any means or engage in any discussion regarding this RFP, the 
evaluation or selection process/or the award of the contract with any member of the District, 
Board of Trustees, selection members, or any member of the Citizens’ Oversight Committee. 

Any such contact shall be grounds for the disqualification of the Respondent submitting a 
Proposal.  

The District may, at its discretion, request proposal revisions and hold discussions and 
negotiations with responsive proposers.  This RFP defines applicable procedures to ensure 

that discussions or negotiations are conducted in good faith. 

M. MANDATORY INFORMATIONAL MEETING AND SITE WALK 

Each Respondent must attend the mandatory informational meeting, to be conducted, as 
noted in the introduction of the RFP and in Section I. The meeting will be held via Zoom.  At 
this meeting, District representatives may distribute information and materials to further 

describe the Project and the scope of work, and will walk the proposed Project site.  
Respondents shall consider and address materials and information from the meeting in their 
Proposals.  Respondents that fail to attend the mandatory informational meeting, in its 

entirety, shall be ineligible for responding to this RFP.   

N. STIPEND 

The two respondents that submit a responsive Proposal in response to the RFP, but are not 
the selected DBE, will be eligible to receive a stipend of twenty five thousand Dollars 
($25,000) pursuant to the District’s Stipend Agreement (Exhibit E).  Respondents must 

execute and return a copy of the Stipend Agreement with their Proposal, and comply with all 
terms of the Stipend Agreement, in order to be eligible for the stipend. 
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O. PROPOSAL REQUIREMENTS 

1. Format 

• Electronic submission in PDF format utilizing Vendor Registry. 

• Written material must be in 8½ x 11 inch format with font no less than 

11 point font size. 

• One 36”x48” Concept Board to be provided in PDF format   

• The Proposal shall include divider tabs and bookmarks within the 
electronic submission identifying each section of the proposal (e.g. the 

first section would be entitled “Executive Summary,” the second section 
would be entitled “Table of Contents,” etc.).   

• Proposal shall not contain more than the page count identified for each 

sub-section.  Sub-sections containing more than the authorized number 
of pages will not be reviewed. 

• Front and back covers, divider tabs, and allowed Exhibit/Appendix 
content are excluded from the page count.   

• Each double-sided page is counted as two single-sided pages towards 
the page count. 

• Within each sub-section, responses to questions must be clearly 
identified so it is clear as to which question is being responded too. 

2. General Overview 

Each Proposal shall include a description of the type, technical experience, 
backgrounds, qualifications and expertise of Respondent.  The description shall show 
that the Respondent possesses the skills and professional experience to perform the 

functions of the Project and fulfill the goals and vision of the District for the Project.  
Proposals shall describe in detail the Respondent’s methods and plan for carrying out 
the Project.  Included in this information must be a detailed description of professional 
design services, design and construction scheduling, staging, and logistics based on 

timelines and information provided by the District in this RFP and at the mandatory 
informational meeting and site walk.  Describe the Respondent’s approach to the 
Project, including any creative methodology and/or technology that the Respondent 

uses or unique resources that the Respondent can offer to the District and Project. 

3. Contents 

Respondents shall comply with the following requirements for its Proposal: 

Tab 1 - Executive Summary (not scored) 
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• Response shall be provided within 1 page 

• An overview of the entire Proposal with a description of the general approach 

and/or methodology Respondent will use to meet the goals and fulfill the general 
functions as set forth in this RFP. 

Tab 2 - Table of Contents (not scored) 

• Response shall be provided within 1 page 

• A complete and clear listing of the headings and pages to allow easy reference 
to key information. 

Tab 3 - Cover Letter (Pass/Fail) 

• Response shall be provided within 2 pages 

• A letter of introduction signed by an authorized officer of the Respondent.  If the 
Respondent is a joint venture, duplicate the signature block and have a principal 
or officer sign on behalf of each party to the joint venture.  The letter shall also 

include: 

 Respondent’s name. 

 Address, include any branch office address and point of contact. 

 Telephone number. 

 Fax number. 

 Email address. 

 Identification of team members. 

 License number for Respondent’s design professional in general responsible 
charge. 

 Contractors State License Board (“CSLB”) license classification and number 
and Public Works Contractor Registration number on file with the DIR for 

Respondent’s general contractor. 

 Identification of the individual(s) authorized to speak for Respondent during 
the evaluation process. 

 The following statement:  

“[RESPONDENT’S NAME] received a copy of the District’s 
Design-Build Agreement (“Agreement”) attached at Appendix 
C to the RFP.  [RESPONDENT’S NAME] has reviewed all of the 

Contract provisions, including the indemnity provisions and 
insurance requirements contained in the Agreement.  If given 
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the opportunity to contract with the District, [RESPONDENT’S 
NAME] has no objections to these provisions, or to the use of 

the Agreement.”   

 Certification that no official or employee of the District, nor any business 
entity in which an official of the District has an interest, has been employed 
or retained to solicit or assist in the procuring of the resulting contract(s), 

nor that any such person will be employed in the performance of any/all 
contract(s) without immediate divulgence of this fact to the District. 

 Statement that Respondent is proposing with the same membership of the 
design-build entity or design-build team identified in Respondent’s 

Statement of Qualifications (“SOQ”) submitted in response to the RFQ for 
this Project 

 Verification that all information in Respondent’s SOQ submitted in response 

to the RFQ for this Project remains accurate or, if any information has 
subsequently become inaccurate, identify the inaccuracy and its cause in 
the cover letter and provide updated, accurate information.  (Appendix may 
be used to provide complete documentation/information for this purpose, if 

needed, and will not count toward the page limit.) 

 Statement that Respondent acknowledges and confirms that it will be willing 
and able to perform all of the services described in Section IV.C. – Scope of 

Work of this RFP. 

Tab 4 - Method and Strategic Plan (100 Points) 

• Response shall be provided within 8 pages 

• Detailed discussion of Respondent’s method and strategic plan for carrying out 

the Project, including: 

 The technical and managerial approach to Respondent’s partnership with 
the District.  Take into account the District’s goals for the Project and the 
general functions required.  Respondent may identify additional necessary 

tasks and discuss these in its proposed method to accomplish the work. 

 Demonstrate how the proposed project team will communicate, collaborate, 
and work together with the District, including how the team will handle 

issues and their escalation process. 

 How and when the proposer intends to involve the stakeholders in the 
collaboration and design process, including how comments from the 
stakeholders and District team will be incorporated into the design. 

• Provide a Risk Register in tabular format that identifies potential risks to the 
Project under the Respondent’s responsibility to meet the District’s goals 
concerning budget, schedule, quality and regulatory compliance.  At a 

minimum, describe the risk, indicate risk impact, and the proposed 
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mitigating action. This risk register shall be one page, 11”x 17”, and shall 
be included within the overall page count for this section. 

• Provide a proposed site logistics map.  This map shall be one page, 11”x 
17”, and shall be included within the overall page count for this section. 

• Describe DBE’s methodology and approach for managing and minimizing 
changes to the Project scope during the Collaboration, Design Phase and 

the Construction Phase in order to maintain the overall NTE Budget and the 
GMP. 

• Describe how team members have utilized innovative design and 
construction techniques and/or state of the art technology on previous 

Projects to achieve the owner’s goals, Design Excellence, increase safety, 
and/or enhance communication and collaboration. 

• Describe how the proposed Project team’s collective expertise will translate 

into a better value for the District. 

Tab 5 - Schedule and GMP Development Plan (75 Points) 

• Response shall be provided within 6 pages 

 Develop and provide a preliminary schedule for all phases of design and 

construction of the Project through completion, including specific 
milestones.  Schedule shall be provided on 11”x17”, within three (3) 
pages. 

o The schedule shall include a minimum of 60 activities with major 
milestones such as collaboration phase activities, design phase 
activities, GMP development & approval, DSA activities, CEQA 
milestones, major components of construction, substantial completion, 

FF&E, closeout, and final completion. 

o Identify options for an early hazardous abatement, demolition and site 
preparation package. 

 In a one page narrative, describe how the DBE will participate together 

with the District, during the collaboration and design phases, including 
steps to complete constructability reviews, estimating, value engineering, 
alternate development, etc. in order to design the project to the NTE 

Budget.  Include a description of how the NTE Budget will be monitored 
during these phases. 

 In a one page table, proposer shall provide a proposed procurement log 
identifying quantity of proposed Bid Packages, Work Categories, 

Procurement Type (i.e. Design-Build, Design Assist, Value-Based, or 
LSUM) and potential timing of each bid package as identified in the 
preliminary schedule and in accordance with the timing of the GMP 

submittal. 
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 On a one-page narrative, the proposer shall review and comment on the 
adequacy of the Project NTE Budget including providing comparable 

project cost data to substantiate any commentary provided.  

o Proposer shall indicate how likely it is that the Project will stay within 

the overall NTE Budget based on the scope as described in this RFP. 

o Proposer shall provide recommended solutions or alternate ideas as 
necessary if the overall NTE Budget Value is not achievable, in order to 

maintain the NTE Budget. 

o Proposer shall advise on the recommended percentage of DBE’s 
Design/Estimating Contingency, DBE’s percentage of Construction 

Contingency, and percentage of Escalation that they would plan to 

carry within their estimate and the prescribed NTE Budget. 

 

Tab 6 - Design Proposal (50 Points) 

• Response shall be provided on one (1) 36”x48” Concept Board and a two 

(2) page written narrative 

• The final concept board shall be left with the District after the Final Interview.  
Building upon the Criteria Documents, information provided in the RFP, and 
Interview # 1, Proposers shall submit concepts focusing on providing 

innovative solutions and efficiencies, to the existing documents, by way of the 
following: 

 One axonometric drawing showing proposed innovative 
solutions/efficiencies to the currently planned stacking/massing of the 

building. 

 One diagrammatic floor plan of each level, showing proposed innovative 
solutions/efficiencies to the currently planned adjacencies of programming. 

 One site/hardscape/landscape plan view. 

 NO fly by videos, renderings, rendered images, models, graphics, etc. 
other than what is specifically listed above will be allowed. 
 

• On a two-page narrative, the proposer shall summarize their design concepts 
and the “why” of any solutions, innovations, and or efficiencies that have been 
proposed. 
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Tab 7 - Life Cycle Cost Analysis (50 Points) 
 

• Response shall be provided within 6 pages 

• Recognizing the limited resources available to the College for maintenance and 
operations and the desire to achieve the lowest possible life cycle costs for the 
building, the proposer shall provide a narrative of no more than 1 page in 

length, describing in sufficient detail, the strategies, innovative products, 
materials, and methods that the DBE would employ on the 2118 Milvia Street 
Project in order to meet the District’s low life cycle cost goals. 

• In no more than 5 pages, proposer shall provide an example of a life cycle cost 

analysis completed on a similar project as to the 2118 Milvia Street Project, 
including: 

 HVAC initial and Operations and Maintenance (“O&M”) costs over a 

minimum of 15 years and utility savings; 

 Building envelope system initial and O&M costs over a minimum of 15 
years and utility savings; and 

 Include all assumptions used to calculate life cycle costs including utility 

rates. 

Tab 8 – SLBE / SELBE Compliance (25 Points) 

• Response shall be provided within 1 page 

• Building upon the DBE’s response during the RFQ phase, please provide any 
additional narratives or plans in order to demonstrate the DBE’s commitment 
to meet the SLBE/SELBE goals of the District.  Response shall be provided 
within one page. 

• Per Paragraph “4J” above, complete Exhibit G – SLBE/SELBE Program and Self 
Certification Affidavit for any additional firms on the DBE Team who meet the 
District’s definition of an SLBE/SELBE that were not submitted during the RFQ 
phase.   

o Proposer shall provide the appropriate supporting documentation as 
defined in the SLBE and SELBE Program in order to demonstrate this 
compliance, including each firm’s annual gross revenue for the past 

consecutive three (3) Years and their geographic location, in order for 
the District to verify compliance. 

o These affidavits and supporting documents will not be counted towards 
the page count. 
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4. Skilled Labor Force Availability (Pass/Fail) 

• By this submittal, and signing of Exhibit A, DBE and its members hereby 
acknowledges, agrees, and hereby provides an enforceable commitment to the 
District that: 

 DBE and its subcontractors at every tier will use a skilled and trained 

workforce to perform all work on the project or contract that falls within an 
apprenticeable occupation in the building and construction trades, in 
accordance with Public Contract Code section 2600 et seq.; or 

 DBE will agree to by bound by: (i) a project labor agreement (“PLA”) 

entered into by the District that will bind all contractors and subcontractors 
performing work on the project to use a skilled and trained workforce; (ii) 
the extension or renewal of a PLA that was entered into by the District 

prior to January 1, 2017; or (iii) a PLA entered into by the DBE that will 
bind the DBE and all its subcontractors at every tier performing work on 
the project to use a skilled and trained workforce 

 Information about the PCCD PLA can be found at this location: 

https://build.peralta.edu/doing-business and in Appendix D 

5. Safety Record (Pass/Fail) 

• By reference of the DBE’s safety record as identified during the RFQ phase, the 
DBE’s Experience modification rate and average total recordable injury/illness 
rate meet the requirements of Education Code section 81703, subdivision 
(c)(2)(G). 

6. Price Proposal (75 Points) 

• Submit Exhibit C “Proposal Form” in a separate electronic file.  Price proposal to 
include each of the following: 

REQUIRED: 

1. Collaboration, Design, and Pre-construction Costs – Lump Sum costs for all 
required pre-construction services, architectural and engineering services, 

including District approval process, Collaboration Phase, Schematic Design 
Phase, Design Development Phase, GMP Development and Approval, 
Construction Documents, and DSA review and approval. Lump sum amount 
to include all overhead, fees, and expenses for the DBE. 

2. General Conditions Cost – Lump Sum. Refer to Appendix E “Division 00 and 
01 Requirements” for a detailed list of all costs to be included in your 
percentage % of General Conditions.  On Exhibit C “Proposal Form” also list 

all Project Management and Supervisory Staff included, along with number 
of hours per week they will be assigned to this project.  Any additional 
General Condition or Requirement items that are not defined in the RFP will 
be developed in conjunction with the DBE after award of contract.  DBE shall 
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be required to offset such additional items during the Collaboration Phase as 
to not result in an increase of the Project’s NTE Budget. 

3. DBE Construction Fee – Percentage % and dollar amount, of the fee for 
construction, which includes profit and overhead.  To be applied to the direct 
cost of the work, exclusive of Bonds, Taxes, and Insurances. 

4. DBE Payment and Performance Bonds – Percentage % and dollar amount. 

5. Insurance – Percentage % and dollar amount.  Cost of insurance shall include 
all coverages as defined in Appendix C – Design-Build Form of Agreement. 

• Respondent may be requested to provide a more detailed fee proposal in 
advance of the final interview. 

7. Insurance 

Respondent must demonstrate that it can maintain adequate insurance as required 
herein. The Proposal must include a letter from Respondent’s insurance company 

indicating its ability to provide insurance coverage on behalf of Respondent in 
accordance with the insurance requirements in the Appendix C.  (This letter may be 
included in the Appendix to the Proposal where it will not count toward the page limit.) 

8. Comments to Form of Agreement 

Respondents must thoroughly review the Agreement attached to this RFP as Appendix 

C and confirm in writing that, if given the opportunity to contract with the District, 
Respondent has no substantive objections to the use of the District’s standard 

agreement.  Respondent must also identify any term or condition of the Agreement 
that Respondent requests modifying, deleting, or adding.  Respondents must set forth 
a clear explanation of the change with specific alternate language.  If selected, 
Respondent will be precluded from negotiating changes that have not been identified 

in its RFP Packet.  The District will review, but is not obligated to accept, any proposed 
changes.  Furthermore, the District will not accept any comments or modifications to 
the indemnity provisions and insurance requirements contained in the Agreement. 

9. Stipend Agreement 

Provided executed Stipend Agreement (Exhibit E). 

10. Appendix (if used) 

May include: 

• Updating/correction of information from SOQ, if needed. 

• Resumes of subconsultants, if any. 
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V. SELECTION CRITERIA AND PROCEDURES 

A. Best Value Methodology  

Responsive Proposals will be evaluated under the following factors and weights: 

FACTOR DESCRIPTION WEIGHT 

Tab 4 Method and Strategic Plan 100 points 

Tab 5 Schedule and GMP Development Plan 75 points 

Tab 6  Design Proposal (one 36”x48” Concept Board) 50 points 

Tab 7 Life Cycle Cost Analysis 50 Points 

Tab 8 SLBE & SELBE Compliance  25 Points 

Skilled Labor 
Force Availability 

Agreement with a registered apprenticeship program 
that meets the requirements of Education Code section 
81703, subdivision (c)(2)(F). 

Pass/fail 

Safety Record Experience modification rate and average total 
recordable injury/illness rate meet the requirements of 
Education Code section 81703, subdivision (c)(2)(G). 

Pass/fail 

Price Proposal Submit Exhibit C “Proposal Form” in a separate 
electronic file. 

 

Points to be assigned on a prorated basis against the 
lowest DBE price proposal.  i.e. lowest price proposal 
will be awarded the full 75 points.  For the second 
lowest price proposal - lowest price proposal will be 
divided by second lowest price proposal and multiplied 
by 75 to determine points awarded; and so on.  As an 
example, if price proposal A is $1,000,000 and price 

proposal B is $1,250,000, the Proposer A is awarded 75 
points and Proposer B is awarded 60 points 
($1,000,000 / $1,250,000 = 80% x 75 = 60 points). 

75 points 

Interview # 1 Collaboration Interview # 1 25 points 

Interview # 2 Collaboration Interview # 2 25 Points 

Interview # 3 Final Interview 75 points 

MAXIMUM SCORE: 500 points 

 
District staff will assign points for each factor to each Respondent.  Respondents will then be 
ranked based on total points.  A higher point total reflects a determination that Respondent’s 
Proposal presents a better value to the District. 
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B. District Investigations 

The District may consider and perform investigations of Respondents that extend beyond 

contacting any references identified in the Proposal and/or SOQ. 
C. Interviews 

The District intends to invite Respondents to meet with District staff and consultants.  Key 
personnel of Respondent’s proposed project team will be expected to attend the interview.  

The interview will be an opportunity for the District to review the Proposal, qualifications, and 
any other matters the District deems relevant to its evaluation. Any comments or objections 
to the form of Agreement attached hereto as Appendix C may be the subject of inquiry at 
the interview.  Respondent may be requested to provide a more detailed fee Proposal in 

advance of the interview. 

• Mandatory interviews  

• Three mandatory interviews will be held for each Respondent during the Design-

Build Competition. 

• Interviews shall follow the Competition Rules defined in this RFP. 

• NO fly by videos, renderings, rendered images, models, graphics, etc. are 
allowed at the interviews.  Failure to comply with these rules or provide 

information that is not in conformance with the RFP may result in points being 
deducted from the RFP. 

• All DBE’s must provide an electronic copy of all presentation materials used 

during each interview, including meeting minutes for Interview # 1 and # 2, 
within 3 working days after the interview. 

• The interactions from these Interviews will be scored and added to each team’s 
overall score. 

• Collaboration Interview # 1: 

 The goal of Collaboration Interview # 1 is to lead the District, through 
collaborative discovery in real time, through an interactive discussion and project 
analysis to create a Design Concept that will capture their “Big Idea” for the 

project and to better inform the DBE Team in responding to the questions in this 
RFP. 

o This interview will be 60 minutes in length for each DBE. 

 5 minutes for District team introductions. 

 35 minutes will be allotted for the DBE to present. 

 20 minutes will be allotted for Selection Committee questions and 
answers. 

 The purpose of this interview is to give each DBE the opportunity to interact with 
the Districts Selection Committee, the PMO, and CM for the project. 
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 Each team will be required to create a meeting agenda. 

o This meeting should be interactive in whatever way the team chooses to 

design the meeting. 

 Collaboration Interview # 1 will be considered as the first project meeting and 
meeting minutes, along with all other presentation materials used during the 
interview, are required to be submitted to the Selection Committee and PMO/CM 

within three working days following the meeting. 

• Collaboration Interview # 2: 

 The goal of Collaboration Interview # 2 is to update the District through an 
interactive discussion on the status of the DBE’s Design Concept and any 

additional information required to better inform the DBE Team in responding to 
the questions in this RFP. 

o This interview will be 90 minutes in length for each DBE. 

 5 minutes for District team introductions. 

 60 minutes will be allotted for the DBE to present. 

 25 minutes will be allotted for Selection Committee questions and 
answers. 

 The purpose of this interview is to give each DBE the opportunity to interact with 
the Districts Selection Committee, the PMO, and CM for the project. 

 Each team will be required to create a meeting agenda. 

o This meeting should be interactive in whatever way the team chooses to 
design the meeting. 

 Collaboration Interview # 2 will be considered as the second project meeting and 
meeting minutes, along with all other presentation materials used during the 

interview, are required to be submitted to the Selection Committee and PMO/CM 
within three working days following the meeting. 

• Final Interview 

• During the Final Interview each Design Build Team will make a presentation of 

their Design Concepts and Proposal for the Project to the Selection Committee. 

o This interview will be 90 minutes in length for each DBE. 

 5 minutes for District team introductions 

 55 minutes will be allotted for the DBE to present. 
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 30 minutes will be allotted for Selection Committee questions and 
answers. 

o Each team will be required to create a meeting agenda. 

o Meeting minutes are NOT required for the Final Interview. 

o All DBE’s must provide an electronic copy of all presentation materials 
used during the interview within 3 working days after the interview. 

   
D. Selection of Finalists 

• Proposals shall be evaluated and the Project awarded in the following manner: 

1. The District will evaluate all timely submitted Proposals for responsiveness. 

2. Responsive Proposals will be evaluated and scored according to the best value 
methodology described above. 

3. Once the evaluation is complete, responsive Proposals will be ranked based on 

total points, but the District shall not be required to rank more than the three 
(3) highest-scoring Proposals. 

4. The District may, at its discretion, seek clarifications, request proposal revisions 
and hold discussions and negotiations with responsive proposers as required 

prior to the District’s Governing Board awarding the contract.  

5. The District’s Governing Board will award the contract, if at all, to the 
responsible Respondent whose Proposal is determined by the District to be the 

best value. 

6. If the selected DBE refuses or fails to execute the tendered proposed contract, 
the Governing Board may, if it deems it to be in the best interest of the District, 
award the contract to the Respondent with the second highest best value score.  

If the second selected DBE refuses or fails to execute the tendered proposed 
contract, the Governing Board may, if it deems it to be in the best interest of 
the District, award the instrument to the Respondent with the third highest best 
value score. 

7. Notwithstanding any other law, upon issuance of a contract award, the District 
shall publicly announce its award, identifying the DBE to which the award is 
made, along with a statement regarding the basis of the award. The statement 

regarding the District’s contract award and the contract file shall provide 
sufficient information to satisfy an external audit. 

VI. FINAL DETERMINATION 

The District reserves the right to contract with any entity responding to this RFP for all or any 

portion of the work described herein, to reject any proposal as nonresponsive, and/or not to 
contract with any firm for the services described herein.  The District makes no representation 
that participation in the RFP process will lead to an award of contract or any consideration 

whatsoever.  The District reserves the right to seek proposals from or to contract with any 
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firm not participating in this process.  The District shall in no event be responsible for the cost 
of preparing any Proposal in response to this RFP. 

The awarding of contract(s) is at the sole discretion of the District.  The District may, at its 
option, determine to award contracts only for portions of the scope of work.  In such case, 
the successful proposing firm will be given the option not to agree to enter into the contract 
and the District will retain the right to negotiate with any other proposing firm selected as a 

finalist.  If no finalist is willing to enter into a contract for the reduced scope of work, the 
District will retain the right to enter into negotiations with any other Respondent responding 
to this RFP.  

VII. DOCUMENTS COMPRISING THE RFP 

• All of the exhibits and appendices to this RFP, together with the RFP itself, and any 
documents referenced in the foregoing, all form the RFP Documents. 

Exhibits to be Returned with the Proposal Form 

Exhibit A Certification of RFP 

Exhibit B RFP Acknowledgement and Signature Form 

Exhibit C Proposal Form 

Exhibit D-1 Non-Collusion Declaration 

Exhibit D-2 Iran Contracting Act Certification 

Exhibit E Stipend Agreement 

Exhibit F Non-Disclosure Agreement 

Exhibit G SLBE/SELBE Program and Self Certification Affidavit (as applicable) 

Exhibit H Bond Accompanying Proposal 

Exhibit I Proposer Certifications 

Appendices 

Appendix A Project Description and Scope of Services 

Appendix B Criteria Documents 

Appendix C Form of Agreement 

Appendix D Project Labor Agreement 

Appendix E Division 00 and 01 Specifications 

Appendix F Design and Construction Standards 

Appendix G Sustainability Information 

Appendix H PCCD Project Design Milestone Acceptance Form 

Appendix I Informational Only Documents 

Attachment 1 Draft Phase 1 Environmental Site Assessment, 1/30/2015 

Attachment 2 Soil Gas Survey Results, 2118 Milvia Street, 3/27/2015 

Attachment 3 Geotechnical Investigation and Foundation Design, 6/9/2017 

Attachment 4 Mitigated Negative Declaration/Initial Study, March 2015 

Attachment 5 Space Utilization Study – Fall 2019 Semester 

Attachment 6 P1- Pothole Map, 5/25/2018 

Attachment 7 Topographic and Utility Map, 1/29/2015 

Attachment 8 KPW Evaluation and Design Criteria of Existing Bldg. R3, 8/7/18  

Attachment 9 BCC Town Hall Presentation 5/8/2019 

Attachment 10 BCC CEXP Meeting Notes from 12/20/2018 to 5/8/2019 

Attachment 11 BCC Facilities Committee Meeting 10/9/2020 

Attachment 12 Milvia Bikeway Project Overview, 7/10/2020 
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Attachment 13 DGS Board Prep Schedule 

Appendix J SB Enrollment Report BOT 9.29.20 

Appendix K PCCD_Project Design Status Board Approval Form 

 

WE THANK YOU FOR YOUR INTEREST IN THE DISTRICT’S PROJECT 


