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WEATHER 
Since  this  solicitation  calls  for  liquidated damages  if  the  vendor exceeds  the guaranteed number of 
days for completion, allowances are needed for excessive inclement weather. This section is intended 
to provide for that. 
 

EXTENSIONS OF CONTRACT TIME 
 

If  the basis exists  for an extension of  time  in accordance with  this  solicitation,  then an extension of 
time based on weather may be granted only  for  the number of weather delay days  in excess of  the 
number of weather days listed as the Standard Baseline for that month. 

   
STANDARD BASELINE FOR AVERAGE CLIMATIC RANGE 

1.  The owner has  reviewed weather data available  from  the National Oceanic and Atmospheric 
Administration and determined a Standard Baseline of average climatic range for the State of 
Tennessee. 

 
2.  The Standard Baseline shall be regarded as the normal and anticipated number of calendar days 

for  each month  during which  activity  shall  be  expected  to  be  prevented  and  suspended  by 
cause of adverse weather. Suspension of activity for the number of days each month as listed in 
the  Standard Baseline  is  to be  included  in  the work  and not eligible  for  an extension of  the 
contract time. 

 
3.  The Standard Baseline is as follows: 
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10  10  10  10  11  8  11  7  9  7  8  12 

 
ADVERSE WEATHER AND WEATHER DELAY DAYS 
 

1.  Adverse weather is defined as the occurrence of one or more of the following conditions which 
prevents only exterior activity or access to the site within a twenty‐four hour period: 

 
a.  Precipitation (rain, snow, or ice) in excess of one‐tenth inch (0.10”) liquid measure. 
 
b.  Temperatures which do not rise above 32 degrees Fahrenheit by 10:00 a.m. 
 
c.  Standing snow in excess of one inch (1.00”). 
 
2.  Adverse weather may include, if appropriate, “dry‐out” or “mud” days when all of the following 

are met: 
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a.  For rain above the Standard Baseline. 
 
b.  Only if there is a hindrance to site access or site work, such as excavation, backfill, and footings. 
 
c.  At a rate no greater than one make‐up day for each day or consecutive days or rain beyond the 

Standard Baseline that total 1.0 inch or more, liquid measure, unless specifically recommended 
otherwise by the owner. 

 
3.  A weather delay day may be counted only if adverse weather prevents work on the project for 

50 percent or more of the vendor’s scheduled workday,  including a weekend day or holiday  if 
the vendor has scheduled construction activity that day. 

 
d.  DOCUMENTATION AND SUBMITTALS 
 

1.  Submit Daily Jobsite Work Log showing which and to what extent activities have been affected 
by weather on a monthly basis. 

 
2.  Submit actual weather data  to support a claim  for  the  time extension obtained  from nearest 

NOAA weather  station or other  independently verified  source approved by  the owner at  the 
beginning of the project. 

 
3.  Maintain  a  rain  gauge,  thermometer,  and  clock  at  the  jobsite.  Keep  daily  records  of 

precipitation, temperature, and the time of each occurrence throughout the project. 
4.  Use the Standard Baseline data provided in this section when documenting actual delays due to 

weather in excess of the average. 
 

5.  Organize  claim  and  documentation  to  facilitate  evaluation  on  a  basis  of  calendar  month 
periods, and submit in accordance with the procedures for claims established by the owner. 

 
e.  APPROVAL BY OWNER 
 

1.  If the extension of the contract time is appropriate, it shall be affected in accordance with the 
provisions of this solicitation. 

 
2.  Extra costs shall not be incurred by the owner for any extra time increase to the contract.   
 

 


