SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL

1.01 SECTION INCLUDES

Preconstruction meeting.

Site mobilization meeting.

Progress meetings.

Construction progress schedule.

Coordination drawings.

Submittals for review, information, and project closeout.

Number of copies of submittals.

I oM moOO®»

Submittal procedures.

1.02 RELATED REQUIREMENTS

A. Document 00 72 00 - General Conditions: Dates for applications for
payment.
B. Document 00 73 00 - Supplementary Conditions: Duties of the
Contractor.
C. Section 01 32 16 - Construction Progress Schedule: Form, content, and
administration of schedules.
D. Section 01 70 00 - Closeout Procedures: Additional coordination
requirements.
E. Section 01 72 00 - Project Record Documents
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION

3.01 PRECONSTRUCTION MEETING

A. Engineer will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Owner.

2. Engineer.

3. Contractor.

4, Major Subcontractors and Material Suppliers.
C. Agenda:

1. Execution of Owner-Contractor Agreement.
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2. Submission of executed bonds and insurance certificates.

3. Distribution of Contract Documents.

4, Submission of list of Subcontractors, list of Products, schedule of
values, and progress schedule.

5. Designation of personnel representing the parties to Contract,
Myrtle Beach CC staff and Engineer.

6. Procedures and processing of field decisions, submittals,

substitutions, applications for payments, proposal request,
Change Orders, and Contract closeout procedures.
7. Scheduling.

D. Record minutes and distribute copies within two days after meeting to
participants, with copies to Engineer, Owner, participants, and those
affected by decisions made.

3.02 SITE MOBILIZATION MEETING

A. Engineer will schedule a meeting at the Project site prior to Contractor
occupancy.

B. Attendance Required:

Contractor.

Owner.

Engineer.

Special Consultants.

Contractor's on-site project manager/safety officer and
construction superintendent.

6. Major Subcontractors.

C. Agenda:

Use of premises by Owner and Contractor.

Owner's requirements and occupancy prior to completion.

Construction facilities and controls provided by Contractor.

Temporary utilities provided by Owner.

Survey and building layout.

Security and housekeeping procedures.

Schedules.

Application for payment procedures.

Procedures for testing.

10. Procedures for maintaining record documents.

11. Requirements for start-up of equipment.

12. Inspection and acceptance of equipment put into service during
construction period.
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D. Record minutes and distribute copies within two days after meeting to
participants, with two copies to Engineer, Owner, participants, and those
affected by decisions made.

3.03 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the Work at
maximum weekly intervals.
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Engineer will make arrangements for meetings, prepare agenda with
copies for participants, preside at meetings.

Attendance Required: Job superintendent, on-site project
manager/safety officer, major Subcontractors and suppliers, Owner,
Engineer, as appropriate to agenda topics for each meeting.

Agenda:

1. Review minutes of previous meetings.

2. Review of Work progress.

3. Field observations, problems, and decisions.

4, Identification of problems that impede, or will impede, planned

progress.

5 Review of submittals schedule and status of submittals.

6. Review of off-site fabrication and delivery schedules.

7. Maintenance of progress schedule.

8 Corrective measures to regain projected schedules.

9. Planned progress during succeeding work period.

10. Coordination of projected progress.

11. Maintenance of quality and work standards.

12. Effect of proposed changes on progress schedule and
coordination.

13. Other business relating to Work.

Record minutes and distribute copies within two days after meeting to
participants, with two copies to Engineer, Owner, participants, and those
affected by decisions made.

3.04 CONSTRUCTION PROGRESS SCHEDULE

A.

D.
E.

Within 10 days after date of the Agreement, submit preliminary schedule
defining planned operations for the first 60 days of Work, with a general
outline for remainder of Work.

If preliminary schedule requires revision after review, submit revised
schedule within 10 days.

Within 20 days after review of preliminary schedule, submit draft of

proposed complete schedule for review.

1. Include written certification that major contractors have reviewed
and accepted proposed schedule.

Within 10 days after joint review, submit complete schedule.

Submit updated schedule with each Application for Payment.

3.05 COORDINATION DRAWINGS

A.
B.

Provide information required for preparation of coordination drawings.

Review drawings prior to submission to Engineer.

3.06 SUBSTITUTIONS

A.

The Contract is based on the standards of quality established in the
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Contract Documents. Substitutions will be considered only when in
accordance with the Instructions to Bidders.

B. It is the responsibility of the submitting contractor/subcontractor to clearly
document that the proposed substitution meets all of the technical
requirements of the specified product.

1. Provide a side-by-side, line-by-line comparison between the
specified product and the proposed substitution. Clearly identify
all relevant performance criteria and compare to the specified
product. Include annotated copy of applicable specification
section. Indicate deviations, if any, from the work specified

2. Failure to provide a line-by-line comparison will result in the
substitution request being rejected for reasons of incomplete
information.

3. Coordination information, including a list of changes or

modifications needed to other parts of the Work and to
construction performed by Owner and separate contractors, that
will be necessary to accommodate proposed substitution.

4, Research Reports evidencing compliance wit building code in
effect for Project, from ICC-ES.

5. Material Test reports from a qualified testing agency indicating
and interpreting test results for compliance with requirements
indicated.

C. The following products do not require further approval except for interface
within the Work:

1. Products specified by reference to standard specifications such as
ASTM and similar standards.

2. Products specified by manufacturer's name and catalog model
number.

3.07 "OR EQUAL"

A. Where the phrase "or equal”, or "or equal as approved by the Engineer",
occurs in the Contract Documents, do not assume that the materials,
equipment, or methods will be approved as equal unless the item has
been specifically so approved for this work by the Engineer. Failure to
obtain this approval before the submission of bids will automatically
render the submittal non-compliant with the Contract and thus will be
rejected by the Engineer.

B. The decision of the Engineer shall be final.

3.08 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for
review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.
B. Submit to Engineer for review for the limited purpose of checking for
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3.09

3.10

3.11

3.12

conformance with information given and the design concept expressed in
the contract documents.

Samples will be reviewed only for aesthetic, color, or finish selection.

After review, provide copies and distribute in accordance with
SUBMITTAL PROCEDURES article below.

SUBMITTALS FOR INFORMATION

A.

When the following are specified in individual sections, submit them for
information:

Design data.

Certificates.

Test reports.

Inspection reports.

Manufacturer's instructions.

Manufacturer's field reports.

Other types indicated.
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Submit for Engineer's knowledge as contract administrator or for Owner.
No action will be taken.

SUBMITTALS FOR PROJECT CLOSEOUT

A.

B.

When the following are specified in individual sections, submit them at
project closeout:

Project record documents.

Operation and maintenance data.

Warranties.

Bonds.

Other types as indicated.
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Submit for Owner's benefit during and after project completion.

NUMBER OF COPIES OF SUBMITTALS

A.

Documents: Submit one electronic copy in PDF format; an electronically-
marked up file will be returned. Create PDFs at native size and right-side
up; illegible files will be rejected.

Extra Copies at Project Closeout: See Section 01 70 00.

Samples: Submit the number specified in individual specification

sections; one of which will be retained by Engineer.

1. After review, produce duplicates.

2. Retained samples will not be returned to Contractor unless
specifically so stated.

SUBMITTAL PROCEDURES

A.
B.

Transmit each submittal with approved form.

Sequentially number the transmittal form. Revise submittals with original
number and a sequential alphabetic suffix.
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C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing
and detail number, and specification section number, as appropriate on
each copy.

D. Apply Contractor's stamp, signed or initialed certifying that review,
approval, verification of Products required, field dimensions, adjacent
construction Work, and coordination of information is in accordance with
the requirements of the Work and Contract Documents.

Deliver submittals to Engineer electronically.

F. Schedule submittals to expedite the Project, and coordinate submission
of related items.

G. For each submittal for review, allow 10 days excluding delivery time to
and from the Contractor.

H. Identify variations from Contract Documents and Product or system
limitations that may be detrimental to successful performance of the
completed Work.

l. Provide space for Contractor and Engineer review stamps.

J. When revised for resubmission, identify all changes made since previous
submission.
K. Distribute reviewed submittals as appropriate. Instruct parties to promptly

report any inability to comply with requirements.

L. Submittals not requested will not be recognized or processed.

END OF SECTION
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