REQUEST FOR PROPOSALS

The Request for Proposals with associated forms and the Contract Documents, which include the Contract Agreement, Exhibits A through G, associated forms, the specifications and
drawings, and any other referenced documents therein, all describe the solicitation process and the work to be performed and are published as an integral part of this Request for Proposals
the same as if incorporated herein. Bid security and performance and payment bonds are required in accordance with the District's Procurement Code, as may be amended. Offeror,
design professionals, contractors and subcontractors shall be licensed in accordance with State law and requirements of the Labor, Licensing, and Regulations Board of the State of South

Carolina.

DATE ISSUED:
AGENCY/PROJECT OWNER:
SOLICITATION PROJECT #:

PROJECT NAME:

PROJECT LOCATION:

PROJECT DESCRIPTION:

BID SECURITY:
PERFORMANCE & PAYMENT

BONDS:

CONFERENCE:
CONFERENCE DATE/TIME:

CONFERENCE LOCATION:

SUBMIT PROPOSALS TO:

QUESTIONS:

SUBMIISSION DEADLINE DATE &
TIME:

SUBMIT OFFER ON-LINE:

NO. OF COPIES ELECTRONIC:

DISTRICT CONTACT PERSON:

PUBLIC NOTICES:

LICENSURE:

CONFIDENTIAL INFORMATION:

INSTRUCTIONS TO OFFERORS:

1/17/2022

Horry County Schools (the District)

2122-41VS

Provide, Deliver, and Install Football Scoreboard at Socastee High School (SHS)

Socastee High School
4900 Socastee Blvd
Myrtle Beach, SC 29588

Provide, deliver, and install an outdoor scoreboard with video capabilities at the Socastee High School Football Stadium.

Five Percent (5%) required per Bid Instructions
One Hundred Percent (100%) of contracted amount as stated on the Notice of Intent to Award

CINA X SiteVisit [ Pre-Bid 1 MANDATORY  [X] NOT MANDATORY
LI N/A  1/24/2022 at 10:00 AM (EST)

] N/A  Socastee High School, 4900 Socastee Blvd, Myrtle Beach, SC 29588

The District prefer submittals via of the website. Submit your offer on-line through the website at the following URL:
https:/Ivrapp.vendorregistry.com/Bids/View/BidsList?Buyerld=2f302e8a-69b0-407b-a21a-3368d004365e

If you must submit a paper offer (See “Submitting a Paper or Modification” and Number of Copies to be submitted” provision)

All questions must be submitted in writing to the District Contact person by 12:00 PM (noon) on 1/28/2022.

2/14/2022
2:30 p.m. (EST) (Unless date and time are otherwise amended by addendum.)

The District prefers submittals via the website. Submit your offer online through the website at the following URL:
https:/Ivrapp.vendorregistry.com/Bids/View/BidsList?buyerld=2f302e8a-69b0-407b-a21a-3368d004365e

If you must submit a paper offer, see “Submitting a Paper or Modification” and “Number of Copies to be Submitted” provision

(1) Original of complete offer Uploaded to the URL provided below:
https://vrapp.vendorregistry.com/Bids/View/BidsList?Buyerld=2f302e8a-69b0-407b-a21a-3368d004365e

(1) Redacted copy Uploaded to the URL provided below:
https://vrapp.vendorregistry.com/Bids/View/BidsList?Buyerld=2f302e8a-69b0-407b-a21a-3368d004365e

Valiant Sommers, CPPB, NIGP-CPP, Procurement Specialist
Phone: (843) 488-6938 Fax: (843) 488-6945 E-mail: VSommers@horrycountyschools.net

All notices, the solicitation and any addenda shall be posted at the following location:
https://vrapp.vendorregistry.com/Bids/View/BidsList?Buyerld=2f302e8a-69b0-407b-a21a-3368d004365e

To be considered for selection, persons or firms must be properly licensed in accordance with the requirements of Title 40 of
the SC Code of Laws, as amended, at the time of submission.

To submit confidential information, see https://procurement.sc.gov/construction/ose-confidential.

In accordance with the South Carolina Green Purchasing Initiative, submittals cannot exceed 20 double-sided pages, including
covers, which must be soft — no hard notebooks if paper copy hand or mail delivered. PDF file no larger than 10MB.
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[Il. DEFINITIONS

Horry County Schools

Following are definitions of terms used in the Bid Instructions. These definitions are not entire, plenary, or exhaustive of all terms used and shall not be used to construe meaning or intent.
Terms may be defined where used, in the District's Procurement Code, or may be subject to normal and usual interpretation in the context used.

1. Architect/Engineer: Any individual or entity legally qualified to practice architecture or
engineering in South Carolina with whom the District has a contractual agreement to provide
services pertaining to construction that members of this profession or those in their employ
may justifiably perform. The Architect/Engineer serves as the District's authorized
representative to the extent of the contractual agreement between the Architect/Engineer
and the District. Any reference to Architect/Engineer also includes any representatives,
agents or employees of the Architect/Engineer.

2. Bid: Completed and properly signed offer for the price(s) stipulated on the District's
Official Bid Form to do the work specified in the Contract Documents and in accordance with
the Bid Instructions.

3. Bid Addendum: Written or graphic instrument issued by the District prior to the receipt
of bids which modifies or interprets the Contract Documents by additions, deletions,
clarifications or corrections. The addendum may reference any specification, drawing, or
other document as being incorporated therein.

4. Bid Bond: Form of bid security in the amount of five percent (5%) of the sum total of the
base bid and all alternate bids and executed on the District's Bid Bond form by the Bidder as
principal and by a Surety as guarantor that the Bidder, if awarded a contract, shall enter into
a contract within the specified time and furnish any required performance and payment
bonds, insurance certificate(s) or other documents required by the Notice of Intent to Award
or risk forfeiture of the bond. (Also see Bid Security.)

5. Bid Opening Date and Time: The date and time established by the District in the
Invitation for Bids, as amended by any addendum, for receipt and opening of bids. Bids
received after the established bid opening date and time are not acceptable and shall not be
considered. The bid opening will occur immediately following.

6. Bid Security: A certified cashier's check or a bid bond submitted with a bid and serving
to guarantee to the District that the Bidder, if awarded the contract, shall execute such
contract in accordance with the Contract Documents requirements. No other forms of
security are acceptable. Failure to execute the contract may result in forfeiture of the certified
cashier's check or the bid bond to the District. (See District's Procurement Code for
additional bid security requirements.)

7. Bidder: An individual or entity who submits a bid to do the work specified in the Contract
Documents as a prime contractor and who is licensed to submit a bid and to perform such
work in the State of South Carolina. A Bidder does not become a Contractor for purposes of
the Contract Documents until a contract is executed.

8. Change Order: Any written alteration in specifications, delivery point, rate of delivery,
period of performance, price, quantity, or other provisions of any contract accomplished by
mutual agreement of the parties to the contract.

9. Construction Work: Additions, repairs, upgrading or renovating an existing District
structure or the erecting of new structures and facilities. It includes the total scope of
activities to be performed as provided in the Contract Documents whether performed by one
or more contractors, subcontractors, the District, or any combination thereof. The scope of
activities includes all labor, materials, and equipment to be provided by the Contractor to
fulfill the obligations of the Contract Documents. (Also referred to as the “project.”)

10. Contract Agreement: The written and executed Contract Agreement between the
District and the Contractor for purposes of performing the work identified in the Contract
Documents at the agreed upon contract price during the agreed upon contract time. The
executed Contract Agreement supersedes any prior negotiations, representations, or
agreements, whether written or oral, unless incorporated in the Contract Agreement by
reference to supplementary documents, or through execution of a Change Order. The
contract between the District and the Contractor is not to be construed as an agreement
between the District and any subcontractor, material or equipment supplier, or any other
individuals or entities enjoined to the Contractor for purposes of contract execution.

11. Contract Documents: Documents including all terms and conditions and forms
contained in the Contract Documents as originally published as well as any published bid
addenda, any referenced drawings and specifications related to the project and integral to
the performance of the work, and any Change Order (or directive) executed after contract
execution.

12. Contractor’'s License Number: License number issued by the South Carolina
Contractors’ Licensing Board and required for all general contractors (as prime contractors)
and all mechanical contractors (as prime contractors or subcontractors) performing
construction in excess of $5,000. (For information contact the South Carolina Contractors’
Licensing Board at 803-896-4686.)

13. Contractor's Group Number: A designation by the South Carolina Contractors
Licensing Board from one (1) to five (5) indicating a specific dollar value limitation on
construction licenses for prime contractors and mechanical contractors. Such licensure
designation limits the Contractor’s or subcontractor's ability to bid on or perform the work
designated in the Contract Documents.

14. Debarred: The disqualification of an individual or entity from bidding on or being
awarded a contract by the State of South Carolina or any other governmental entity for a
specified period of time commensurate with the seriousness of the offense or the failure or
inadequacy of performance. Any individual or entity debarred by the State of South Carolina
or other governmental entity is ineligible to bid on or accept any contracts with the District
under the debarred name or any other name.

15. District:  Horry County Schools as represented by its Board of Education,
Superintendent, management staff, procurement officials, employees, or other authorized
representatives or agents. The District's Construction Management Office has the authority
to contract for architectural and construction services and administration of the resulting
contracts in accordance with the District's Procurement Code and the directives of the Board
of Education.

16. District Bid Contact Person: Designee of the District Procurement Officer assigned
to officiate the bid process for construction work or other related services.

17. District Procurement Officer: The District's head of Procurement assigned to oversee
procurement processes to ensure conformance to the District's Procurement Code and to
facilitate protests and claims.

18. Entity: Any business, corporation, partnership, sole proprietorship, joint stock
company, joint venture, or any other legally formed organization.

19. Informality or Irregularity: A bidding requirement not fully complied with by the Bidder,
waived by the District or allowed to be corrected when it is merely a matter of form or an
immaterial variation from the exact requirements of the Bid Instructions having no effect or
negligible effect on total bid price, quality, quantity or delivery of supplies or performance of
the contract and for which the waiver or correction would not be prejudicial to the relative
standing of the other bidders.

20. Invitation for Bids: A written and published solicitation document issued by the District
for the procurement of construction work, which shall ordinarily result in a contract awarded
to the lowest responsive and responsible Bidder.

21. May: The word “may” or other such words or phrases used anywhere in the Contract
Documents indicates a recommendation that is adhered to by the Bidder, Contractor,
Architect/Engineer or District at his/her choice.

22. Minority or Woman Owned Business: Means a small business concern that is at
least fifty-one percent (51%) unconditionally owned by one or more individuals who are both
socially and economically disadvantaged or are women or a publicly owned business having
at least fifty-one percent (51%) of its stock unconditionally owned by one or more socially
and economically disadvantaged individuals or by women.

23. Notice of Intent to Award: A written notice of the District's acceptance of a Bidder's
bid and the intention to award a contract. The Notice of Intent to Award is mailed to all
bidders and posted at
https://vrapp.vendorregistry.com/Bids/View/BidsList?buyerld=2f302e8a-69b0-407b-a21a-
3368d004365e . The Notice of Intent to Award is not an authorization for commencement of
work but only serves as a notice of the District's intention to enter into a contract. Such
Notice of Intent to Award may be cancelled prior to the execution of a contract.

24. Official Bid Form: A form furnished by the District to be completed and signed by an
authorized representative of the bidding entity and submitted by the bid opening date and
time, which constitutes the Bidder's offer to furnish all materials and labor to accomplish the
work at the offered prices in the time frame established by the District.

25. Payment Bond: A bond provided by the Contractor on the District's Payment Bond
form in which a Surety guarantees to the District that the Contractor shall pay subcontractors
and suppliers providing work or materials under the contract. (See District's Procurement
Code for additional payment bond requirements.)

26. Performance Bond: A bond provided by the Contractor on the District's Performance
Bond form in which a Surety guarantees to the District that the work under the contract shall
be performed in accordance with the Contract Documents and in the time established as
may be amended by any Change Order. (See District's Procurement Code for additional
performance bond requirements.)



27. Pre-bid Conference: A meeting, generally conducted at the worksite location if there
is an existing structure, approximately fifteen (15) days prior to the bid opening date and time
for potential bidders, the Architect/Engineer, and District representatives to view and/or
discuss the conditions under which the work is to be performed and to provide clarification
of the Contract Documents, which shall be confirmed in a subsequent Bid Addendum.
Normally the pre-bid conference is voluntary (non-mandatory) unless otherwise stated in the
Invitation for Bids; however, Bidders are responsible for getting the issued addendum
following the conference. If the pre-bid conference is designated as mandatory in the
Invitation for Bids, only those bids from those bidders represented at the mandatory
conference shall be considered.

28. Principal:  Officers, directors, owners, partners, and individuals having primary
management or supervisory responsibilities within a business entity, including project
directors, financial officers or other such key personnel.

29. Product Data:  Standard prepared data including such information as project
specifications and installation instructions, catalog cuts, product photographs, operating and
maintenance instructions, and indicating other general or standard manufacturing or
fabrication characteristics.

30. Project: The total scope of work to be performed as provided in the Contract
Documents whether performed by one or more contractors, subcontractors or the District
itself. (Also referred to as the “work,” the “work to be performed” or other such terms.)

31. Project Manager: The Contractor's designated representative to manage the flow of
materials to the worksite and the timely sequencing of all sub-contracted work to ensure the
continual progress of the work to meet the substantial and final completion dates established
as may be amended by any Change Order.

32. Representative: ~ An authorized designee of an individual or entity with formal
responsibilities as specified by contract or employment agreement.

33. Shall: The word “shall” or “must” or other such words or phrases used anywhere in the
Contract Documents indicates a mandate that must be adhered to by the Bidder, Contractor,
Architect/Engineer or District.

34. Special Conditions: A part of the Contract Documents which supplements, modifies,
changes, adds or deletes from the requirements of the Bid Instructions, the provisions of the
General Contract Conditions, or other Contract Documents and specifies terms and
conditions specific to the work to be performed.

35. Specifications: A written description of the physical, functional, or performance
characteristics, or the nature of the materials, equipment, processes, construction, or work
to be performed. It includes, as appropriate, construction standards, technical data,
workmanship, inspection and testing requirements.

36. Subcontractor: An individual or entity, who is properly licensed to do business in the
State of South Carolina, having a direct contract with the Contractor to perform a portion of
the work described in the Contract Documents. Any reference to subcontractor also includes
any representatives, agents, or employees of the subcontractor or any other entity enjoined
to the subcontractor to perform any work in relation to the project.

37. Surety: An individual or entity who promises, in writing, to make good the debt or
default of a Bidder, Contractor or other entity.

38. Suspension: Disqualification of an entity to submit a bid or receive an award of a
contract from the State of South Carolina or other governmental entity for a designated period
of time pending the completion of an investigation and any legal proceedings that may ensue
because the entity is suspected, upon probable cause, of engaging in criminal, fraudulent,
seriously improper conduct or the failure or inadequacy of performance.

39. Taxpayer Identification Number (TIN): Means the number required by the Internal
Revenue Service to be used by the Bidder or Contractor in reporting income tax and other
returns. (A Federal Identification Number or Social Security Number.)

40. Trivial or Negligible Effect: An increase in the amount of the base bid or a decrease
in the Contractor's cost not to exceed one percent (1%).

41. Worksite: The actual location(s) where the scope of work as identified in the Contract
Documents is to be performed by the Contractor.

42. Worksite Superintendent:  Contractor's representative at the worksite who is
responsible for continuous field supervision, coordination, and completion of the work and
for the enforcement of safety regulations. The worksite superintendent performs no other
duties or trade work. A secondary worksite superintendent may be required, who may or
may not perform additional duties in addition to worksite superintendent activities.

End of Definitions



IV. SUMMARY OF SERVICES REQUIRED
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Article 1
Introduction

Horry County Schools is one of the largest school systems in the State of South Carolina and is
coterminous with Horry County’s land area of approximately 1,152 square miles. The present boundaries
of the District were established in 1952, a consolidation of all existing school Districts in the county.

The District is currently governed by a board, the Horry County Schools Board of Education, consisting
of members elected in single-member Districts with the Board Chairman elected countywide. The Horry
County Board of Education members have decision-making authority, the power to designate
management, the ability to significantly influence operations, and have primary accountability for fiscal
matters.

Currently, the District owns/operates fifty-seven (57) facilities/properties which account for approximately
8,000,000 building square feet and a student enrollment of approximately 45,000.

It is the intent of Horry County Schools Office of Procurement Services, on behalf of the Facilities
Department and the Socastee High School Athletic Department to solicit bids from qualified vendors to
provide an Outdoor Live Video Display & LED Multisport Scoreboard at the football stadium (Appendix
A). The football stadium scoreboard will be a turn-key job in accordance with the enclosed
specifications.

The firm and/or presenting agent must be duly licensed to do business in the State of South Carolina.
The successful bidder shall meet all Federal, State, and local statutes and other requirements prior to
award of the project. The signs and the installation of such signs must meet the requirements of the
State of South Carolina, Local City, and any Federal regulations and/or codes regarding the sale,
acquisition, acceptability, performance, safety, or other criteria regarding any outdoor or indoor signage.

Scoreboard Installation is anticipated to start Spring 2022 and end prior to the 2022 Socastee High
School Fall Football Season (August 1st, 2022).

Article 2
Scope of Work, Specifications & Installation

The District intends to hire one (1) firm to provide services as may be required for the Outdoor Live
Video Display & LED Multisport Scoreboard at the football stadium.

The scope of work includes, but is not limited to: the disconnection, removal, and disposal of the
existing scoreboard and associated structural support materials; the preparation of the site and all
conditions to accept the new scoreboard; and the inclusion of all control consoles and software
necessary for the scoreboard to function properly. Additionally, new football scoreboard shall be
installed, wired, tested, and running prior to District acceptance of the work. Work shall be completed
no later than 140 days after the issuance of a Purchase Order unless otherwise arranged by the
SHS/HCS designee. The vendor shall provide and install cable conduit, from control location to each
outdoor location, with pull string. Provide. secondary power conduits, power cables and power hook
ups. Labor to pull all new signal cable and remove old cable/conduit.

The vendor shall specialize in manufacturing electronic scoreboards and shall have a minimum of ten
years’ experience. Offerors responding to the solicitation are asked to submit proposals for the provision
and complete installation of a large screen video display and sound system as described within this
solicitation. Offerors submitting a response must ensure that they are the manufacturer of all scoring and
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2.5

video displays as well as the related controllers. If this is not the case and a partnership/reseller
relationship is the basis for your offer, each company involved must be clearly detailed as part of your
offer.

Scoreboard Specifications

2.4.1  The sign shall be new and delivered as specified herein. The District shall not accept used
equipment.

2.4.2  Scoreboard Dimensions (See Appendix A)

ID Display - Top Arch ID (5-6' height x 24-25’ width)
Video Display
o Cabinet - (13-14' height x 31-32’ width)
0 Active Area - (13-14' height x 23-24’ width)
Scoring Display - (4’ height x 31-32" width)
Bottom Ad Panels - (6) Six to be divided equally based on width of Scoring Display
Side Ad Panels - (6) Six total; (3) Three on each side divided equally based on height of Video
Display

2.4.3 Communication: Fiber Optic required to control video display; to be installed by vendor. See
Appendix C.

2.4.4  Video Display shall be capable of showing live and recorded video clips, real-time
scores/stats, animations, graphics, and text messages.

2.4.5 Control system should be designed to provide operators with the ability to show game scores,
animations, recorded video, live video, player photos and profiles, full screen image or video, images
or video in multiple windows of customizable sizes. Fully customizable scoring layouts, colors, fonts,
team names integrated with logos. Sponsor advertisements in customizable sizes with the ability to
have multiple sponsor advertisements rotating within a window. Operators should be able to customize
the game experience and ease of use with customizable “Hot Keys” to quickly show pre-determined
content from the scoring station or on a tablet for multiple sports.

2.4.6  Fixed Digit scoreboard to display period time to 99:59, HOME and GUEST score to 99,
DOWN/TO GO/BALL ON/QTR information, and T.O.L. to nine. Must include arrows to indicate

possession. Capability to display time to 1/10 of a second during the final minute. (Appendix A)

2.4.7  Scoring Console must operate the game information on the scoreboard and video board. Must
have the capability of automatically calculating and displaying DOWN & TO GO for each play.

2.4.8 Top Arch ID to be located above Video Display, (Appendix A). All color samples and wording
to be approved by the District prior to manufacture of the scoreboard.

Installation

2.5.1 Projectshall commence uponthe ssuance ofa Purchase Order by the District.

2.5.2  All equipment and installation proposed shall adhere and conform to nationally recognized
standards, including, but not limited to: all Federal, State, and local safety standards and building
codes (e.g., OSHA, ANSI, UL, NEC, FCC, etc.).
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3.2

2.5.3  Foundations for the new structures shall be provided. All underground utilities (Public & Private)
need to be located by the vendor prior to installation. The contractor shall provide all materials required to
secure any holes that are created during the installation process to prevent any person from falling in the
holes. Safety signage/tape shall be provided to notify anyone of any potentially unsafe conditions.

2.5.4  Structure must be engineered and stamped to meet wind load requirement of 150 MPH

2.5.5  Scorehoard display and surrounding accessories should not be installed until the mounting posts
are secure and the concrete footings have set. Installation of scoreboard shall be made in accordance with
the manufacturer's recommendations. All equipment shall be designed, manufactured, and installed for ease
of maintenance with the safety of maintenance personnel in mind All display components shall be designed
to require a minimum of specialized tools and/or equipment for service/maintenance of the equipment.

2.5.6  Electrical power will come from the existing scoreboard located near the north end zone (Appendix
B). It will be the responsibility of the contractor to determine if current electrical output satisfies the demand
of proposed scoreboard prior to installation. If sufficient power is not available, it will be the responsibility of
the contractor to provide the correct amount of power required. It will also be the responsibility of the
contractor to provide communication cables from the control center to the display.

2.5.7  Socastee High School is located within five (5) miles from the Atlantic Ocean. The presence of a
high-water table is probable. It is the responsibility of the offeror to ensure this is factored into the final bid
amount.

2.5.8  Socastee High School will be undergoing a stadium renovation beginning in February 2022. This
renovation is expected to be completed by August 2022. All conduit and underground cable installation must
be coordinated with the District's awarded contractor for the Phase Il Track & Field Improvements project
prior to installation.

Sports Marketing/Curriculum Program

2.6.1 The District will be utilizing a sports marketing program and curriculum program provided
by the product manufacturer. The sports marketing program will be utilized to provide a revenue
stream for the school; the curriculum program shall be designed for video event production career
development.

Article 3
Evaluation Factors

Upon receipt of all offers by the submission date and time specified on the cover page, the Office of
Procurement Services shall review all offers for responsiveness to the solicitation documents. The
District reserves the right to consider any offer as non-responsive based solely on its judgment that the
offer does not satisfactorily meet the criteria of this solicitation or the District's Procurement Code. Those
offers found to be responsive shall be evaluated based on the merits of the technical offer submitted as
it related to the evaluation criteria.

Failure of the Offeror to follow the format requested may cause the offer to be deemed non-responsive
and, thereby, cause it to be excluded from consideration. Any deviations from the requested scope of
services or the general terms and conditions of the solicitation must be noted and fully explained.
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4.1

4.2

4.3

4.4

4.5

Offers will be evaluated using only the factors stated below. Evaluation factors are stated in the relative
order of importance, with the first factor being the most important. Once evaluation is complete, all
responsive Offerors will be ranked from most advantageous to least advantageous.

Product Type and Warranty

Installation Schedule

Sports Marketing / Curriculum Program
Project Team & Company Experience
Company Background

Cost Proposal

The District reserves the right to consider historical information and fact, whether gained from the offer,
references, or District's experience with the Offeror during the evaluation process.

From the collective evaluations of the evaluators, the District shall average the scores and rank the offers
from highest composite score to lowest.

The District reserves the right to select and award a contract to the Offeror that, in its judgment, can
provide the services needed for the projects listed in this RFP. The District is not required to enter a
contract with any Offeror if deemed in the best interests of the District.

The District is under no obligation to solicit any missing information or additional information during any
stage of the evaluation process. Failure of the Offeror to submit any information deemed necessary for
the evaluation process or requested by the District at any stage of the evaluation process which may
resultin an adverse impact on the evaluation of the Offeror’s offer is solely the responsibility of the Offeror.

The District reserves the right to select or reject any and all responses as a result of this Request for
Proposal. The District is not liable for any costs incurred by any person or firm responding to this Request
for Proposal

Article 4
Offer Award

Award will be made to the highest ranked, responsive and responsible Offeror whose offer is determined
to be the most advantageous to the State. The District may elect to negotiate beginning with the highest
ranked offeror, involving both price and scope of work, as long as the changes are within the general
scope of this project

Award will be made to one Offeror.

Once the evaluations have been completed, a Notice of Intent to Award identifying the Offeror(s) to whom
the District intends to award a contract shall be emailed to all Offerors and shall be posted on the District's
procurement website at: https://vrapp.vendorregistry.com/Bids/View/BidsList?Buyerld=2f302e8a-69b0-
407b-a21a-3368d004365¢€.

Offerors are advised that all contents of this RFP solicitation and the successful Offeror(s) response to
the RFP, as negotiated, shall constitute the substantive terms and conditions of the relationship.

Any Offeror or potential Offeror who feels he/she has been aggrieved because of this solicitation, any
addendum thereto, or subsequent award of contracts has a right to protest and to present an appeal in
accordance with the District's Procurement Code, which can be viewed on the District's website at:
https://www.horrycountyschools.net/cms/lib/SC02209139/Centricity/Domain/3189/Procurement _Code.

pdf.
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The invitation and subsequent award of any contract is subject to the provision of the District's
Procurement Code and any applicable laws of the State of South Carolina. Any contract, entered into
as a result of this solicitation shall be governed by the laws of the State of South Carolina.

Article 5

Potential RFP Timeline

The following proposed timeline will be used in this RFP. Any additions, deletions, or changes to the
timeline will be posted on the District's procurement website at:
https://vrapp.vendorregistry.com/Bids/View/BidsList?Buyerld=2{302e8a-69b0-407b-a21a-

3368d004365e.

RFP Issued

Monday, January 17, 2022

Non-Mandatory Site Visit

Monday, January 24, 2022 at 10:00 AM

Deadline for Question related to the RFP

Friday, January 28", 2022 a1 12:00 PM

Offers Due

Monday, February 14™, 2022 at 2:30PM

Offers Reviewed and Evaluated

February 16, 2022 - March 1, 2022

Notice of Intent to Award Issued

March 3, 2022




V. PROPOSAL INSTRUCTIONS

1. Offeror Representations: By signing and submitting a proposal, the proposing
company's (the Offeror's) Principal represents he/she has read and understands these
Proposal Instructions as well as the work to be performed and the conditions under which
the Contractor shall perform the work included in the Contract Documents (Contract
Agreement, Exhibits A through C, specifications and drawings, forms and any other
referenced documents therein) and the proposal is made in accordance therewith. The
Offeror's principal certifies the proposal submitted is based upon the services required
and/or the materials, equipment and systems specified in the Contract Documents, as
amended by any addendum, and incorporates all costs necessary for the successful
completion of the work to be performed in the stipulated time.

2. Offeror Licensing: The Offeror's principal represents the Offeror has met the
licensing requirements for the State of South Carolina, is not debarred or suspended by any
governmental entity or the State of South Carolina, and is eligible to submit a proposal/bid
to and perform construction work for Horry County Schools (“the District”). The Bidder
further represents all subcontractors stated on the Official Submission Form or subsequently
enlisted to perform a portion of the work outlined in the Contract Documents also meet all
licensing requirements of the State of South Carolina as may be required, and are not
debarred or suspended from submitting a bid or performing construction services for any
governmental entity or the State of South Carolina. Offerors and their subcontractors are
advised the District shall report Contractor Licensing Law violations to the S.C. Contractors’
Licensing and Regulations Board.

3. Proposal Documents: Any potential Offeror is solely responsible for obtaining a
complete set of solicitation Documents (Proposal Instructions, addenda and forms) as
issued by the District and including the Contract Documents, which are an integral part of
the solicitation process, from the posted source(s) as directed in the Request for
Qualifications. The availability of these documents does not confer a license or grant
permission for any other use of any portion of the solicitation Documents or Contract
Documents.

4. Pre-Existing Site Conditions: Before submitting a proposal, the Offeror shall
carefully review all documents and examine the worksite (if needed) in conjunction therewith
to ascertain site conditions affecting the performance of the work. If the Offeror receives a
contract award but failed to make such examinations, the Offeror shall in no way be relieved
of the obligation to comply in every detail with all provisions and requirements of the Contract
Documents without additional compensation or time.

5. Pre-Bid Conference: While the District considers any scheduled pre-bid conference
critical to understanding the bidding and project requirements and site conditions;
attendance is non-mandatory unless otherwise stated in the Request for Proposals;
however, Offerors are responsible for ensuring they have received the information from the
pre-bid conference site review provided in a subsequent addendum. The date, time and
location of any pre-bid conference are stated in the Request for Proposals.

6. Addenda: Addenda shall be issued prior to the proposal opening date and time for
the purposes of modifying or interpreting the Contract Documents through additions,
deletions, clarifications or corrections. No addendum shall be issued later than four (4) days
prior to the proposal opening date except to a) withdraw the Request for Proposals, or b) to
postpone the proposal opening date and time. When an addendum is issued for the
purposes of postponing the proposal opening date and time, the addendum shall establish
the new proposal opening date and time no earlier than five (5) days after the addendum
issue date. Addenda shall be posted on the on-line bidding source(s) stated in the Request
for Proposals. An Offeror shall acknowledge receipt of all addenda issued by identifying the
addendum number and the date of issuance with the Offeror's initials in the spaces provided
on the Official Submission Form or the proposal shall be found non-responsive in
accordance with the District's Procurement Code.

7. Authorization — Signing Your Offer (JAN 2004): Every offer must be signed by an
individual with actual authority to bind the Offeror.

(a) If the Offeror is an individual, the Offer must be signed by that individual. If the Offeror is
an individual doing business as a firm, the Offer must be submitted in the firm name, signed
by the individual, and state that the individual is doing business as a firm.

(b) If the Offeror is a partnership, the Offer must be submitted in the partnership name,
followed by the words by its Partner, and signed by a general partner.

(c) If the Offeror is a corporation, the Offer must be submitted in the corporate name,
followed by the signature and title of the person authorized to sign.

(d) An Offer may be submitted by a joint venturer involving any combination of individuals,
partnerships, or corporations. If the Offeror is a joint venture, the Offer must be submitted in
the name of the Joint Venture and signed by every participant in the joint venture in the
manner prescribed in paragraphs (a) through (c) above for each type of participant.

(e) If an Offer is signed by an agent, other than as stated in subparagraphs (a) through (d)
above, the Offer must state that is has been signed by an Agent. Upon request, Offeror
must provide proof of the agent's authorization to bind the principal.
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8. Official Submission Form: To assist in the comparison of responses submitted, all
proposals shall be submitted on the District's Official Submission Formor an identical copy
and in the format requested in the Official Submission Form or the proposal may be
considered non-responsive and, therefore, not considered. To ensure a proposal is
considered responsive, a) all blanks or information requested shall be completed in ink or
by typewriter or computer, b) all blanks or information requested on the official submission
form shall be completed in full or have inserted in the blank the words “N/A” (not applicable)
or “none” or other such designation, c) formatting of responses as requested in the Official
Submission Form shall be adhered to; d) all issued addenda shall be acknowledged; and €)
allinsertions, alterations and/or erasures shall be initialed by an official representative of the
Offeror. Any modification to the requirements of the Contract Documents or any other
Offeror conditions may render the proposal non-responsive in accordance with the District's
Procurement Code.

9. Submitting Confidential Information: Trade secrets or proprietary information
submitted by an Offeror shall not be subject to public disclosure; however, the Offeror must
invoke this protection by doing so in writing. The proprietary or trade secret material
submitted must be identified by some distinct method such as highlighting or underlining
and must indicate only the specific words, figures, or paragraphs that constitute trade
secrets or proprietary information. Marking the entire response or substantial portions of
the response as proprietary shall not be honored by the District and may result in the
response being found non-responsive, and therefore, not considered. To submit
confidential information, see https://procurement.sc.gov/construction/ose-confidential.

10. Subcontractor Disclosure: The successful Offeror will be the primary point of contact
with regard to all stipulations, including payment of all fees and the meeting of all
requirements of the Request for Qualifications and the subsequent contract. Where
Offerors do not have the in-house expertise or manpower to provide all the services
requested, subcontracting may be permitted, with full disclosure in the response and
approval of the District. Disclosure of subcontractors after contract award is not
acceptable. Any Offeror, whose response includes subcontractors, is required to act as
the primary administrative contact for services to be performed by those subcontractors and
must assume full responsibility for the risk/liability, delivery and quality of such services
performed. The District shall have the right to request removal and/or replacement of any
subcontractor that cannot perform to the District's standards. The Offeror shall identify
specifically the District's contractual obligation to any subcontractor of the Offeror. The
District must be assured that any proposed subcontractors can perform the work to the
desired quality and in a timely manner; therefore, names and qualifications of any potential
subcontractors recommended to the District must be disclosed in the response.

11. Subcontractor Substitution: The District shall have the right to reject any
subcontractor that ordinarily appears to meet the requirements but, unknown to the Bidder,
is not acceptable to the District at the time of bid submission. Substitution of an
unacceptable subcontractor shall be in accordance with the District's Procurement Code. If,
at the bid opening, the Contractor lists a subcontractor who, at the time the bid was
submitted, was not sufficiently licensed under State law to perform the work for which it was
listed as the subcontractor, the bid shall be considered non-responsive unless allowed by
the District under Paragraph 20.

12. Use of Minority and Economically Disadvantaged Subcontractors: The District
encourages the Bidder's use of minority-owned and women-owned businesses as
subcontractors provided they meet all the requirements of the Proposal Instructions, as
applicable.

13. Vendor Registration Mandatory: The District has implemented an online, electronic
bidding system to receive bids and proposals from prospective offerors. In order to submit
offers in response to posted solicitations, prospective offerors must be registered through
this electronic system. Registration can be completed through the following link:
https://vrapp.vendorregistry.com/Vendor/Register/Index/horry-county-schools-sc-vendor-
registration . Once registered, suppliers must keep their information current.

14. On-Line Bidding Instructions: (a) Mandatory Registration: You must register before
you can submit an offer online. See clause entitled “Vendor Registration Mandatory”. To
register or submit and offer, please visit the following site:
https://vrapp.vendorregistry.com/Vendor/Register/Index/horry-county-schools-sc-vendor-
registration . (b) Once registered and signed into the system, choose the solicitation you
wish to respond to. The system will provide the necessary steps to obtain the required
information from the Bidder. (c) To confirm your offer has been submitted, you should
receive an email notification from cservice@vendorregistry.com with the subject line
“Vendor Bid File Submittal”. Only offers with an email status of “Vendor Bid File Submittal”
have been received by the District.

If you experience any issues, contact Vendor Registry Support Team by email at
cservice@vendorregistry.com or toll free at 844-802-9202. PLEASE NOTE: Do NOT wait




until the last minute to enter your submission. Registration for new contractors can take up
to three (3) days.

15. Submitting a Paper or Modification: Paper offers are not the preferred method
of submission. Unless specifically instructed otherwise in the solicitation, you should
submit your offer or modification _electronically. See clauses titled “VENDOR

submitted, was not sufficiently and appropriately licensed under State law to perform the
work, and such non-responsiveness is not subject to cure by substitution. Any proposal
which the District is prohibited by law from considering shall be rejected as non-responsive
unless allowed by the District under Paragraph 23.

22. Offeror Responsibility: For a Contract Agreement to be executed, the Offeror shall

REGISTRATION MANDATORY" and “ON-LINE BIDDING INSTRUCTIONS.”

If you must submit a paper offer or modification the following instructions apply: (a) All prices
and notations should be printed in ink or typewritten. Errors should be crossed out,
corrections entered and initialed by the person signing the bid. Do not modify the solicitation
document itself (including bid schedule). (b) (1) All copies of the offer or modification, and
any other documents required to be submitted with the offer shall be enclosed in a sealed,
opaque envelope or package. (2) Submit your offer or modification to one of the following
address:

MAILING ADDRESS: PHYSICAL ADDRESS:
Horry County Schools Horry County Schools
Attn: Procurement Office  Attn: Procurement Office
PO Box 260005 335 Four Mile Road

Conway, SC 29528 Conway, SC 29526

The envelope or package must show the time and date specified for opening, the solicitation
number, and the name and address of the bidder. If the offer or modification is sent by mail
or special delivery service (UPS, Federal Express, etc.), the outermost envelope or wrapper
must be labeled "OFFER ENCLOSED" on the face thereof. The District is only receiving
packages via of delivery service on Tuesdays and Thursdays. (c) If you are responding to
more than one solicitation, submit each offer in a separate envelope or package. (d) If the
solicitation is a Request For Proposal, you must submit one (1) original and five (5) copies.
(e) Facsimile or e-mail offers, modifications, or withdrawals, will not be considered unless
authorized by the Solicitation.

The District's Mail Services picks up all mail from the US Postal Service daily, around
9:00AM (excluding weekends and holidays), and disseminates the mail to the Procurement
Services office normally by 12:00 PM. See provision entitled Deadline for Submission

16. Electronic Files — Required Media and Format: Documents and/or electronic files
submitted shall contain the solicitation number and the offeror's name and be compatible
with Microsoft Office (version 2003 or later) or Adobe Acrobat or equivalent Portable
Document Format (.pdf) viewer. The Procurement Officer must be able to view, search,
and print electronic documents without a password. If required by the solicitation, your
business and technical proposals must be within separate files.

17. Deadline for Submission of Offer: Any offer received after the Procurement Officer
of Horry County Schools or designee has declared that the time set for opening has arrived
shall be rejected unless the offer has been delivered to the designated Horry County
Schools Office of Procurement as instructed on the Cover Page prior to the bid opening or
the governmental body’s mail room which services that purchasing office prior to the
opening. [R.19.445.2070(G)].

18. Ownership of Materials: All materials submitted in response to the Request for
Proposals shall become the property of the District. The original response submitted shall
be retained for the official files, and it along with the redacted copy shall become a public
record after award and shall be open to public inspection upon request under the Freedom
of Information Act. All other copies of the response submitted may be destroyed after an
award is made.

19. Proposal Acceptance Period: Any proposal submitted in response to this Request
for Proposals constitutes a firm commitment for a period of sixty (60) days following the
proposal opening date and time.

20. Withdrawal or Modification of a Bid: A response shall not be modified, withdrawn
or cancelled by the Offeror during the sixty (60) calendar days immediately following the
public opening date and time as stated in the Request for Proposals or any subsequent
addenda as may be provided for in the District's Procurement Code. Any District request
for clarification or additional information regarding a response shall not be considered as
authorization to amend any portion of the initial response.

Prior to the public opening date and time, a proposal may be modified or withdrawn by notice
to the District's Buyer listed in the Request for Proposals. Such notice shall be in writing
with the signature of the Offeror that signed the original response and shall be mailed, hand
delivered, or sent via express carrier in a sealed envelope to arrive no later than the
submittal and public opening date and time.

21. Offeror Responsiveness: For a proposal to be considered by the District, the Offeror
shall first be determined by the District to be responsive to the proposal requirements. Any
proposal which fails to conform in all material respects to the essential requirements of the
Proposal Instructions and the required forms shall be considered non-responsive and
rejected as provided for in the District's Procurement Code. A proposal is non-responsive
if, at the proposal closing, the Engineer lists a Consultant who, at the time the proposal was

also be determined by the District to be responsible. The District may make any and all
reasonable investigations deemed necessary and proper to determine the ability of the
Offeror to perform the work timely and to the satisfaction of the District. A determination of
responsibility focuses on whether the Offeror has the necessary facilities, resources,
qualifications, and ability to provide the work specified in the Contract Documents in a
satisfactory and timely manner. For an Offeror to be deemed responsible, it must have the
capability in all respects to fully perform the contract requirements, and have the integrity
and reliability to assure timely good faith performance, which may be substantiated by past
performance. Factors used to assess responsibility may include, by way of illustration and
not limitation, a) availability of appropriate finances, material, equipment, facilities, expertise,
and personnel resources, or the ability to obtain them, necessary to meet all contractual
requirements; b) a satisfactory record of performance and integrity with the District and other
governmental entities; ) no outstanding debts owed nor any judgments in the past five (5)
years or currently pending with the District or any other entity; d) the capability of legally
contracting with the District or the State of South Carolina; €) Offeror and subcontractors
being properly qualified and eligible to contract for the work as stated in the next paragraph;
f) supplying all necessary, required and requested information within forty-eight (48) hours
of the request by the District; and g) submit to a very detailed evaluation process
administered by the District which includes all subcontractors.

23. Minimum Contractor Qualifications Required: The District reserves the right to
reject any Offeror as non-responsible if the evidence submitted by the Offeror or any
investigation of the Offeror fails to satisfy the District of the responsibility factors in the
previous paragraph and, by way of illustration and not limitation, the following:

A. The Bidder's experience, skill, and ability, to perform the work required as well as the
experience, skill, and ability of key personnel. At least one principal of the business
shall have a minimum of ten (10) years of documented commercial construction
experience or an equivalent of five (5) years of documented school construction
experience. The Contractor's project manager and worksite superintendents as well as
all subcontractors shall each have a minimum of five (5) years of documented
commercial construction experience or as required in the Contract Agreement.

The Project Manager (and Project Superintendents) are to be 100% assignable to this
Horry County Schools project. The proposed Manager and Superintendent must have
worked a minimum of two (2) years for the General Contractor naming them in their bid.
Both must have experience working on construction projects in close proximity to and/or
within occupied and operating facilities.

The District understands the importance of good planning and management. As such,
the qualifications for both the Project Manager and the Superintendent will be a
significant portion of the Contractor evaluation in determining “responsibility” as it relates
to the selection process of the selected General Contractor. Therefore, itis the District's
anticipation that the Project Manager will be familiar enough with the project and project
demands that he/she can organize and oversee the responses during the District's
evaluation process for the General Contractor as specified in paragraph 22 of the
Proposal Instructions.

The District requirements for staffing the project listed in the Contract Agreement are to
be considered the minimum amount of key supervisory staff assigned to the project.
The Contractor, with his in-depth knowledge of building facilities projects must allocate
the necessary personnel to deliver the project in a timely, safe, and quality manner.

B. The Bidder and subcontractors having and maintaining a valid Contractor’s license with
the South Carolina Contractors’ Licensing and Regulations Board at an appropriate level
for the project being bid or the portion of work to be performed, as may be required.
Contractors and subcontractors shall have been licensed by the South Carolina
Contractors’ Licensing Board (or contractors’ licensing agency of another state, in
equivalent categories) for a minimum of five (5) consecutive years immediately prior to
the bid submission in the construction field or discipline the Contractor or subcontractor
will be performing.

C. The Bidders’ ability to meet the required insurance and bonding requirements. The
Contractor shall have a minimum aggregate available bonding capacity of at least twice
the value of the project being bid and shall provide proof of such available bonding
capacity as part of the bid submission. The insurance coverage shall be specific to the
project as stated in the Contract Agreement with the District and Architect/Engineer
listed as additionally insured. The Contractor must also have an experience modifier
rate (EMR) not greater than 1.00 unless allowed by the District under Paragraph 23.

D. The demonstrated ability of the Bidder and the listed subcontractors to perform
construction work promptly within the time specified, without delay or potential default.



E. The character, integrity, reputation, judgment, experience, and efficiency of the Bidder
and the listed subcontractors and their key employees, owners, directors, officers or
others associated with them.

F. The quality of the Bidder's and listed subcontractors’ past and present performance on
other contracts entered into and the Bidder's experience with projects similar to the one
identified in the Contract Documents.

G. Any current contract between the District and the Bidder or any listed subcontractor in
compliance with all terms and conditions of the contract.

H. The Bidder or any listed subcontractor not currently debarred from doing business with
the State of South Carolina, the District or any other governmental entity.

I. - Any amounts due and payable to the District by the Bidder or any listed subcontractor
paid in full prior to the bid submission.

23. Right of Waiver: In accordance with the District's Procurement Code, the District
reserves the right to a) waive minor informalities or irregularities; b) reject any and all
responses or any portions, thereof; c) accept firm proposals from the top rated Offerors to
the RFQ in such number as the District may determine and select such proposal that the
District deems is in the best interests of the District; d) negotiate with the Offeror whom the
District deems can provide the best Civil Engineering services; €) reject any and all
proposals offered or any portions thereof; or f) other such rights as provided in the District's
Procurement Code or this RFP.

24. Non-Collusion Clause: By submitting a signed proposal, the Offeror certifies that
he/she nor the firm represented nor any other employee or representative of the firm has
divulged to, discussed with, nor compared the response submitted with any other Offeror or
potential Offeror and has not colluded with any other parties to this competitive Request for
Proposal. The Offeror further certifies that he/she is not party to any collusive action or any
action which may be in violation of any federal or state antitrust act, nor has the Offeror
offered or received any kickbacks or inducements from any other Offeror, supplier,
manufacturer, or subcontractor in connection with the proposal to be offered to the District.
Any and all proposals shall be rejected if there is any reason for believing collusion exists
among the Offerors which may be a violation of Federal or State antitrust acts. The District
may or may not, at its discretion, accept future proposals/bids for similar work from Offerors
suspected of collusion.

25. Bidding Expenses: All costs associated with a) attendance at any pre-proposal
conference(s) or other proposal meetings including pre-award interviews, b) worksite
observations, c¢) preparation and presentation of a proposal, d) supplying any
documentation required by the District for purposes of determining Offeror responsibility or
in relation to any protest or appeal, or €) any other costs incurred prior to execution of a
Contract Agreement is solely the responsibility of the Offeror.

End of Proposal Instructions



VI. PROPOSAL SPECIAL INSTRUCTIONS

C

1. Interpretations and Clarifications: Requests for additional information or questions
regarding error, omission or clarification of any portion of the Solicitation Documents or the
Contract Documents, shall be submitted in writing to the District Contact Person stated in
the Request for Qualifications by e-mail or facsimile no later than five (5) days prior to the
bid opening date and time as may be amended. Any interpretations, corrections, or changes
to the Solicitation Documents or the Contract Documents made in any other manner than
by a written addendum shall not be binding, and Offerors shall not rely upon them.

2. Prohibited Communications and Donations (FEB 2015): Violation of these
restrictions may result in disqualification of your offer, suspension or debarment, and may
constitute a violation of law.

(@) During the period between publication of the solicitation and final award, you must not
communicate, directly or indirectly, with the Using Governmental Unit or its
employees, agents or officials regarding any aspect of this procurement activity,
unless otherwise approved in writing by the Procurement Officer. All communications must
be solely with the Procurement Officer. [R. 19-445.2010]

(b) You are advised to familiarize yourself with Regulation 19-445.2165, which restricts
donations to a governmental entity with whom you have or seek to have a contract. You
represent that your offer discloses any gifts made, directly or through an
intermediary, by you or your named subcontractors to or for the benefit of the Using
Governmental Unit during the period beginning eighteen months prior to the Opening
Date. [R. 19-445.2165]

3. Number of Copies to be Submitted: One (1) original, and One (1) Redacted Copy
of your offer through the online vendor URL as provided on the Cover Page. If you must
submit a paper copy by mail or hand delivered, offeror shall submit One (1) Original, ten
(10) copies, and one (1) electronic copy on a thumb drive.

4. Response Format: Bulky, ornate, and/or costly binding of the original response is not
necessary or required. The original copy shall be so marked as “Original”. Responses are
limited to standard (8%2" x 11") pages using a minimum of a 10-point font. The pages of the
qualifications response must be numbered. A table of contents, with corresponding tabs in
the body of the response, must be included as well to identify each section. Placing multiple
tabs on a single page is perfectly acceptable. If more than one item in the table of contents
can be started on the same page, you may do so and place all corresponding tabs on that
page. To avoid unnecessary length, internal cross-references are encouraged where any
particular information requested is adequately presented elsewhere in the response
package. Any affidavits, certifications, or signed statements called for may be included in
an appendix. Responses shall be portrait orientation. In accordance with the South Carolina
Green Purchasing Initiative, submittals cannot exceed 20 double-sided pages, including
covers, which must be soft — no hard notebooks. PDF file no larger than 10MB.

5. Electronic Copies - Required Media and Format (Revised March 2020):
ELECTRONIC FILES - REQUIRED MEDIA AND FORMAT (REVISED MARCH 2020):
Documents and/or electronic files submitted shall contain the solicitation number and the
offeror's name, and be compatible with Microsoft Office (version 2003 or later), or Adobe
Acrobat or equivalent Portable Document Format (.pdf) viewer. The Procurement Officer
must be able to view, search, copy and print electronic documents without a password. If
required by the solicitation, your business and technical proposals must be within separate
files.

6. Submitting Redacted Offers: You are required to mark the original copy of your offer
to identify any information that is exempt from public disclosure. You must do so in
accordance with the Item entitled “Submitting Confidential Information”. In addition, you
must also submit one complete copy of your offer from which you have removed any
information that you marked as exempt (trade secret or proprietary information), i.e. a
redacted copy. The information redacted should mirror in every detail the information
marked as exempt from public disclosure. The redacted copy should a) reflect the same
pagination as the original; b) show the empty space from which information was redacted;
and c) be submitted on magnetic media. (See Item entitled “Electronic Copies — Required
Media and Format”.) Except for the redacted information, the USB drive must be identical
to the original hard copy. Portable Document Format (.pdf) is preferred.

7. Proposal Submission: Proposals delivered orally or via telephone, telegraph, e-mail,
facsimile, or other such methods are not sealed proposals and are unacceptable. Proposals
submitted in any other way than as required in these Proposal Instructions shall be
considered non-responsive in accordance with the District's Procurement Code. In addition,
proposals shall be submitted in the English language and in U.S. dollars, unless otherwise
permitted by the solicitation.
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8. Submitting Your Offer or Modification: (MAR 2015) (MODIFIED): Unless
specifically instructed otherwise in the solicitation, you should submit your offer or
modification in accordance with the clause tited “VENDOR REGISTRATION
MANDAYORY" and "ON-LINE BIDDING INSTRUCTIONS." Paper offers are discouraged.
If you must submit a paper offer or modification the following instructions apply. (a) All prices
and notations should be printed in ink or typewritten. Errors should be crossed out,
corrections entered and initialed by the person signing the bid. Do not modify the solicitation
document itself (including bid schedule). (b) (1) All copies of the offer or modification, and
any other documents required to be submitted with the offer shall be enclosed in a sealed,
opaque envelope or package. (2) Submit your offer or modification to the address on the
Cover Page. (3) The envelope or package must show the time and date specified for
opening, the solicitation number, and the name and address of the bidder. If the offer or
modification is sent by mail or special delivery service (UPS, Federal Express, etc.), the
outermost envelope or wrapper must be labeled "OFFER ENCLOSED" on the face thereof.
(c) If you are responding to more than one solicitation, submit each offer in a separate
envelope or package. (d) Submit the number of copies though the online url as indicated on
the Cover Page. If mailing or hand delivery of the offeror, refer to Section Proposal Special
Instructions #3. (e) Facsimile or e-mail offers, modifications, or withdrawals, will not be
considered unless authorized by the Solicitation.

9. Discussion with Responsive Offerors: During the review process, the District shall
have the right to request from the Offeror any other information or evidence it deems
necessary for evaluation of the proposals and relevant to the any one or more of the
evaluation factors. The failure of any Offeror to promptly provide such requested information
shall be sufficient grounds for determining the Offeror to be non-responsive and for rejection
of the proposal.

10. Drug Free Work Place Certification: By submitting an Offer, Contractor certifies that,
if awarded a contract, Contractor will comply with all applicable provisions of The Drug-free
Workplace Act, Title 44, Chapter 107 of the South Carolina Code of Laws, as amended.

11. Ethics Certificate: By submitting an offer, the Offeror certifies that the Offeror has
and will comply with, and has not, and will not, induce a person to violate Title 8, Chapter
13 of the South Carolina Code of Laws, as amended (ethics act). The following statutes
require special attention: Section 8-13-700, regarding use of official position for financial
gain; Section 8-13-705, regarding gifts to influence action of public official; Section 8-13-
720, regarding offering money for advice or assistance of public official; Sections 8-13-755
and 8-13-760, regarding restrictions on employment by former public official; Section 8-13-
775, prohibiting public official with economic interests from acting on contracts; Section 8-
13-790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be
filed by consultants; and Section 8-13-1342, regarding restrictions on contributions by
contractor to candidate who participated in awarding of contract. The district may rescind
any contract and recover all amounts expended as a result of any action taken in violation
of this provision. If contractor participates, directly or indirectly, in the evaluation or award of
public contracts, including without limitation, change orders or task orders regarding a public
contract, contractor shall, if required by law to file such a statement, provide the statement
required by Section 8-13-1150 to the Procurement Specialist at the same time the law
requires the statement to be filed

12.  Open Trade Representation (JUN 2015): By submitting an Offer, Offeror represents
that Offeror is not currently engaged in the boycott of a person or an entity based in or doing
business with a jurisdiction with whom South Carolina can enjoy open trade, as defined in
SC Code Section 11-35-5300.

13. lllegal Immigration: (An overview is available at www.procurement.sc.gov) By
signing your offer, you certify that you will comply with the applicable requirements of Title
8, Chapter 14 of the South Carolina Code of Laws and agree to provide to the District upon
request any documentation required to establish either:

(a) that Title 8, Chapter 14 is inapplicable to you and your subcontractors or sub-
subcontractors; or

(b) that you and your subcontractors or sub-subcontractors are in compliance with Title 8,
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false,
fictitious, or fraudulent document, statement, or report pursuant to this chapter is guilty of a
felony, and, upon conviction, must be fined within the discretion of the court or imprisoned
for not more than five years, or both." You agree to include in any contracts with your
subcontractors language requiring your subcontractors to (a) comply with the applicable
requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-
subcontractors language requiring the sub-subcontractors to comply with the applicable
requirements of Title 8, Chapter 14. [07-7B097-1]




14. Protest Procedure: Any prospective bidder, Offeror, contractor, or subcontractor who
is aggrieved in connection with the solicitation of a contract shall protest within fifteen days
of the date of issuance of the applicable solicitation document at issue. Any actual bidder,
Offeror, contractor, or subcontractor who is aggrieved in connection with the intended award
or award of a contract shall protest within fifteen days of the date notification of award is
posted in accordance with this code. A protest shall be in writing, shall set forth the grounds
of the protest and the relief requested with enough particularity to give notice of the issues
to be decided, and must be received by the Chief Procurement Officer within the time
provided.

Any actual bidder, offeror, contractor or subcontractor who is aggrieved in connection with
this solicitation or the intended award or award of a contract under this solicitation may
protest to the Horry County Schools in accordance with the Horry County Procurement Code
Article XIl LEGAL AND CONTRACTUAL REMEDIES §11-35-4210 at: CPO, Office of
Procurement Services, 335 Four Mile Road, B300, Conway, SC 29526. EMAIL:
rstrickland@horrycountyschools.net. 843.488.6893

End of Proposal Special Instructions



MEDIUM FORM CONTRACT AGREEMENT

Horry County Schools

THE DISTRICT: CONTRACTOR:
Horry County Schools
335 Four Mile Road, P.O. Box 260005

Phone:

Conway, South Carolina 29528-6005
Phone: 843-488-6938

CONTRACT DATE: 1/17/2022
PROJECT NUMBER: 2122-41VS

PROJECT NAME: Provide, Deliver, and Install Football
Scoreboard at Socastee High School (SHS)

CONTRACT VALUE:

The following terms and conditions are applicable to this Contract Agreement between the parties listed above for the Scope of Work (Exhibit A) established:

1. Contract Validity: This Contract Agreement along with all referenced contract
documents, including exhibits, forms and other referenced documents, represents the full
and complete agreement between the District and the Contractor. Failure by the District to
enforce any provision of the contract documents shall not be construed as a waiver of any
such provision and shall not affect the validity of the Contract Agreement, or any part thereof,
or the right of the District to enforce any provision at any time. All difficulties inherent in
construction activities cannot be foreseen during design and solicitation of a project;
therefore, the District reserves the right to make changes in the work without invalidating
the Contract Agreement. (Requirements for any Change Order are provided in Exhibit E.)
Forms contained in the contract documents are the official forms intended for use in
preparation and administration of the contract.

2. District Representatives’ Authority: The District's assigned Contract Manager and
project representative(s) identified in the Scope of Work (Exhibit A) shall provide
administration of the contract documents and, along with the Architect/Engineer, shall act
on behalf of the District only to the extent of a) the terms and conditions of the contract
documents; b) their respective duties; and c) the authority granted to them in accordance
with their respective positions with the District or through a contractual agreement. Neither
the Architect/Engineer nor the District's representatives have any independent authority,
either expressed or implied, to amend the contract documents, either orally or in writing. To
be official and binding, amendments shall only be made by Change Order based upon the
requirements in Exhibit E.

3. Contractor Status; Acts, Errors, Omissions: The Contractor shall be legally
considered an independent contractor and neither the Contractor nor any subcontractor or
supplier shall, under any circumstances, be considered employees, representatives, or
agents of the District or the Architect/Engineer. The Contractor shall be responsible to the
District for acts, errors and omissions of the Contractor, subcontractors and suppliers who
perform any portion of the work or supply any materials, equipment or processes to be
incorporated into the work. The Architect/Engineer and the District shall at no time be legally
responsible for any negligence or other acts by the Contractor, any subcontractor, any
supplier, or anyone enjoined to them. Errors, omissions, and inconsistencies discovered in
the contract documents shall be reported to the District, in writing, within twenty-four (24)
hours of discovery for appropriate resolution. If the Contractor performs any work involving
a recognizable error, omission, or inconsistency without first notifying the District for a
determination, the Contractor shall assume responsibility for such performance and bear
appropriate costs for correction.

4. Ownership of Documents: Under separate contract with the Architect/Engineer, the
District has ownership of all specifications and drawings in relation to the project. Neither
the Contractor nor any other entity shall claim ownership or copyright of any drawings,
specifications or other contract documents prepared by the District or the Architect/
Engineer. This requirement survives completion/termination of the Contract Agreement.

5. Maintenance and Auditing of Contractor’s Records: The Contractor shall prepare
and maintain project records as required by the District, acceptable accounting standards,
and applicable laws for a period of three (3) consecutive years following completion of the
project as evidenced by the date of final payment to the Contractor. The District or any
agent of the District has the right to audit the Contractor's project records at any time. The
Contractor shall ensure all project records are available for inspection at the location
specified by the District within seventy-two (72) hours of notice at no additional cost to the
District. This requirement shall survive termination/completion of the contract.

6. Required Meetings: At the request of the District, a pre-construction conference may
be scheduled prior to work commencement with the Architect/Engineer and representatives
of the Contractor, including the worksite superintendent, and subcontractors. In addition,
construction meetings during the progress of the work shall be held as often as required in
the Scope of Work (Exhibit A) with the Contractor's worksite superintendent and
subcontractor representatives, at which the Contractor shall provide a) a progress report as
it relates to the approved construction schedule, b) any scheduling changes, c) performance
issues, problems or delays encountered and resolutions, d) District scheduled activities or
other needs at the worksite, and €) any other aspects of the work deemed to have a potential
impact on the date of substantial completion. Other meetings may be required with
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regulatory authorities or the District's Board of Education. All such meeting requirements
shall be adhered to by the Contractor at no additional cost to the District.

7. Building Permit and Other Permits and Fees: No general building permitis required
in accordance with § 6-9-110 of the South Carolina Code of Laws; however, the Contractor
shall be required to provide any mechanical, electrical, plumbing or other permits required
for purposes of inspection at no additional cost to the District. Except for permits and fees
which are the responsibility of the Contractor in the contract documents, the District shall
secure and pay for necessary approvals, easements, assessments, utility impact fees, and
other fees/charges required for the successful completion of the work.

8. Verification of Worksite Measurements and Conditions; Surveys: The Contractor
shall take worksite measurements and verify worksite conditions and shall carefully
compare such measurements, conditions and other information known to the Contractor
with all contract documents before commencing with the work. The Contractor shall
establish all working lines, grades, and bench marks, appropriate to the work being
performed, and shall be responsible for accuracy of same. The District shall furnish any
necessary land surveys describing physical characteristics, legal limitations and utility
locations for the worksite, if necessary to the performance of the work. From the information
provided by the District, the Contractor shall develop and make all detailed surveys, as
needed, for the performance of the work. The Contractor shall carefully preserve
benchmarks, reference points and stakes and shall be responsible for mistakes which may
be caused by the unnecessary loss or disturbance.

9. Conformance to Applicable Laws: The Contractor shall comply with and give notices
as required by all applicable laws bearing on construction of school facilities including the
a) most current international building, plumbing, mechanical, gases, and fire prevention
codes (i.e., International Building Code effective in year 2003); b) National Electrical Code;
¢) South Carolina Energy Conservation and Efficiency Act of 1992; d) Underground Utilities
Damage Prevention Act, South Carolina Statute 58-35-10; e) OSHA Standards, as
applicable; f) SC Department of Transportation Access and Roadside Management
Standards, as any of these standards may be amended. Where such requirements are
inadequate, the Contractor shall use the most current NFPA Standards, American National
Standards Institute or other recognized national standards. If the Contractor performs work
knowing it to be contrary to any applicable laws without first notifying the District, in writing,
for a determination, the Contractor shall assume full responsibility for such work and shall
bear the costs of correction, fines or other fees.

10. Project Time and Work Commencement: By executing the Contract Agreement, the
Contractor confirms the time limits established in the Project Schedule (Exhibit D) are
reasonable for performing all work required. The Contractor shall proceed expeditiously
with adequate forces to achieve the established completion date. The Contractor shall not
commence operations prior to the a) commencement date established in Exhibit D, b)
effective date of insurance required and evidenced by a valid Certificate Of Insurance
(Exhibit G) provided to the District, or ¢) securing of SLED background checks on all
Contractor and subcontractor worksite personnel, whichever is later. The date established
for completion of the project shall not change should the effective date of any insurance or
the acquiring of SLED background checks delay the commencement of the work.

11. Construction Schedule: The Contractor shall prepare and submit to the District an
itemized construction schedule. The construction schedule shall a) incorporate the entire
work to be performed; b) indicate the dates for start and completion of various elements of
the work conforming to the time frames in Project Schedule (Exhibit D); and c) not exceed
the time limit established by the District for substantial completion of the project stated in
the Project Schedule (Exhibit D). Any revisions to the construction schedule must be
approved by the District to be binding and shall be adhered to by the Contractor and used
in monitoring the progress of the work. When the progress of the work, at the District's sole
determination, does not conform to the last approved construction schedule, the District
shall have the right to withhold payment from the Contractor until the work is compliant with
the approved construction schedule and the District is certain there is no further potential
for slippage in the construction schedule impacting the completion date.
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12. Submittals: The Contractor shall conform to any requirements for submittals stated
in the contract documents and shall prepare a submittal schedule, which shall be
coordinated with the construction schedule to allow adequate time for the Architect/Engineer
and District to review and respond to the submittals. The Contractor shall review and
approve and submit to the Architect/Engineer all shop drawings, product data, samples and
similar submittals at least thirty (30) days prior to use to avoid delay in the work, and such
submission warrants the Contractor has determined and verified materials, field
measurements and field construction criteria related thereto, and has checked and
coordinated the information contained within such submittals with the requirements of the
contract documents. Work performed shall conform to the accepted submittals. The
Contractor shall not be relieved of responsibility for errors or omissions in submittals by the
acceptance of the Architect/Engineer or District.

13. Shop Drawings Requirements: Shop drawings shall be accurate to a scale
sufficiently large enough to show all pertinent aspects of the equipment and its connections.
Shop drawings shall be submitted for review in the number of copies and on medium
required by the Architect/Engineer at least thirty (30) days prior to intended use. The review
and acceptance of shop drawings shall not constitute approval of safety precautions, of any
construction means, methods, techniques, sequences or procedures or deviations from the
contract documents.

14. Maintenance of Record Drawings: The Contractor shall maintain at the worksite a
copy of submittals accepted by the District and one (1) record copy of the contract
documents, including approved changes, marked currently to record changes and
selections made during performance of the work. Such record copy of drawings with all
recorded changes shall be provided to the District at final completion of all work.

15. Award of Multiple Contracts: The District reserves the right to bid and award
separate contracts for portions of the work, perform work with its own forces, or perform
construction or operations in conjunction with the work of the Contractor. The District shall
coordinate the activities of the District's own forces and of each separate contractor with the
work of any other contractors. The Contractor shall participate with other contractors, the
Architect/Engineer, and the District shall promptly report to the District apparent
discrepancies or defects in the construction work of the District or other contractors which
would render it unsuitable for the Contractor's work. Failure of the Contractor to report such
defects shall constitute an acknowledgment the District's or separate contractors’ completed
or partially completed construction is fit and proper to receive the Contractor's portion of the
work, except as regards latent defects. If any dispute arises between the Contractor and
the District's own forces or other contractors, the District shall mediate such disputes and
equitably charge any costs to the responsible parties.

16. Cutting and Patching: The Contractor and separate contractors shall a) be
responsible for cutting, fitting or patching required to complete the work or to make its parts
fit together properly with other construction or with existing structures; b) not damage or
endanger a portion of the work or any portion of present or completed construction of
another entity by cutting, patching or otherwise altering such construction or structures or
by excavation; and c) not cut or otherwise alter such construction or structures of the another
entity without consent, and such consent shall not be unreasonably withheld.

17. Supervision and Labor; Alien Workers: The Contractor shall provide and pay for all
labor necessary for proper execution and completion of the work. The day-to-day
supervision and control of the Contractor's employees is the sole responsibility of the
Contractor. The Contractor shall not employ or contract with illegal alien workers or
otherwise violate the provisions of the federal Immigration Reform and Control Act of 1986,
as may be amended or any State of South Carolina immigration and alien work
requirements, including any requirements for reporting illegal aliens. A minimum of two (2)
employees and the worksite superintendent shall be fluent in spoken and written English.

18. Work Scheduling: The Contractor shall maintain a full crew of competent employees
and subcontractors on the project full time. At a worksite with an occupied building under
repair or renovation or other facilities used on a regular or intermittent basis, normal working
hours may vary. The District reserves the right to adjust work hours when such work in
progress interferes with the educational process, athletic events, District operations or traffic
patterns; therefore, work scheduling shall be flexible to include weekends and evening hours
when necessary without additional cost to the District. The Contractor shall ensure this
requirement is a part of any subcontract agreements.

19. Davis-Bacon Act: If any federal funds are used for the project, the Contractor shall
abide by all federal requirements of the Davis-Bacon Act, as may be amended.

20. Drug-Free Workplace: The Contractor shall be responsible for initiating, maintaining
and supervising all drug-free programs conforming to Title 44, Chapter 107, § 44-107-10
through § 44-107-90 of the South Carolina Code of Laws, as may be amended.

21. Conflict of Interest: The Contractor shall not employ any owner, director,

representative, agent or employee of the Architect/Engineer or the District to perform any
work, directly or indirectly, full-time or part-time without approval of the District.
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22. Compliance with Employment Laws: By entering into a Contract Agreement, the
Contractor agrees to abide by all applicable laws pertaining to employment and shall not
discriminate against any employee or applicant for employment because of race, religion,
color, sex, age, handicap, or national origin except when such condition is a bona fide
occupational qualification reasonably necessary for normal operations of the Contractor.
The Contractor, in all solicitations or advertisements for employees, shall state the
Contractor is an “Equal Opportunity Employer.” The Contractor agrees to post in
conspicuous places, visible to employees and applicants for employment, notices of this
nondiscrimination clause and shall include the provision of this paragraph in every
subcontract or purchase agreement of more than $10,000.

23. Employment Taxes and Benefits: The District shall not withhold from the contract
payments any Federal or State income taxes, or any employment-related taxes normally
withheld on the District's employees. Further, the District shall not provide any employment
related insurances or other benefits such as worker's compensation for the benefit of any
Contractor, subcontractor or supplier employees.

24. Project Key Staff — Project Manager: If required by the District, the Contractor shall
assign a skilled, experienced project manager to the project. The project manager shall
secure the materials of proper quality and quantity to meet the contract documents and
manage the appropriate timing of all materials, sub-contracted work, and Contractor
provided labor to ensure the continual progress of the work to meet the substantial
completion date. The Contractor shall not change the project manager identified in the
Scope of Work (Exhibit A) during the course of the project without approval of the District.

25. Project Key Staff -- Worksite Superintendent: The Contractor shall employ a
competent worksite superintendent, who shall be in attendance at the worksite at all times
during performance of any work and during delivery of any materials. The worksite
superintendent may perform other minimal duties such as the duties of OSHA Compliance
Officer, if approved by the District; however, such duties shall not be at the expense of the
duties required of a worksite superintendent. The Contractor shall not change the worksite
superintendent identified in the Scope of Work (Exhibit A) or the duties or status of same
without District approval. The worksite superintendent shall enforce strict discipline and
good order among the Contractor's representatives, agents, employees, subcontractors and
suppliers and shall conduct frequent inspections to ensure work performed is in accordance
with the contract documents at all times and in all respects. The worksite superintendent
shall perform random testing of work completed to ensure a) the quality and quantity of work
completed; b) subcontractor requests for payment do not exceed the actual percentage of
work completed; and, c) the appearance of work completed is a true representation of actual

work completed.

26. Worksite Communications: The project manager and worksite superintendent are
representatives of the Contractor and communications given to them, either orally or in
writing, shall be as binding as if given to the Principal of the Contractor.

27. Subcontractor & Supplier Relationship to the District: Nothing in the contract
documents shall infer any contractual relationship between the District and any
subcontractor, supplier or other entity under agreement to the Contractor except as it relates
to warranties or specifically provided for elsewhere.

28. Subcontractor Administration and Contractual Requirements: The Contractor
shall provide to the District a list of all subcontractors along with addresses, contact
information, trade or portion of work responsible for, and minority status. Any change in
subcontractors during the term of the contract shall be in accordance with the District's
Procurement Code and requires approval of the District. The Contractor shall warrant to
the District, by execution of the Contract Agreement, each subcontract shall a) preserve and
protect the rights of the District, b) assume all the obligations and responsibilities the
Contractor assumes, and c) assume all rights, remedies and redresses against the
Contractor which the Contractor has against the District. The Contractor shall make
available to each subcontractor, prior to execution of a subcontract, a copy of this Contract
Agreement.

29. Contractor Legal Requirements Pertaining to Subcontractors: The Contractor
shall abide by all applicable laws pertaining to the treatment and timely payment of
subcontractors even when payment to the Contractor may be withheld. The District shall
have the right to furnish any subcontractor a copy of the Contractor's payment bond and
information regarding percentage of work completed and paid to the Contractor relative to
the work done by the subcontractor. Regardless of rights expressed herein, the District
shall not be obligated to pay any subcontractor except as required by applicable laws.

30. Provision of Materials, Equipment and Other Facilities: The Contractor shall
provide and pay for a) all tools, materials, equipment, scaffolding, fencing, signage, rented
or owned construction equipment and machinery or other such equipment necessary for
proper execution of the work; b) potable (drinking) water as well as temporary water for the
project separate from any existing building's water source; c) temporary lighting and power
including temporary power panels, wiring, lamps, outlets for power equipment, or other such
needs for electrical power; d) telephones or other communication equipment; e) sanitation
facilities and access to food and drink vending, as appropriate to the duration of the project;
f) transportation; g) sales tax, shipping and handling; and h) any other materials, equipment,
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facilities and services necessary for the proper execution and completion of the work,
whether temporary or permanent. Approval of any use of District facilities shall be identified
in the Scope of Work (Exhibit A).

31. Materials Conformance: By execution of the Contract Agreement, the Contractor
warrants to the District that the materials and equipment to be incorporated into the work
shall a) be of good quality, undamaged, and new (not used or remanufactured unless
otherwise required or permitted by the contract documents); b) be free from defects
(excluding latent defects); and c) conform to the contract documents. Materials and
equipment not conforming to the contract documents, including substitutions not properly
pre-approved and authorized by the District, shall be considered defective. Such
substitutions shall be replaced by the Contractor at no additional cost to the District and no
extension of contract time. The worksite superintendent shall inspect and perform random
testing of all materials and equipment to ensure quality and conformance with the contract
documents. The Contractor shall also not allow use of: a) asbestos containing products,
temporary or permanent, even if they are non-friable, contain only minimal amounts of
ashestos, and can be legally installed; and b) lead materials in paints or public water
applications. “Lead-free” solder, flux, and pipe containing less than two-tenths of one
percent (0.2%) lead and valves, pipes and appurtenances containing less than eight percent
(8.0%) lead shall be used in all public drinking water applications as outlined in the 1986
amendments to the Safe Drinking Water Act.

32. Stored Materials: Stored materials and equipment refers only to those purchased for
incorporation into, and becoming an integral part of, the completed work. Such materials
and equipment shall be suitably stored to ensure the preservation of their quality and fitness
for the work, and the Architect/Engineer and District shall have full access to all stored
materials for verification of quality and quantity. The District reserves the right to designate
“lay down” locations at the worksite where materials and equipment shall be stored, and
such lay down areas shall be completely fenced and secured at all imes. The Contractor
shall not store materials in a concentrated area on the roof of any building. Tarps
may be used to prevent damage by weather conditions; however, polyethylene shall not
be used in lieu of tarps. Materials and equipment maintained off-site shall be suitably
stored in a bonded, insured warehouse, at no additional cost to the District, and proof of
warehouse bonding, insurance, quality, quantity and value shall be provided to the District
upon request.

33. Certification of Authorized Installer; Professional Certifications: All manufactured
or fabricated materials and equipment shall be applied, installed, connected, erected,
cleaned, conditioned and handled in strict accordance with the requirements of the
manufacturer, fabricator or supplier so as not to nullify any warranties provided. Upon
request of the District, the Contractor shall supply a letter from the manufacturer, fabricator
or supplier stating the Contractor or subcontractor is an approved and authorized installer
of the materials or equipment. When professional certification of performance criteria for
materials, systems, or equipment is required by the contract documents, the District shall
be entitled to rely upon the accuracy and completeness of such calculations and
certifications.

34. Title to Materials, Equipment and Processes: Any property acquired or constructed
under this Contract Agreement is considered public property and is, therefore, not subject
to any mechanics liens or other such claims. The Contractor warrants, at the time each
Payment Request (Exhibit F) is submitted for payment, title to materials and equipment
suitably stored and incorporated into the work shall pass to the District. This provision shall
not be construed as relieving the Contractor of the sole responsibility for the a) care,
protection and proper storage of the materials/equipment upon which payment has been
requested or made; b) correction of any deficiencies; and c) restoration or replacement of
any damaged or improperly installed materials or equipment.

35. Worksite Access: The Contractor shall confine operations at the worksite to areas
designated by the District, and shall not encumber the worksite with materials or equipment
which hamper ingress to or egress from the worksite or its buildings and facilities. Access
of the Contractor, subcontractors and suppliers shall be limited to designated areas where
the work is in progress. Access to other occupied areas of buildings and facilities shall only
be for the purposes of spotting, clean-up, damage inspection, or communication with the
Principal in the event of an emergency. No other communication with any occupants of

37. Existing Building Safeguards: When renovations or repairs are required to an
existing building, the Contractor shall be solely responsible for protecting the existing
building and its contents from damage. The worksite superintendent shall inspect the
existing premises daily to ensure there is no damage in progress. Immediate
corrective action shall be taken upon observation of any damage in progress, and the
Contractor shall notify the District's project representative immediately. The Contractor shall
also be responsible for safeguarding any other out buildings, athletic or other facilities at the
worksite from damage, either directly or indirectly, as a result of the work being performed,
the delivery or storage of materials and equipment, the use of construction equipment, or
other Contractor, subcontractor and supplier activities.

38. Damages Remedy: The Contractor shall remedy all damages to any buildings or
facilities, including building contents, due to the failure of the Contractor, any subcontractor
or supplier to take sufficient precautions, either directly or indirectly, to safeguard against
inclement weather conditions, water infiltration, the work being performed, or other causes
of damage. The Contractor shall be responsible for all costs associated with restoring the
building, its contents, or other facilities to no less than the condition prior to damage and the
satisfaction of the District, including insurance deductibles or other costs not recoverable
from the insurance carrier(s).

39. Responsibility for Work in Progress: The Contractor shall be solely responsible for
coordinating all portions of the work and shall have control over construction means,
methods, techniques, sequences and procedures implemented to accomplish the work
unless the contract documents give specific instructions concerning these matters. The
Contractor shall supervise and direct all aspects of the work to be performed using the
Contractor's best skill and attention, whether the services are performed by the Contractor
or any subcontractor. The Architect/Engineer, the District or any regulatory authority shall,
at any time, have the right to inspect the progress of the work for quality of workmanship
and conformance to the contract documents and applicable laws.

40. Demolition and Salvage of Materials and Equipment: The Contractor shall notify
DHEC of all demolition activities even if asbestos is not suspected. The District reserves
the right, before demolition, to salvage useable materials, equipment and processes from
any building, or portion thereof, when such salvaging does not interfere with demolition
activities or the progress of the work. After salvage by the District, the Contractor shall have
the right to remove or sell any remaining materials, equipment or processes provided it does
not delay the demolition or the work. The Contractor shall be responsible for removal from
the worksite and disposal of all demolition debris.

41. Utilities Shutdowns: Prior to any shutdown of any electrical, mechanical, security,
fire or other such systems, the Contractor shall notify the District's project representative not
less than three (3) days prior to the scheduled shutdown. No shutdown shall occur without
notification to, coordination with, and approval of the District, and the District's project
representative shall be notified immediately of any accidental termination of such systems.
The Contractor shall take immediate remedial action to bring such systems to full
functionality. Shutdown of fire alarm and security systems shall not intentionally
occur while the building is occupied, and fire alarm and security systems shall have

repair priority.

42. Tests, Inspections and Approvals: Tests, inspections and approvals required by the
contract documents or any applicable laws shall be made in a timely matter to avoid delay
in the construction schedule or progress of the work. The Contractor shall give the District
and Architect/Engineer timely notice of when and where tests and inspections are to be
made so they may observe such procedures. Any required certificate of testing, inspection
or approval shall be provided promptly to the District. The Contractor shall also be
responsible for tests and inspections of portions of the work already performed to determine
such portions are in proper condition to receive subsequent work and conform to the
contract documents. The District shall have the right to require additional inspection or
testing of the work, whether or not such work is fabricated, installed or completed, if the
Architect/Engineer or the District considers it necessary or advisable for implementation of
the intent of the contract documents. The Contractor shall cooperate with any additional
inspection or testing of the work without any change in contract price or contract time.

43. Costs of Tests, Inspections and Approvals: The Contractor shall bear all related

an existing building or facility shall occur. All site communications shall be made
with the Architect/Engineer or District project representatives only.

36. Worksite Clean-Up: The worksite premises shall be maintained in a neat and orderly
condition and kept free of accumulations of refuse materials and debris during the entire
performance of the work. The worksite superintendent shall ensure all refuse and debris
are deposited in commercial refuse containers and removed from the premises at regularly
at no additional cost to the District. At completion of the project, portable sanitary or other
temporary facilities, construction refuse containers, debris, and all Contractor/subcontractor
tools, equipment, machinery, surplus materials, or other such items shall be removed from
the worksite. If the Contractor fails to clean up the worksite as the District or
Architect/Engineer feels appropriate for safety or other reasons or at the completion of the
work, the District may provide for cleanup and disposal, and deduct such costs from the
Contractor's payment.
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costs for tests, inspections and approvals, except for IBS inspections or those tests,
inspections or approvals required of others in the contract documents and for which the
District is responsible for payment. If tests or inspections reveal failure of the work to comply
with requirements, the Contractor shall bear all costs necessary for correction, including
repeated testing and inspection as well as for the additional costs to the Architect/Engineer,
the District, and any regulatory authorities required as a result of the Contractor's failure.
The Contractor shall reimburse the District one hundred and fifty dollars ($150) per hour per
person for the Architect/Engineer's assistance and seventy-five dollars ($75) per hour per
person for District assistance including travel time.

44. Architect/Engineer, District and Contractor Inspections: The Architect/Engineer
and the District shall have the right to a) access, observe and inspect the work, materials,
equipment, and workmanship for quality and conformance with the contract documents; b)
access, observe and inspect off-site stored materials and equipment for quantity and quality;
c) access the Contractor's records related to the work including, but not limited to, quality
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control reports, OSHA reports, payrolls, personnel records, SLED criminal background
checks, materials and equipment invoices, receiving documents or other project relevant
data, documents, or records; and d) require additional inspection or testing of the work if the
District considers it necessary or advisable for implementation of the intent of the contract
documents. No amount of review or inspection shall relieve the Contractor of the
responsibility for conformance to the contract documents or shall constitute approval of any
defective materials, equipment, process, or work.

45. Sub-Surface Conditions: If conditions are encountered at the worksite which are a)
sub-surface or latent physical conditions differing materially from those indicated in the
contract documents; or b) unknown physical conditions of an unusual nature or differing
materially from those ordinarily encountered and generally recognized as inherent in the
work to be performed, then the Contractor shall notify the Architect/Engineer of such
conditions before they are disturbed. The Architect/Engineer shall investigate and, if the
condition requires a change in contract price or time, a Change Order will be processed.

46. Contractor Responsibility for Defective Work: Neither a) final payment, nor b) any
decision, approval or acceptance by the Architect/Engineer or the District, nor c) any other
provision in the contract documents shall relieve the Contractor of responsibility for rectifying
faulty materials, equipment, workmanship or omission of a portion of the work to be
performed. The Contractor shall remedy any defects or supply any omissions and pay for
any damage to other work resulting from such remedy. This responsibility shall survive
completion or termination of the Contract Agreement.

47. Right of Rejection and to Stop Work: Rejection of any non-conforming work by the
District or Architect/Engineer shall be corrected by the Contractor within ten (10) days at the
expense of the Contractor or subcontractor, whichever is at fault, and without any contract
time adjustment. If the work performed by the Contractor or any subcontractor is considered
by the District or the Architect/Engineer not to conform to the contract documents or creates
a condition that threatens the health, safety, or welfare of anyone, the District has the right
to stop the work until the Contractor corrects the non-conforming work or condition creating
the threat to safety. Any additional costs incurred as a result of the District's stoppage of
work for any reason shall be the responsibility of the Contractor when the stoppage is
precipitated by, but not limited to, action, non-action, omission, error, illegal conduct of the
Contractor or any subcontractor or supplier or anyone enjoined to or under agreement to
them, or any non-conforming work or unsafe condition. The Project Schedule will not be
adjusted to account for correction of non-conforming work.

48. Uncovering Work: If a portion of the work is covered contrary to the requirements or
request of the contract documents, applicable laws, or the District or Architect/Engineer to
facilitate inspection, that portion of the work shall be uncovered for inspection and be
replaced at the Contractor's own expense and time. If applicable laws, the District, the
Architect/Engineer, or the contract documents do not request or require observation prior to
that portion of the work being covered or for which no testing or inspections are required, it
shall be uncovered by the Contractor, and costs of uncovering and replacement shall be
paid by the District unless omitted, defective or non-conforming work of the Contractor or
any subcontractor is revealed.

49. Contractor Removal and Correction of Work: The Contractor shall, within ten (10)
days, supply omitted work or remove from the site portions of work not in conformance with
the contract documents and correct, remedy, replace or re-execute work rejected by the
District or the Architect/Engineer for failing to conform to the contract documents or to pass
tests or inspections, whether or not fabricated, installed, completed or performed by the
Contractor or any subcontractor. The Contractor shall bear all costs to correct, remedy,
replace or re-execute the work, including costs of rectifying damage to the work of separate
contractors, costs of additional tests or inspections, and any additional costs of regulatory
authorities, the District or the Architect/Engineer made necessary as a result. The Project
Schedule will not be adjusted to account for correction of non-conforming work.

50. District-Supplied Correction of Omitted or Deficient Work: In the event the
Contractor fails, after notice, to supply omitted work or remove and correct deficient work
within ten (10) days, the District shall have the right to supply omitted work, remove defective
work and store any salvageable materials or equipment at the Contractors expense, order
the correction of the defective work by separate contract or with its own resources at the
expense of the Contractor, including any compensation for the additional services of the
District, the Architect/Engineer or any regulatory authorities, and additional tests and
inspections made necessary by such default or failure.

51. Excusable Delays: If the Contractor is delayed in the progress of the work by an
excusable event such as: a) government acts in a sovereign or contractual capacity; b) fire;
c) epidemics or quarantine restrictions; d) freight embargoes; e) acts of a public enemy; or
f) other causes which the District determines, then the contract time may be extended, but
in no event shall the extension of time be more than one (1) full day for each full day of
excusable delay and not to exceed five (5) full days per calendar week. An excusable delay
does not automatically entitle the Contractor to an equivalent extension of time unless the
District determines the delay directly impacted the worksite location such that no work could
reasonably be in progress during the event and was a) unforeseeable, b) beyond the control
and not the fault of the Contractor or any subcontractor.
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52. Weather Delays: A total of five (5) days per calendar month (non-cumulative) shall
be anticipated by the Contractor as “adverse weather.” If adverse weather days beyond the
anticipated five (5) days are substantiated, the Contractor may ask for an extension of the
contract time up to a maximum of one (1) full day of extended time for each full working day
of unanticipated adverse weather conditions which prevented a forty-hour work week within
a seven (7) day calendar week. Such request shall be documented by data substantiating
the weather conditions a) were abnormal for a period of time which could not have been
reasonably anticipated; b) had an adverse effect on the work scheduled, and alternate work
unaffected by the weather could not have been done; and c) had an adverse effect on the
construction schedule such that the loss of work time will adversely impact the established
completion date. The Contractor must make every effort to mitigate the potential effect of
the weather on the construction schedule including, but not limited to, rescheduling of
subcontractors, pumping water from work areas, rescheduling work hours to alternate work
days within the work week, or other such actions. Such time extension request shall be in
writing and submitted to the District for approval within ten (10) days from the end of the
event causing the impact on the construction schedule or it shall not be considered. A
request for adverse weather extension shall not be allowed after the date established for
substantial completion.

53. Remedy for Delays: Claims for delays shall be remedied only by an extension of
contract time. Claims for extended or indirect overhead or lost profits as a result of the delay
shall not be allowed. No extension of time shall be considered when a delay is caused by
a) conditions existing at the time bids were received and of which the Contractor might be
reasonably expected to have full knowledge of at the time of bidding; b) failure on the part
of the Contractor to anticipate properly the requirements of the work contracted for, as to
materials, labor and equipment; c) failure on the part of the Contractor to properly schedule
materials and subcontractors; or d) other such failures of the Contractor to properly
administer the contract or mitigate conditions resulting in delays.

54. Liguidated Damages: The Contractor acknowledges and agrees the District is a
public entity performing an essential public function and failure of the Contractor to comply
with the Contract Agreement may cause general, special or consequential damages to the
District, to those who shall occupy the completed work, and to the public at large. Should
the Contractor fail to complete the project within the contract time, as may be extended by
any Change Order (Exhibit E), the District shall have the right to assess liquidated damages
as a measure of damages reasonably expected by the District to be incurred and shall not
be considered a penalty or retainage. The District shall not be responsible for any additional
costs incurred by the Contractor to bring the progress of the work in conformance with the
last approved construction schedule. Liquidated damages shall be assessed at the rate
specified in the Scope of Work (Exhibit A) or actual costs attributable to such failure or delay,
whichever is greater.

55.  Schedule of Values: The detailed Schedule of Values is shown in Exhibit C
allocating the entire contract sum to various portions of the work in a CIS cost breakdown.

56. Payment Requests: The Contractor shall forward two (2) original copies of the
Payment Request (Exhibit F), including supporting documentation, to the District for
approval and processing no later than the 25" day of the month of the dated Payment
Request. The itemized Payment Request (Exhibit F) submitted shall contain: a)
Contractor's original signature with appropriate notarization; b) the updated/highlighted
schedule of values; c) the last approved construction schedule with any requested changes
highlighted; d) any invoices for which payment is being requested under an allowance, €)
proof of insurance and bonding for any off-site warehouse containing stored materials for
which payment is being requested, f) each subcontractor's invoice to substantiate the
payment requested by the Contractor for those portions of work; and g) any other supporting
documentation required by the Contract Agreement or the District to substantiate the
request, which may include, but is not limited to, invoices or delivery tickets from suppliers,
proof of payment to subcontractors and suppliers to date, receipts for rental equipment,
labor sheets to support additional labor or additional hours of work, or other documentation.

57. Retainage: The District requires a retainage of three and one-half percent (3.5%) of
the total contract price, as may be amended by any approved Change Order (Exhibit E), to
be withheld from the Contractor's payments throughout the term of the Contract Agreement
and payable at the time of final payment after a) full completion of all work to be performed
and all requirements established in the Contract Agreement and acceptance by the District,
b) submittal of all closeout documents, and c) submittal of an affidavit of payment of
debts/claims, and if requested by the District, for every subcontractor who performed work
on the project evidencing they have received final payment of undisputed work and
retainage withheld. As a condition of the contract, no more than three and one-half percent
(3.5%) shall be retained from the progress payments of any subcontractor by the Contractor
until final completion of that portion of the work. The Contractor shall, at final completion,
ensure no amount of the Contractor’s retained funds is allocable to the completed
and accepted work of any subcontractor nor to materials or equipment purchased
from any supplier unless such amounts are in dispute and the Contractor has not
requested payment for such disputed amounts to date. Such amounts in dispute
shall be identified on the Contractor’s affidavit of payment of debts/claims submitted
with final documents.
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58. Substantial Completion; Punch List: At the time of substantial completion, a punch
list shall be submitted to the Architect/Engineer along with the substantial completion
Payment Request (Exhibit F) for the remainder of the contract price excluding retainage,
amounts in dispute that have not been resolved, and amounts owed to the District. Punch
list items are expected to be relatively inconsequential items that can be completed easily
and quickly prior to the final completion date established. The Architect/Engineer and District
shall schedule and conduct a review to ensure the project has reached substantial
completion and shall verify the punch list is accurate or make appropriate revisions. Failure
of the Architect/Engineer or District to include an item on the punch list does not alter the
responsibility of the Contractor to complete all work in accordance with the Contract
Agreement. Should the Architect/Engineer or the District determine that all requirements
for substantial completion have not been met to allow for regulatory authority inspection or
the punch list represents more work than can be accomplished within the final completion
period and, therefore, does not accurately represent substantial completion, the District shall
have the right to a) notify the Contractor's Surety; b) assess liquidated damages, c)
withholding payment, and d) any other remedies available to the District.

59. Substantial Completion Inspection: Once the actual substantial completion date
has been established, the Architect/Engineer shall coordinate with representatives of the
District and regulatory authorities a mutually acceptable date for project inspection. The
Contractor shall not notify the Architect/Engineer and District the project is ready for
inspection until, at a minimum, all life safety requirements (i.e., fire alarm and devices,
exit/emergency power system and devices, kitchen facilities approved by DHEC, ADA
handicap requirements, etc.) have been completed properly, if included in the work to be
performed, or damaged during the progress of the work, and are fully installed and
operational according to applicable laws. In addition, the Contractor shall have all
mechanical, electrical and plumping installed and operational and all finishes complete, if
included in the work to be performed.

60. Final Completion: The number of calendar days the Contractor has from the date of
substantial completion to complete all final project requirements is stated in the Project
Schedule (Exhibit D). The Contractor shall proceed promptly to complete and correct
items on the final punch list and shall cooperate fully with the Architect/Engineer and
the District to facilitate closeout of the project. A final inspection shall be completed by
the Architect/Engineer and District of the work. When all work is determined complete, the
Contractor shall submit a final Payment Request (Exhibit F), with all final documents to the
District. The final Payment Request shall not be processed until all final documents/items
are accepted by the District.  Neither final inspection nor certification of the final
payment shall constitute acceptance of any work not complying with the
requirements of the contract documents. Failure to achieve final completion in the time
period established shall result in reduction of the final payment for additional services
required of the Architect/Engineer at the rate of one hundred and fifty dollars ($150) per
person per hour and the District at the rate of seventy-five dollars ($75.00) per person per
hour including travel time.

61. Final Payment and Release of Claims: Upon receipt and acceptance of all final
documents by the District, the final payment shall be authorized less a) any amounts owed
to the District including, but not limited to, liquidated damages; b) amounts owed to the
District by the Contractor's or any subcontractor's failure to meet the conditions of the
Contract Agreement; c) additional expenses incurred by the District andfor the
Architect/Engineer from failure of the Contractor to meet required inspections or the need
for subsequent inspections; and/or d) amounts owed to third parties reasonably expected
to be paid as a result of the Contractor's or any subcontractors’ failure to meet the
requirements of the Contract Agreement. Final payment shall not constitute a waiver of any
claim by the District for faulty workmanship identified after the final payment, a release of
any obligations of the Contractor, any subcontractor, or any supplier under any warranty
agreements, or a waiver of any other requirements of the Contract Agreement including
those obligations of the Contractor's Surety, which may survive termination or completion
of the project. Acceptance of the final payment by the Contractor shall be a release to the
District of all claims and liability of the Contractor for all materials, equipment and work
performed and every act, omission and neglect of the District, the Architect/Engineer, and
others related to or arising out of the work except as may be provided for elsewhere in the
Contract Agreement or granted by applicable laws.

62. Contractor Warranty: The Contractor shall warrant to the District any and all work
performed conforms to the requirements of the contract documents or any amendment
thereto, and such obligation shall survive termination or completion of the work and
acceptance and final payment by the District. If any of the work is found not to be in
accordance with any of the contract documents or defective during the warranty period, the
Contractor shall correct such work within ten (10) days from receipt of written notice from
the District. If the Contractor fails to correct such non-conforming work within ten (10) days
from receipt of the District’s written notification, the District shall have the right to seek other
means to correct such non-conforming work at the expense of the Contractor.

63. Contractor Warranty Terms:  The Contractor shall warranty the entire project
beginning the day after the date of substantial completion as evidenced by a
document prepared by the Contractor and approved by the District, for the period of
time stated in the Scope of Work (Exhibit A). In the event of phased work required by
the District for early occupancy, the Contractor's warranty shall begin upon substantial
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completion of each phase of construction. The beginning date of any required phased
warranty period shall be documented in a Change Order for that phase of work. The
warranty shall permit direct enforcement by the District against any subcontractor, or
supplier whose guaranty or warranty is called for and the Contractor shall a) be severally
liable with such subcontractors or suppliers for purposes of performance under the Contract
Agreement; b) be furnished by the District with a written notice of any breach of warranty,
which shall be sufficient to invoke the terms of the warranty; and c) so bind any
subcontractor or supplier to the terms of said warranty. The remedies under warranty are
in addition to the remedies otherwise available to the District. The Contractor's Warranty
shall exclude remedy for damage or defect caused by a) abuse or vandalism; b)
modifications to materials, equipment or systems after acceptance of the work by the
District; c) proof of improper or insufficient maintenance; d) proof of improper operation of
equipment or systems; or e) normal wear and tear under normal usage.

64. Safety Programs and Protection: The Contractor shall be responsible for initiating,
maintaining and supervising all safety precautions and programs including all OSHA
construction safety standards and requirements. The Contractor shall take reasonable
precautions for safety of and shall provide reasonable protection to prevent damage, injury
or loss to a) the District, the Architect/Engineer, or their property while at the worksite; b)
other contractors, subcontractors, students, parents, visitors, and other third parties or their
property while at the worksite; c) the work, materials, and equipment under the care,
custody, or control of the Contractor or anyone enjoined by or under agreement to the
Contractor while located at the worksite either stored or incorporated into the work to be
performed; d) any other District or neighboring property located at the worksite or adjacent
thereto to include, by way of illustration and not limitation, trees, shrubs, lawns, walks,
pavements, roadways, parking lots, portable classrooms, sheds, canopies, walkway
coverings, structures, utilities or other such items not designated for demolition, removal,
relocation or replacement in the course of the work being performed.

65. Safety Precautions: The Contractor shall fumish, install, erect and maintain, as
required by existing conditions and performance of the Contract Agreement, reasonable
safeguards meeting all applicable laws, including by way of illustration and not limitation, a)
posting directional signs necessary for ingress and egress roads, danger signs and other
warnings against hazards, and erecting barricades, fencing, scaffolding, steps, ramps,
bridges, platforms, as necessary, and directional and warning signs and protective
barricades around cranes, hoists, or other such mechanical equipment; b) erecting
entrance/exit or other overhead protection to prevent debris or materials falling on
employees, students or others, which shall be completely removed from the site upon
completion of construction, and all holes and damage made as a result of such devices shall
be refilled and repaired to the same condition as prior to commencement of the work; c)
avoiding material or equipment loading on any roof endangering the occupants of any
building or facility such that any placement of heavy equipment or materials on the roof of
any existing building shall be done prior to or after building occupancy or the Contractor
shall make arrangements with the District to vacate classrooms directly affected by such
activity; d) promulgating safety regulations and notifying the District and any users of
adjacent facilities of safety hazards. If, at any time during the contract term, the work
performed by the Contractor or any subcontractor is considered by the District to create a
condition which threatens the health, safety, or welfare of any persons or property, the
Contractor shall immediately, correct such condition.

66. Mandatory Safety and Conduct Requirements: The safety and security of District

staff, students and the general public are of utmost priority to the District. To that end, the

Contractor shall be responsible for ensuring the Contractor, any subcontractor or any

supplier comply with the following on District premises:

A. Nodrugs, alcohol, knives, firearms or other weapons.

B. No fraternizing with, threats to, or use of abusive or profane language in the
presence of students, parents, visitors, Architect/Engineer or District.

C. No improper attire or actions while on any District Premises.

D. No tobacco products or alternative nicotine products on District premises.

E. No direct communication with building occupants at the worksite, including the
Principal, unless an emergency occurs.

F.  Separate work activities from the occupied portion of any building and secure all work
areas and equipment with safety fencing and appropriate signage.

G. Ensure minimal loss of utilities and facilities and minimal disruption of the
educational process as required by the District.

H. Secure SLED (State Law Enforcement Division) criminal background checks on
all Contractor and subcontractor employees, agents, and representatives at the
worksite. The Contractor shall ensure no person having committed violent crimes,
crimes against children, or crimes of moral turpitude are allowed access to the worksite.

I Ensure the Contractor's and subcontractor's employees, whether full-time, part-time,
or occasionally employed, wear identification tags specifically identifying them as
part of the Contractor’s or subcontractor’s workforce.

Failure to meet the requirements of conduct stated in this paragraph may result in

arrest and/or removal of the offending individual from the worksite, stoppage of the

work until corrective action is taken, or any other action deemed expedient by the

District with no increase in contract price or change in contract time.

67. Traffic Control On-Site and Off-Site: The Contractor shall conduct its operations in
a manner to not interrupt pedestrian or vehicle traffic except as approved by the District and

Contractor Initials:

District Initials: 5



the South Carolina Department of Transportation. The worksite shall be confined to the
smallest area possible allowing maximum use of streets, sidewalks, parking areas or other
pedestrian areas and reduce to a minimum any hazard to traffic or pedestrians. The
Contractor shall use worker and traffic control signs and devices necessary to comply with
Section VI of U.S. Department of Labor, Federal Highway Administration, Manual on
Uniform Traffic Control Devices for Streets and Highways (Washington, DC: GPO) as may
be amended, to facilitate traffic control when work performed obstructs public traffic. When
such traffic areas are obstructed by work in progress, workers equipped with flags shall
direct vehicle and pedestrian traffic and shall not be assigned any other duties while
engaged in directing traffic.

68. Safety Designee; Firequard: The Contractor shall designate a competent individual
at the worksite whose duty shall be the prevention of accidents and the implementation and
monitoring of all OSHA construction safety standards and requirements. The competent
individual shall serve as spotter where there is exposure of pedestrians, students, parents,
or visitors to falling debris and, in addition, shall ensure on a daily basis that all fencing or
other safety barriers are in an upright position to prevent ingress and egress to "lay down”
areas or work areas by unauthorized individuals. Special precautions shall be taken
regarding fire protection and use of open flames from welders or other such equipment.
Appropriate fire extinguishers shall be provided around open flames at all times. A fireguard
shall be stationed at and beneath the points where open flames are being used. The
fireguard shall be equipped with a water hose no smaller than one-half inch (1/2”) in
diameter with constant availability of water. The fireguard shall continue the fire watch for
a minimum of one (1) hour after use of open flames, welders or other such equipment has
ceased and shall remove cleaning agents, gasoline, or other such flammable liquids from
the work at the end of each working day and store such items in a safe, secure area
inaccessible to unauthorized personnel.

69. Hazardous Materials: When use or storage of explosives or other hazardous
materials or equipment or unusual methods are necessary for execution of the work, the
Contractor shall exercise utmost care and such activities shall be under the supervision of
properly qualified personnel. If reasonable precautions are inadequate to prevent bodily
injury or death to individuals resulting from a material or substance encountered, the
Contractor shall, upon recognizing the condition, immediately stop work in the affected area
and report the condition to the District for resolution. The District is responsible for obtaining
the services of a licensed laboratory to verify the presence or absence of the material or
substance and to verify that it has been rendered harmless or the District shall furnish a
qualified entity to perform the task of removal or safe containment of such material or
substance, if necessary. The District shall have the right to stop work, evaluate the
premises, conduct abatement activities, and take other measures to render the worksite
harmless so work can continue, and shall adjust the construction schedule and established
completion date through an approved Change Order (Exhibit E) for the delay.

70. SDS Sheets: The Contractor shall maintain on the worksite all SDS sheets for any
materials with a chemical compound base used during execution of the work required.
Safety precautions used in conjunction with any such materials or safety procedures used
in the event of an accident shall be in accordance with SDS instructions and OSHA
requirements.

71. Emergencies: The Contractor shall provide the Architect/Engineer and the District
with telephone numbers or other direct means of communication with the Contractor and
the worksite superintendent in the event of an emergency. The Architect/Engineer or the
District shall have the determination as to what constitutes an emergency that must be
responded to by the Contractor or the worksite superintendent or others. In an emergency
affecting the safety of individuals or property, the Contractor shall take immediate action to
prevent and mitigate damage, injury or loss. Notice of any emergency shall be given to the
District's project representative as soon as practicable but in no event more than eight (8)
hours after the Contractor is first aware of such emergency conditions.

72. Hold Harmless Agreement: The Contractor shall indemnify and hold harmless the
District and the Architect/Engineer from and against all claims, damages, losses and
expenses, including attorney fees, arising out of or resulting from the performance of the
work, provided that any such claims, damage, loss or expense is attributable to bodily injury,
sickness, disease, or death, or the injury to or destruction of tangible property, including the
loss of use resulting there from, and is caused in whole or in part by any negligent, omission,
or act of the Contractor, any subcontractor or supplier. The obligation of the Contractor shall
not extend to the liability of the District or the Architect/Engineer arising out of the
preparation of maps, opinions, reports, surveys, project changes, designs, or specifications
except as may be stated elsewhere in the Contract Agreement. The Contractor shall
indemnify and hold harmless the District and the Architect/Engineer from and against all
claims arising out of lawful demands of subcontractors, laborers, workmen, mechanics,
material men, suppliers, fabricators, and furnishers of machinery and laborers, equipment,
tools and supplies, incurred in the furtherance of the performance of the work. If the
Contractor fails to do so, the District may, after having notified the Contractor, withhold from
the Contractor's unpaid contract price a sum of money deemed reasonably sufficient to pay
any and all such lawful claims until satisfactory evidence is furnished that all liabilities have
been fully discharged, whereupon payment to the Contractor shall be resumed, but in no
event shall the provisions of this paragraph be construed to impose any obligations upon
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the District to either the Contractor, the Contractor's Surety, subcontractors, suppliers, or
any third party.

73. Insurances: Adequate insurance coverage is deemed critical to the award of a
Contract Agreement. The Contractor shall purchase from and maintain in a company or
companies lawfully authorized to do business in South Carolina such insurance to protect
the Contractor from claims which may arise out of or result from the Contractor’s operations
and for which the Contractor may be legally liable. If a Contractor cannot obtain adequate
insurance coverage as required herein, a contract shall not be awarded. Maintenance of
insurance coverage, without lapse, is required throughout the term of the Contract
Agreement and as may be required after the completion of the work and final payment.
Should the Contractor or any subcontractor be found by the District to be in non-
conformance with the insurance requirements, the District shall have all rights of redress
available under the Contract Agreement and the laws of the State of South Carolina
including stoppage of the work or cancellation of the contract for default.

74. Minimum Insurance Requirements: The insurance requirements stated herein are
minimum requirements and the Contractor's coverage shall be written for not less than the
limits stated herein:

A. Commercial General Liability: $1,000,000 limit for bodily injury and property damage
(each occurrence); premises operation and independent contractor's protection of
$1,000,000; products and completed operations of $1,000,000 to be maintained for
one (1) year following established completion of the project; commercial broad form
property damage of $1,000,000 including owned/non-owned and hired motor vehicles
with combined minimum single limit of $600,000; personal and advertising injury of
$1,000,000; contractual each occurrence of $1,000,000; fire damage (any single fire)
of $100,000; medical expense (any single individual) of $5,000.

B. Commercial Umbrella Liability: $1,000,000 (per occurrence) in excess of other
coverage.

C. Automobile Liability: $1,000,000 for bodily injury and property damage (per
occurrence) including all owned, hired, and non-owned vehicles
1) Worker's Compensation: Employer's liability (per single accident) of $500,000;
disease (per single individual) of $100,000; disease (policy limit) of $500,000; or
amounts required by the State of South Carolina.

Any out-of-state Contractor shall ensure coverage is provided for those employees in South

Carolina working on this project, whether residents of South Carolina or of another state,

which conforms to the requirements in this Contract Agreement. The District and the

Architect shall be named as additional insured.

75. Builder’s Risk Insurance: Where necessary, the District shall provide builder's risk
coverage on the work in progress and materials and equipment to be incorporated into the
work and located at the worksite as well as any other appropriate insurance coverage for
the existing facilities at the worksite. Provision by the District of builder's risk or other
insurance coverage to protect the work in progress or existing facilities at the worksite does
not prejudice any rights of the District to remedies by the Contractor for losses or damages
incurred due to criminal intent, negligence, action or failure to act of the Contractor, any
subcontractor or any supplier.

76. Insurance Carrier Requirements: Each of the insurances required shall be issued
by a company licensed in the State of South Carolina for the applicable line of insurance
and shall be an insurer with a “Best Policyholder’'s Rating” of “A-" or better and with a
financial size rating of Class V or greater. Any aggregate limits of insurance shall apply, in
total, to this Contract Agreement only and shall be so indicated on the Certificate of
Insurance (Exhibit G). The District and the Architect/Engineer shall be named as an
additional insured with a cross liability clause on the comprehensive general liability and
automobile liability policies. An original Certificate of Insurance (Exhibit G) shall be provided
to the District by the insurance carrier(s) prior to commencement of the work.

77. Losses: The Contractor shall report all losses related to Contractor-provided
insurances within twenty-four (24) hours to the Contractor’s insurance agent or carrier as
may be appropriate to facilitate adjustment of the claim. The Contractor shall also notify the
District's project representative within the same period of time the nature and estimated
value of the loss or liability exposure incurred. The Contractor shall comply with the
following regarding any loss or damage to the work in progress or to the District’s buildings
or other facilities:

A Secure a police report.

B Prepare or assist in preparation of any claim forms, affidavits, statements of loss, or
other documents required to facilitate claim processing and present immediately any
proofs of loss or damage incurred to facilitate prompt settlement of the claim.

C Immediately safeguard or temporarily repair the work, facilities and premises from
further loss or damage until the adjuster(s) has made necessary observations of the
damage. The Contractor shall notify the District of action taken to safeguard the work,
facilities, and premises or temporary repairs performed until such time as clean-up,
permanent repair, replacement or other such activities are authorized. In the event
safeguarding the work in progress or temporary repairs would negate or cover up the
damage from observance by the adjuster(s), the Contractor shall take photographs of
the damage prior to performing temporary repairs.

D  Prepare forapproval by the District, detailed costs required to facilitate clean-up, repair,
replacement of all damaged or destroyed materials, equipment or processes and, upon
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approval of the Change Order (Exhibit E) take immediate action to perform such
activities related to correction of the loss.

E  Accept any insurance proceeds as full restitution for all work of the Contractor and all
subcontractors, and repair or replacement of all materials, equipment and processes
damaged or destroyed by the loss to be re-incorporated into the work in progress or to
correct damage or loss to the existing facilities.

F  Perform any additional work or changes to the work deemed by the District to be
appropriate as a direct or in-direct result of the damage or loss incurred. Such changes
or additions to the work along with any approved change in contract price or contract
time shall be incorporated into a Change Order (Exhibit E).

G Pay all deductibles required by the Contractor’s insurance or the District's builder's risk
insurance and provide promptly to any subcontractors or suppliers their just shares of
any insurance proceeds received by the Contractor upon performance of the work
resulting from the loss.

78. Performance and Payment Bonds: The Contractor shall furnish bonds covering
faithful performance of the Contract Agreement and payment of obligations arising there
under. Nothing in the Contract Agreement shall preclude the District from requiring any
other bonds in conjunction with the work or any claim or other activity connected thereto.
The Contractor shall provide and pay the cost of performance and payment bonds. Each
shall be in the full amount of the contract price including any accepted alternates, issued by
a Surety licensed in South Carolina, with an “A-" minimum rating of performance as stated
in the most current publication of “Best's Key Rating Guide, Property Liability” and a financial
strength rating of at least five (5) times the contract price. Each bond shall be accompanied
by a power of attorney authorizing the attorney-in-fact to bind the Surety and certified to
include the date of the bond. Upon request, the Contractor or the District shall promptly
furnish a copy of the payment bond to anyone appearing to be a potential beneficiary without
establishing the legitimacy of such claim.

79. Complaints / Claims Process: Any formal complaint or contract controversy arising
out of the interpretation of the Contract Agreement between the Contractor and the District
shall not be subject to arbitration or mediation but shall be subject to the District's
Procurement Code and subsequently, after exhausting the processes therein, the
judgments of the Court of Common Pleas of Horry County, South Carolina. The Contractor
shall have the right to make an informal request for redress by the District's Contract
Manager, in writing, regarding interpretation of any condition of the contract documents or
a decision regarding other condition(s) existing which may impede progress of the work.
Such requests shall be made within ten (10) days of the occurrence, the Contractor’s first
knowledge of the need for an interpretation or decision, or the event precipitating the need
for redress. The Contract Manager shall, within ten (10) days, provide a written
interpretation or decision to the Contractor. The Contract Manager's decisions on matters
relating to aesthetic effect shall be final if consistent with the intent of the Contract
Agreement. For all other decisions not resolved by the District's Contract Manager, the
Contractor shall have the right to submit a formal claim in accordance with the requirements
of the District's Procurement Code. Any costs to the District for litigation in the Court of
Common Pleas of Horry County, South Carolina shall be borne by the claimant including all
attorney fees, courts costs or other such costs related to the litigation if the judgment of the
court is made in favor of the District.

80. Recovery of Sums Owed: Whenever any sum of money is recoverable from or
payable by the Contractor to the District (whether for the benefit of the District, the
Architect/Engineer, any regulatory authority or another contractor), the same amount may
be deducted from any payment due to the Contractor under the Contract Agreement or
under any other Contract Agreement between the Contractor and the District at that time.
Should the amount owed by the Contractor be greater than the amounts yet payable to the
Contractor under any Contract Agreement, the Contractor shall reimburse the District for all
remaining amounts. The District shall have the right to declare any business entity
operated by the Contractor as non-responsible from receiving another bid award until
all amounts due to the District are paid in full. These rights of the District are in addition
and without prejudice to any other rights the District may have to claim the amount of any
loss or damage suffered by the District as a result of acts or omissions of the Contractor
from the Contractor's Surety.

81. Contract Governance: This contract shall be governed by the District's Procurement
Code and any applicable laws of the State of South Carolina. Duties and obligations
imposed by the Contract Agreement and rights and remedies available there under shall be
in addition to, and not a limitation of, duties, obligations, rights and remedies otherwise
imposed or available under the District's Procurement Code or applicable laws. The Office
of School Facilities (OSF) shall determine the enforcement and interpretation of all
applicable codes and referenced standards on school buildings.

82. Written Notices: Written notice is deemed to have been duly served if delivered in
person to the officer, director, owner, or other employee of the entity for which it was
intended and from whom signature is secured, or if sent by registered or certified mail to the
last business address known to the party giving written notice.

83. Taxes: The Contractor shall pay sales, consumer, use and similar taxes, which are
legally enacted when bids are received or negotiations concluded, for the work or portions
thereof and all materials and equipment provided by the Contractor, whether or not such tax
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requirements are yet effective or merely scheduled to be effective during the contract term
and whether or not the Contractor is aware of the requirements at the time the bid is
submitted or negotiations completed.

84. Non-Resident Withholdings: The Contractor's attention is directed to Title 12,
Chapter 9, South Carolina Code of Laws, “Withholding Agents and Withholdings” dealing
with South Carolina Tax Commission withholdings for nonresidents. The Contractor shall
ensure the Contractor and any subcontractors performing work under the Contract
Agreement conform to all requirements pertaining thereto, including by way of illustration
and not limitation, securing a non-resident exemption or posting the required non-resident
bond for two percent (2%) of the contract price with the South Carolina Tax Commission.

85.  Statutory Limitation Periods: As to acts or failures to act occurring prior to the date
of substantial completion, any applicable statute of limitations shall commence to run and
any alleged cause of action shall be deemed to have accrued in any and all events not later
than the established date of substantial completion. As to acts or failures to act occurring
subsequent to the date of substantial completion and prior to issuance of the final payment
any applicable statute of limitations shall commence to run and any alleged cause of action
shall be deemed to have accrued in any and all events not later than the date of the
Contractor's final Payment Request (Exhibit F) submitted. As to acts or failures to act
occurring after the relevant date of the final Payment Request (Exhibit F) any applicable
statute of limitations shall commence to run and any alleged cause of action shall be
deemed to have accrued in any and all events not later than the date of any act or failure to
act by the Contractor pursuant to the warranty provided, the date of any correction of the
work or failure to correct the work by the Contractor, or the date of actual commission of any
other act or failure to perform any duty or obligation by the Contractor or District, whichever
occurs last.

86. Royalties and Patents: |If the Contractor uses any design, device, or materials
covered by patent or copyright, it is mutually agreed and understood, without exception, the
contract price includes all royalties or costs arising from the use of such design, device, or
materials in the work to be performed. The Contractor shall defend suits or claims for
infringement of patents or copyright rights or unpatented invention, process, or article
manufactured or used in the performance of the contract and shall hold the District, its
representatives, agents, employees or others harmless against all claims, loss, damage,
injury, fines, penalties and costs, including court costs and attorney’s fees, charges, liability,
and exposure, however caused on account thereof, including the use by the District. The
Contractor shall not be responsible for such defense or loss when a particular design,
process or product of a particular supplier is required by the contract documents without
substitution. However, if the Contractor has reason to believe the required design, process
or product or use thereof is an infringement of a patent, the Contractor shall notify the
Architect/Engineer of such information in writing within twenty-four (24) hours of first
discovering the potential infringement.

87. Contract Termination By Contractor: The Contractor may terminate the contract if
the work is stopped for a period of ninety (90) days or more, through no act or fault of the
Contractor, any subcontractor or supplier, for a) issuance of an order of a court or other
public authority having jurisdiction; b) an act of government, such as a declaration of national
emergency; or c) if repeated suspensions, delays or interruptions by the District constitute
in the aggregate more than one hundred percent (100%) of the total number of days
scheduled for completion, or one hundred twenty (120) days in any one (1) year period,
whichever is less. If one of the above reasons exists, the Contractor may, upon fifteen (15)
days written notice to the District, terminate the Contract Agreement and recover from the
District payment for work executed in accordance with the Contract Agreement to date, and
for substantiated direct loss in materials, equipment, and processes to be incorporated into
the work, including overhead provided for elsewhere in the Contract Agreement and
damages less any amounts recoverable from the Contractor.

88. District Termination: The District may terminate the contract or pursue any other
rights and remedies afforded in the Contract Agreement or under applicable laws if the
Contractor fails to perform or otherwise materially breaches any requirement of the Contract
Agreement. The District may, without prejudice to any other rights or remedies of the District
and after giving the Contractor and the Contractor's Surety ten (10) days written notice,
terminate the contract with the Contractor and may, subject to any prior rights of the Surety,
a) take possession of the site and of all materials, equipment, tools, and construction
equipment and machinery located thereon owned by the Contractor; b) require and accept
assignment of sub-contracts; and/or c) finish the work by whatever reasonable method the
District may deem expedient. Further the District may terminate the contract, without cause,
should funds become unavailable.

89. Payment at Termination: When termination is predicated upon cause, the
Contractor shall not be entitied to further payment until all other obligations related to
completion of the work by the Surety or the District are fulfilled and it is determined by the
District the Contractor is entitled to such unpaid balance for performance of work in
accordance with the Contract Agreement prior to termination. If costs to finish the work
exceed the unpaid balance, the Contractor or the Surety shall pay the difference to the
District. The amount to be paid to or by the Contractor, the District or the Surety, as the
case may be, shall survive termination. In all other cases of termination, the Contractor
shall be entitled to payment of the portion of the contract price for the percentage of work
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completed to the time of termination, as determined by the District for work in accordance
with the Contract Agreement, excluding any anticipatory profits.

90. Cessation of Work: After receipt of a notice of termination, except as otherwise
directed, the Contractor shall a) stop work on the date specified in the notice of termination,
b) place no further orders or subcontracts for materials, equipment, labor or other services
except as necessary for completion of such portion of the work not terminated, c) terminate
all supplier orders and assign all existing subcontracts to the District or the Surety in
accordance with the Contract Agreement unless otherwise directed by the District, and d)
settle all outstanding liabilities and claims.

91. Right to Extend Remedy Period: The District shall have the right to extend any
period of time given to the Contractor by the Contract Agreement to remedy any correction
of work, default or other circumstance, if it is deemed in the best interests of the District to
do so. The right of the District to extend such time shall not give rise to a duty on the part
of the District to exercise this right.

92. Assignment: The District and the Contractor respectively bind themselves, their
partners, successors, assigns and legal representatives to the other party hereto in respect
to covenants, agreements and obligations contained herein. Neither party shall assign the
Contract Agreement, in whole or in part, without written consent of the other party. If either
party attempts assignment without consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract Agreement.

93. Definitions: Following are definitions of terms used in the contract documents:

A. Allowance: An amount specified by the District for a specified product purchase or
work to be performed by the Contractor. An allowance is a reimbursement, dollar for
dollar, of actual costs incurred.

B. Applicable Laws: Any local, federal or South Carolina laws, statutes, ordinances,
rules, regulations, administrative guidelines, codes, or other lawful orders that may
apply to or regulate the work or the performance of the work, whether or not reference
is specifically made to such laws, statutes, ordinances, rules, regulations,
administrative guidelines, or other lawful orders in the contract documents.

C. Architect/Engineer: Any individual or entity legally qualified to practice architecture or
engineering in South Carolina with whom the District has a contractual agreement to
provide services pertaining to construction that members of this profession or those in
their employ may justifiably perform. The Architect/Engineer serves as the District's
authorized representative to the extent of the contractual agreement between the
Architect/Engineer and the District. Any reference to Architect/Engineer also includes
any representatives, agents or employees of the Architect/Engineer.

D. Claim: A demand or assertion by one of the parties to the Contract Agreement or by
a third party seeking, as a matter of right, an adjustment or interpretation of contract
terms, payment of money, extension of time or other relief with respect to the terms of
the contract documents, the work being performed, or actual damages sustained. Any
claim shall conform to requirements of the District's Procurement Code.

E. Contractor; The properly licensed individual or entity with whom the District has
executed a Contract Agreement for the work to be performed. Any reference to
Contractor also includes any representatives, agents or employees of the Contractor
or any other entity enjoined to the Contractor.

F.  Complaint: A verbal or written request to the District's Contract Manager seeking a)
redress of any condition existing that may impede progress of the work, b) relief from
an untenable situation arising during the performance of the work through no fault of
the complainant, c) interpretation of any condition of the contract documents, d)
removal of restrictions or requirements not in accordance with the contract documents,
or ) additional compensation for changes in the work.

IN WITNESS THEREOF:
This agreement is entered into as of the day and year first written above.

G. Day: Shall mean a calendar day unless otherwise specifically designated as business
or work day. In computing any period of time, the day of the event from which the
designated period of time begins to run is notincluded. If the final day of the designated
period falls on a Saturday, Sunday or a legal holiday for the District, then the period
shall run to the end of the next calendar day.

H. Drawings: Graphic and pictorial portions of the contract documents showing the
design, location and dimensions of the work to be performed. Such drawings constitute
an integral portion of the contract documents.

|, Emergency: A sudden, unexpected occurrence or set of circumstances demanding
immediate action to ensure the health and safety of building occupants or to prevent
further damage which may include, but not be limited to, fire, security risk, impending
structural collapse, fire alarm or security alarm malfunction, loss of utilities. Action
taken by the Contractor shall be limited to such action necessary to ensure the safety
of the building’s occupants and to mitigate, contain and/or prevent further damage to
the work in process, the District's property or the property of others or bodily injury.

J. Latent Defect: A defect in materials, equipment or processes not reasonably detected
through careful observation or inspection.

K. May: The word “may” or other such words or phrases indicate a recommendation that
is adhered to by the Contractor, Architect/Engineer or District at his/her choice.

L. Minority Status: Means the qualification of a small business concemn that is at least
fifty-one percent (51%) unconditionally owned by one or more individuals who are both
socially and economically disadvantaged or are women or a publicly owned business
having at least fifty-one percent (51%) of its stock unconditionally owned by one or
more socially and economically disadvantaged individuals or by women, which may or
may not be State of South Carolina certification.

M. Project: The total scope of work to be performed whether performed by one or more
contractors, subcontractors or the District itself. (Also referred to as the “work,” the
“work to be performed,” the “work in process,” or other such terms.)

N. Regulatory Authority: Any agency of the federal government or the State of South
Carolina which has jurisdiction over the District, its procurement of design and
construction services, or the work being performed under contract.

0. Shall: The word “shall” or “must” or other such words or phrases indicate a mandate
that must be adhered to by the Contractor, Architect/Engineer or District.

P.  Subcontractor: An individual or entity, who is properly licensed to do business in the
State of South Carolina, having a direct contract with the Contractor to perform a
portion of the work described in the contract documents. Any reference to
subcontractor also includes any representatives, agents, or employees of the
subcontractor or any other entity enjoined to the subcontractor to perform any work.

Q. Supplier: Any individual, business, manufacturer, fabricator, vendor or other entity
that supplies materials, equipment, or items fabricated to a special design needed for
the work to be performed but who does not perform any direct labor. Any reference to
supplier also includes any representatives, agents or employees of the supplier or any
other entity enjoined to the supplier.

94. Licenses and Permits: During the term of the contract, the Contractor shall be
responsible for obtaining and maintaining in good standing, all licenses (including
professional licenses, if any), permits, inspections and related fees for each, or any such
licenses, permits, and/or inspections required by state, county, city or other government
entity or unit to accomplish the work specified in this solicitation and the contract.

95. Ownership of Data & Materials: All data, material and documentation prepared for
HCS pursuant to this contract shall belong exclusively to HCS.

CONTRACTOR

THE DISTRICT

Name & Title of Authorized Signatory:

Name & Title of Authorized Signatory:
Robin Strickland, Procurement Officer; John K. Gardner, Chief Financial Officer, Fiscal

Services
Date: Date:
Signature: Signature:
Attachments: Exhibit A:  Scope of Work

Exhibit B: ~ Contract Documents List

Exhibit C:  Schedule of Values

Exhibit D:  Project Schedule

Exhibit E:  Change Order Procedures

Exhibit F:  Payment Procedures

Exhibit G:  Certificate of Insurance
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SCOPE OF WORK (Exhibit A)

Heery County Schoots

PROJECT NUMBER:  2122-41VS | PROJECT NAME:  Provide, Deliver, and Install Foothall Scoreboard at Socastee High School (SHS)

The following information and terms and conditions are provided specific to the project identified in this contract:

DISTRICT PROJECT MANAGER:

OTHER PROJECT REPRESENTATIVE(S):

DISTRICT PROCUREMENT OFFICER:

CONTRACTOR'S PRINCIPAL/OWNER:

CONTRACTOR’S PROJECT MANAGER (if
required):

CONTRACTOR'’S WORKSITE SUPERINTENDENT:
CONTRACTOR'’S SECONDARY WORKSITE
SUPERINTENDENT (if required):

APPROVAL OF CONTRACTOR USE OF DISTRICT
FACILITIES (as checked):

LIQUIDATED DAMAGES:

RETAINAGE TO BE WITHHELD:

CONSTRUCTION WORKSITE MEETINGS HELD:
SOURCE OF PROJECT FUNDS:

CONTRACTOR WARRANTY TERMS:

Name: Trevor Turner
Telephone: 843-488-6721 Fax: 843-488-6714 E-mail: tturner@horrycountyschools.net Mobile: 843-331-2349

Name: Joe Burch
Telephone: 843-488-6712 Fax: 843-488-6714 E-mail: jourch@horrycountyschools.net Mobile: 843-421-3285

Robin Strickland, CPPB, at rstrickland@horrycountyschools.net or 843-488-6893

Name:
Telephone: Fax: E-mail: Mobile:

Name:
Telephone: Fax: E-mail:  Mobile:

Name:
Telephone:  Fax: E-mail: Mobile:

Name:
Telephone: Fax: E-mail: Mobile:

X water [X] Electrical Power [] Restroom Facilites [] Vending Machines [] Debris and Recycle Containers
O other: [ No use of District facilities allowed.

$500.00 per day

X 3.5% from every payment until final completion of the work in accordance with the contract documents
[ None

XI Weekly [] Every Two Weeks [] Twice Monthly [] Once Monthly
[1 Federal Source [X] Other Sources (non-Federal)

[160days [ 90days [ 180days [X] 365days (1year) [] 730 days (2 years)

The Contractor shall provide, at the time the Contract Agreement is executed by the Contractor and returned to the District, the following checked items:

A valid, original Certificate of Insurance.

Other:
Other:

oo0 XXKXIKX

A copy of business licenses valid in the jurisdiction where the construction work will be performed for the Contractor.
A copy of contractor licenses issued by the South Carolina Licensing and Regulation Board for the Contractor and each subcontractor.

SLED checks maintained in the Contractor’s file on all Contractor and subcontractor employees, agents and representatives who will access the worksite during performance of
the construction work or other services. (Do not submit to the District until requested.)
Certification of Approved Installer (on manufacturer’s, fabricator's or supplier's letterhead) for

PERMITS, INSPECTIONS, APPROVALS OF REGULATORY AUTHORITY AND ASSIGNED RESPONSIBILITY:

The firm and/or presenting agent must be duly licensed to do business in the State of South Carolina. The successful bidder shall meet all Federal, State, and local statutes and other
requirements prior to award of the project. The signs and the terms and conditions of such signs must meet the requirements of the State of South Carolina, Local City, and any Federal
regulations and/or codes regarding the sale, acquisition, acceptability, performance, safety or other criteria regarding any outdoor signage. The contractor will have to get approval from the
Horry County Planning and Zoning Department to make sure there are no constraints allowed.

DETAILED DESCRIPTION OF WORK TO BE PERFORMED: See ‘Summary of Services'

CONSTRUCTION SCHEDULE: See Attached ‘Exhibit D’

SCOPE OF WORK: See ‘Summary of Services'

The Contractor and District agree to the Scope of Work and other terms identified herein as an integral part of the Contract Agreement.

HCS-CC-Exhibit A (9/2012)

End of Exhibit A
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CONTRACT DOCUMENT LIST (Exhibit B)

Horry County Schools

PROJECT NUMBER:  2122-41VS | PROJECT NAME:

Provide, Deliver, and Install Football Scoreboard at Socastee High School (SHS)

The following documents listed below constitute an integral portion of the contract documents for the work to be performed.

DRAWINGS LISTING DRAWINGS PREPARED BY:
SHEET NO. TITLE DATE IDENTIFICATION

Appendix A Multi-Sport Live Video Display 12/16/21 N/A

Appendix B Existing Site 12/16/21 N/A

Appendix C Fiber Optic Run Path 12/16/21 N/A

SPECIFICATIONS LISTING SPECIFICATIONS PREPARED BY:

SECTION NO. TITLE DATE IDENTIFICATION PAGES

ADDENDA LISTING ADDENDA PREPARED BY: n/a

ADDENDUM NO. TITLE DATE IDENTIFICATION PAGES

End of Exhibit B
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SCHEDULE OF VALUES (Exhibit C) Forry County Schoos

PROJECT NUMBER:  2122-41VS | PROJECT NAME:  Provide, Deliver, and Install Football Scoreboard at Socastee High School (SHS)

The Schedule of Values for the Contract Agreement allocating the entire contract sum to various portions of the work is indicated below. The Contractor shall use the schedule of
values sheet (page two of the payment request form) to prepare the initial Schedule of Values for District approval. Once approved by the District, this schedule shall be used as a basis
for reviewing Contractor pay requests and the work in progress. Each subcontract shall be listed on one or more lines of the schedule for the phases of work to be performed or materials
required. The “general conditions” portion (fee, overhead, supervision, management, etc) of the schedule shall be listed separately and not distributed within other scheduled values.
Allowances shall be listed as separate line items. Bonding premium shall be listed as a separate line item. Each approved Change Order shall be listed separately and itemized by the
District. The Schedule of Values shall be in sufficient detail to be acceptable to the District.

End of Exhibit C
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PROJECT SCHEDULE (Exhibit D)

Horry County Schools

PROJECT NUMBER:  2122-41VS PROJECT NAME:  Provide, Deliver, and Install Football Scoreboard at Socastee High School (SHS)

The following project schedule is incorporated into the Contract Agreement:

PROJECT COMMENCEMENT DATE: March 18, 2022
The Contractor shall not prematurely commence activities prior to the a) commencement date established above, b) receipt by the District of a valid, original Certificate Of Insurance
(Exhibit G) issued by the Contractor's insurance provider/agent, or ¢) securing SLED background checks on all Contractor and subcontractor worksite personnel, whichever is later. The
established date for completion of the work shall not change should these conditions not be completed by the project commencement date.
CONSECUTIVE NUMBER OF CALENDAR DAYS FOR SUBSTANTIAL COMPLETION OF THE WORK: 140

PROJECT SUBSTANTIAL COMPLETION DATE: 130 Days after issuance of PO

The consecutive number of calendar days for completion of the work and the project completion date established cannot be changed except by an executed Change Order.

FINAL COMPLETION PERIOD: X 10days [J15days [ 20days [ 30 days

The consecutive number of calendar days immediately following the date established for substantial completion, in which the Contractor shall complete any punch list items and
submit all final documents required by the District and a final Payment Request.

DESCRIPTION OF MILESTONES AND DELIVERABLES WITH DELIVERY DATE:

MILESTONES / DELIVERABLES DELIVERY DATE
a.  Commence Work Estimated - March 18, 2022
b.  Substantial Completion 130 Days after issuance of PO
c.  Final Completion 140 Days after issuance of PO

The Contractor and District agree to the project schedule identified herein as an integral part of the Contract Agreement.
*Note: The Socastee High School Football Stadium will be undergoing significant renovations during the Spring and Summer of 2022. All conduit and

cable installation must be coordinated with the District’'s awarded contractor for the Phase Ill Track, Tennis and Turf Improvement Project prior to
installation. The tentative starting date for the renovation is scheduled for February 1st, 2022 through August 15%, 2022.

End of Exhibit D
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CHANGE ORDER PROCEDURES (Exhibit E)

Horry County Schools

PROJECT NUMBER:  2122-41VS | PROJECT NAME:  Provide, Deliver and Install Football Scoreboard at Socastee High School (SHS)

Following are the requirements for Change Order procedures:

Changes Required in the Work: All difficulties inherent in construction work cannot be foreseen during design and solicitation of a project; therefore, the District reserves the right to
make changes in the work without invalidating the Contract Agreement. The Contract Agreement shall not be substantially amended or varied nor shall a change in contract price or
contract time be effected without execution of a Change Order. In the absence of total agreement between the Contractor and the District on the terms of any Change Order, the District
has the right to issue a Construction Change Directive (CCD) as a directive which shall have the same force and effect as a Change Order on the Contractor's performance and in
effecting the change to the Contract Agreement. Any changes authorized shall be performed under applicable provisions of the Contract Agreement, and the Contractor shall proceed
promptly to execute the work as described. If the Contractor defaults or neglects to execute a change in the work, the District shall have all remedies stated in the contract documents
and afforded by the District's Procurement Code and the law, including notification to the Surety.

Change Order Cost Adjustments: When the District determines a change to the work is necessary, a request for pricing will be submitted to the Contractor. The Contractor shall reply

promptly with an itemized cost to complete such work using the Contract Change Pricing form herein. The District shall have the right to make any changes to the pricing deemed

appropriate and in accordance with prevailing industry rates and other requirements of the contract documents. Any adjustment to the contract price shall approximate the actual, un-

inflated costs to the Contractor or subcontractor with all costs justifiable with prevailing standards including reasonable overhead and profit and shall be based on:

A. Atotal sum properly itemized and supported by sufficient substantiating data to permit evaluation, adjustment, and approval by the District.

B.  Unit or incremental pricing stated in the original quote as negotiated and agreed upon between the District and the Contractor.

C. Any allowances for Contractor's purchase of materials, equipment or processes or for other specified work as established in the contract documents or otherwise required by the
District through a properly executed Change Order for which the Contractor shall supply invoices of actual costs for reimbursement by the District.

If the Contractor does not respond promptly with an itemized estimate of the change in contract price or contract time when notified by the District of the change in work, the method and

amount of the adjustment shall be determined by the District on the basis of reasonable costs or savings attributable to the change in work. If the Contractor does not agree with the

change in contract price or contract time stated in the issued directive and cannot resolve the disagreement through the informal complaints process with the District's Construction

Manager, the Contractor may pursue the steps for a contract controversy as outlined in the District's Procurement Code. Disagreement with any change in contract price or the

initiation by the Contractor of the complaint or contract controversy claims process shall not give rise to a right on the part of the Contractor or any subcontractor to delay

or postpone the work described in the Change Order (or directive).

Change Order Allowable Pricing: For any change in contract price, the Contractor shall provide, itemize, and justify with appropriate supporting data, direct costs attributable to the

change. Direct costs attributable to the change in work shall be limited to the following:

A. Costs of materials, equipment and processes to be incorporated into the work including costs of shipping, handling, fabricating, sales tax (8% required in Horry County and 9% within
certain incorporated parts of the City of Myrtle Beach as of August 1, 2009), or other such costs inherent in the provision and delivery of such materials, equipment and processes by
the supplier or manufacturer.

B. Costs of direct labor based on actual hourly labor rates multiplied by the actual work hours required to accomplish the change in work when such change in work results in additional
contract time or labor. No Contractor or subcontractor shall ask for direct labor costs, when work required can be accomplished with the existing work force, in conjunction with other
concurrent work, and during the current approved contract time. The hourly labor rate for any additional contract time or laborers shall be actual hourly rates not to exceed thirty
dollars ($30) per hour unless documented proof of payment of a higher hourly rate for a specific skilled laborer is approved by the District prior to Change Order execution.

C. Costs of fringe benefits for additional direct labor, including social security, unemployment or other taxes, health and workers’ compensation insurances, or other benefits required by
agreement, custom or applicable laws. Such fringe benefit rate shall not exceed twenty-eight percent (28%) and the District has the right to request itemized documentation proving
the fringe benefit rate used.

D. Costs of machinery or equipment rented or leased in the short term specifically for completion of the additional work to be performed. Such equipment rented/leased shall not
customarily be owned by the Contractor or any subcontractor affected by the change but shall be necessary to the accomplishment of the work required. Copies of invoices for such
rental shall be provided to document the cost of rental or lease of machinery or equipment. The District shall not pay for use of Contractor- or subcontractor-owned equipment or
machinery, which costs are included in the overhead computation.

E. Costs of permits or inspection fees directly attributable to the change in work and not included as part of the Contractor's requirements nor attributable to the Contractor's non-
performance or non-conformance to the Contract Agreement.

F.  Other such direct costs directly attributable to the work and approved by the District.

G. Any additional cost resulting from an amendment to performance and payment bonds but in no event more than one percent (1%) after application of overhead and profit provided
for elsewhere. The Contractor shall be responsible for notifying the Surety of any changes in the contract price, if required by the Surety.

Costs itemized shall not exceed the unit costs as listed in the most current issue of Means Construction Cost Data or actual costs justified to the satisfaction of the District.

Unallowable Costs: Any costs which may be perceived by the Contractor to be indirectly attributable to a change in work shall not be included in direct costs but shall be considered

part of the overhead and profit rate applied to direct costs. Such costs not to be included in direct costs shall be, by way of illustration and not limitation:

A. Labor hours and fringe benefit costs of the worksite superintendent(s) when such costs were included, or should have been included, in the original bid submitted or result from the
Contractor's inability to meet the approved schedule or required completion date. The Contractor must prove, to the satisfaction of the District, such additional costs are directly
attributable to any extension of time beyond the last approved completion date. An increase in contract price for additional site supervision shall be at the District's sole discretion.

B. Perceived additional costs attributable to the Project Manager or supervision and coordination of subcontractors, suppliers or Contractor employees.

C. Costs related to use, rental, purchase or replacement of equipment generally or customarily necessary to accomplish the work but not to be incorporated into the work such as, by
way of illustration and not limitation, hand tools, generators, cleaning equipment, scaffolding, signage, fencing, vehicles, fuel, and so forth.

D. Transportation or travel costs related to the transporting of hired or contracted supervisors, workers or subcontractors to and from the worksite or between worksites or to pick-up

and deliver materials, equipment and processes to the worksite by the Contractor's or subcontractor's own forces including parking, tolls, fines, meals, per diem, hotel, living

expenses, or other such costs.

Costs attributable to expediting delivery of materials, equipment or processes including telephone calls, facsimile transmissions, copying, employee labor and benefits, and so forth.

Costs attributable to maintaining a local office, home office or corporate office as well as office staffing, equipment and consumables, and so forth.

Costs for maintaining on-site facilities, including work trailers, telephones, computers, licenses, temporary utilities, and so forth.

Contracted services such as accountants, payroll service providers, attorneys, catering and so forth.

Catering or vending services, portable toilets, dumpsters, and so forth.

Other such indirect costs of doing business or costs normally considered inclusive in overhead.

c—xeomm

Allowable Overhead and Profit Charges: Additional overhead and profit attributable to the change in contract pricing shall not exceed the following:

A.  For work performed by the Contractor's own forces, a maximum of ten percent (10%) of the allowable direct costs or the unit pricing negotiated at the time of award.
B.  For work performed by a subcontractor's own forces, a maximum of ten percent (10%) of the allowable direct costs.

C. For work performed by a subcontractor, overhead and profit of a maximum of five percent (5%) is allowable by the Contractor for administration of the sub-contract.

End of Exhibit E (Except for Forms Provided)
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CONTRACT CHANGE PRICING

Horry County Schoots

NAME OF CONTRACTOR OR SUBCONTRACTOR:

NAME OF PROJECT: Provide, Deliver and Install Football Scoreboard at Socastee High School  cHANGE NUMBER:
BRIEF DESCRIPTION OF
WORK: Provide, Deliver, and Install Foothall Scoreboard at Socastee High School (SHS)
Materials — Name of ltems Quantity Unit Price Extended Price
SUB-TOTAL MATERIALS:

Shipping/Delivery:

Miscellaneous Materials (Not to exceed $100):

South Carolina Sales Tax (7%):

Credit on Returned Items (Including Sales Tax):

(A) TOTAL ALL MATERIALS:

Equipment Leased / Rented No. Hours Cost Per Hour Extended Price

SUB-TOTAL EQUIPMENT:

South Carolina Sales Tax (7%):

Credit on Returned Items (Including Sales Tax):

(B.) TOTAL ALL EQUIPMENT:

Other Costs (Specify) Cost

(C.) TOTAL ALL OTHER COSTS:
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Classification of Laborer No. Hours Rate of Pay

Extended Cost

SUBTOTAL LABOR COSTS:

Labor Burden (FICA, insurances, Workers Comp., etc.) (Maximum 28%):

(D.) TOTAL ALL LABOR COSTS:

(A.+B.+C.+D.=E.) TOTAL ALL DIRECT COSTS (Sub-contractor or Contractor):

(FOR SUBCONTRACTORS ONLY)

(F.) SUBCONTRACTOR OVERHEAD & PROFIT ON TOTAL DIRECT COSTS (Maximum 10%): H

(E.+F.=G.) TOTAL SUBCONTRACTOR DIRECT COSTS, OVERHEAD & PROFIT:

(H.) APPLICATION OF SUBCONTRACTOR BOND PREMIUM (If bond required by Contractor.) (Maximum 1%): H

(G.+H.=1) GRAND TOTAL SUBCONTRACTOR COSTS:

(FOR GENERAL CONTRACTOR ONLY)

List all Subcontractors performing a portion of the change for which itemized costs are provided:

Cost (Total I. for Each)

1.

2.

3.

(J.) TOTAL PROJECT COSTS FOR ALL SUBCONTRACTORS:

(K.) OVERHEAD & PROFIT ON SUBCONTRACTED WORK (Maximum 5% of J.): H

(L.) OVERHEAD & PROFIT ON DIRECT COSTS OF CONTRACTOR PERFORMED WORK (Maximum 10% of E.): H

(E. for Contractor work only +J. + K. + L. = M.) TOTAL CONTRACTOR DIRECT COSTS, OVERHEAD & PROFIT:

(N.) APPLICATION OF CONTRACTOR BOND PREMIUM (Maximum 1% of M.):

(M.+N.) GRAND TOTAL ALL PROJECT COSTS:

HCS-CC-Exhibit E (9/2012)
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CHANGE ORDER

Horry County Schools

PROJECT NUMBER (if any):  2122-41VS EFFECTIVE DATE:
PROJECT NAME:  Provide, Deliver and Install Football Scoreboard at Socastee High School (SHS)

CONTRACTOR NAME: CHANGE ORDER NO:
DETAILED DESCRIPTION OF CHANGE TO THE PROJECT OR TO THE TERMS, CONDITIONS, SPECIFICATIONS OR DRAWINGS:

CHANGE IN CONTRACT PRICE:

Total original contract price: $
Cumulative change in contract price, excluding this change order:  [increase / (decrease)] $
Revised total contract price, prior to this change order: $
Total change in contract price for this change order:  [increase / (decrease)] $
Total revised contract price including this change order: " $
Total current number of days for substantial completion:

Total change in number of days for substantial completion for this change order:  [increase / (decrease))

Total revised number of days for substantial completion including this change order:

The above changes as defined and agreed to by the Contractor and the District shall become, upon execution, an integral part of the Contract Agreement for the project identified herein
and the Contractor shall proceed promptly with the change in work/services identified herein. In the absence of total agreement, this Change Order shall constitute a directive, upon
signature and transmission to the Contractor, and the Contractor shall proceed promptly with the change in work/services.
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PAYMENT PROCEDURES (Exhibit F)

Horry County Schools

PROJECT NUMBER:  2122-41VS | PROJECT NAME:  Provide, deliver and install Football Scoreboard at Socastee High School (SHS)

Payment Requests:

An itemized payment request shall be submitted to the District by the 25t day of each month that payment is being requested and at completion of the project, using the form
provided by the District. The payment request shall not include a) any work anticipated to be completed but not completed by the end of each month being requested; b) any materials
not incorporated into the work to be performed except those properly stored as stated in the Contract Agreement; ) any damaged, used, inferior or substituted materials not meeting the
requirements and standards of the contract; nor d) any amounts the Contractor does not intend to pay to any subcontractor or supplier, where performance or material quality is in
question or any other dispute is pending.

If, upon review of the payment request and based upon the best determination of the District, the amount requested does not accurately represent, in the District's opinion, the
progress of the completed work to be performed in the Scope of Work (Exhibit A), the District shall have the right to adjust the payment request to more accurately reflect the percentage
of completed work/services. The District shall approve and authorize payment to the Contractor no more often than once monthly. For projects less than forty-five (45) days in duration,
payment shall be made once upon completion of the work and clean-up of the worksite.

Payment by the District of undisputed amounts shall be made by the 15t day of the following month if request is received by Contractor by the 25t of the month. If payment request
is not received by the 25t the payment will be made within thirty (30) days from the date the District receives the payment request.

Payment Withholding:

The District may decide not to approve or process the Contractor's payment request or, because of subsequently discovered evidence or observations, may nullify the payment
request, in whole or in part, to such extent as may be necessary to protect the District from loss. The District shall notify the Contractor the reason for non-payment. The payment
request in dispute or amount withheld shall remain unpaid, without interest accrual, until such time as the Contractor and the District resolve the dispute or the conditions resulting in non-
payment.

Payment at Project Completion:

When the Contractor considers all work in the Scope of Work (Exhibit A) completed, the Contractor shall submit a final payment request along with all final documents required by
the District. The District shall inspect the work and, if the District agrees that all work is complete and appears to be in conformance with the contract documents, the District shall
process the final payment, less any amounts the Contractor may owe to the District, the Engineer or regulatory authority.

Payment at Termination:

When termination is predicated upon cause, the Contractor shall not be entitled to further payment until all other obligations related to completion of the work by the District are
fulfilled and it is determined by the District a balance of the contract price is remaining and the Contractor is entitled to such payment for performance of work in accordance with the
contract documents prior to termination. If costs to finish the work exceed the unpaid balance, the Contractor shall pay the difference to the District. The amount to be paid the District,
shall survive termination of the Contract Agreement as addressed below.

Recovery of Sums Owed:

Whenever any sum of money is recoverable from or payable by the Contractor to the District, the Engineer or any regulatory authority, the amount may be deducted from any
payment to the Contractor under this contract or any other contract between the Contractor and the District at the time. Should the amount owed/recoverable be greater than the amounts
yet payable to the Contractor, the Contractor shall reimburse the District for all remaining amounts. The District shall have the right to declare any business entity operated by the
Contractor as non-responsible from any future contract awards until all amounts due to the District are paid in full.

The Contractor and District agree to the payment request procedures identified herein as an integral part of the Contract Agreement.

End of Exhibit F (Except for Form Provided)
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APPLICATION FOR PAYMENT

TO: HORRY COUNTY SCHOOLS PROJECT:
1160 E HWY 501
CONWAY, SC 29526

FROM: PROJECT NO:

Provide, Deliver, and Install APPLICATION DATE:

Football Scoreboard at

Socastee High School (SHS) PERIOD TO:

2122-41VS

APPLICATION FOR PAYMENT-SUMMARY
Application is made for payment, as shown below, in connection with the contract.

1. ORIGINAL CONTRACT AMOUNT: ..ot

2. NET CHANGES TO CONTRACT: ..ot

3. TOTAL CONTRACT AMOUNT (Line 1 42): oo vvvvrieiieie e $ -

1, the undersigned, certify that to the best of my knowledge, informationand belief ALL WORK
covered by this request for payment has been completed in accordance with any applicable
contract documents or District standards and that the payment requested herein is now due and
payable. | further certify that | am authorized by the Company stated below to make sure

certifications and request the payment herein on behalf of said Company in lieu of the authorized

person so indicated.

4. TOTAL COMPLETED AND STORED TO DATE: .......ccccoevnnvee.

ARCHITECT/GC:

(Column G on Schedule) By: Date:
5. RETAINAGE:
a. %  of Completed Work | | State of: County of:
(Columns D + E on Schedule)
b. %  of Stored Material | | Subscribed and sworn to me this day of
(Column F on Schedule)
Total Retainage: (Line 1 on Schedule) $ - The above personally appeared before me, the undersigned notary public and provided satisfactory
6. TOTAL COMPLETED AND LESS RETAINAGE: ........cccccovvvivieinnne $ - evidence of identification.
(Line 4 less Line 5 total) Notary Public: My Commission expires:
7. LESS PREVIOUS APPLICATIONS: ....cooviiiriiiiein s
8. CURRENT PAYMENT DUE: ..o $ - ACCEPTED/APPROVED BY: HORRY COUNTY SCHOOLS
9. BALANCE TO FINISH INCLUDING RETAINAGE: .........ccccove $ -
(Line 3 less Line 6) ACCEPTED BY: DATE:
EXTRA WORK SUMMARY ADDITIONS DEDUCTIONS
Changes From Previous Applications:
Changes From This Application: APPROVED BY: DATE:
Total: 0
Net Changes: This approved application is not negotiable. The amount approved for payment is payable only to

HCS-CC -Exhibit 7.1 (10-2012)

the Architect/GC named herein. Issuance, payment and acceptance of payment are without prejudice
to any rights of the District or the Architect/GC under any applicable contract agreement.

Contractor Initials District Initials



CONTINUATION SHEET

SCHEDULE OF VALUES INVOICE NO: 1
PERIOD NO:
(Thru end of the month)
PROJECT NO: 2122-41VS
A B C D | E F G H |
WORK COMPLETED
ITEM FROM PREVIOUS II:/IRAI;EET\::Io'\Il__s Ti:;ﬁ)" SCTOOhI:EPI;E; OED BALANCE TO RETAINAGE
NO- DESCRIPTION OF WORK SCHEDULED VALUE| APPLICATIONS THIS PERIOD STORED DATE % (G/C) FINISH (IF VARIABLE
(0+5) (NOT IN D ORE) (D+E+F) €0) RATE)

1 $ - $ -

2 $ -

3 $ - $ .

4 $ - $ .

> $ - $ -

° $ - $ .

! $ - $ -

8 $ - $ .

o $ - $ -

10 $ - $ -

11 $ - $ -

12 $ - $ -

13 $ - $ -

14 $ - $ -

15 $ - $ -

16 $ - $ -

17 $ - $ -

18 $ -

TOTALS $ - |3 - |8 - |8 - |8 - $ - |$ -

A-Line Item number

B-Brief Item Description

C-Total Value of Item

D-Total of D and E fromPrevious Application(s) (if any)

HCS-CC-Exhibit 7.2 (10-2012)

E-Total Work Completed for this Application

F-Materials Purchased and Stored for Project

G-Total of All Work Completed and Materials Stored for Project

H-Remaining Balance of Amount to Finish
I-Amount Withheld form G
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CERTIFICATE OF INSURANCE (Exhibit G)

Horry County Schoois

PRODUCING AGENT:  (Name and Business Address) CONTRACTOR (INSURED):  (Name and Business Address)

Contact Person: Phone:
Best Policy Holder Rating: [ 1 A+ [JA [ A- 1B+ 1B
Financial Strength Rating: [] Classlll [] ClassIV [] ClassV | Contact Person: Phone:

ADDITIONAL INSURED (CERTIFICATE HOLDERY):

Horry County Schools PROJECT / BID NUMBER:  2122-41VS

335 Four Mile Road, P.O. Box 260005 . .
Conway, SC  29528-6005 PROJECT NAME: Provide, Deliver, and Install Football Scoreboard at Socastee

Contact Person:  Phone: High School (SHS)

Policy Inception &
Type of Insurance Policy No. Expiration Dates DedAurg:lble Insurance gg\r/r:;;:ng Providing
(MM/DD/YY) : 9
Commercial General Liab.
Limits: Single Limit (per occurrence) $ Products & Completed Operations $
General Aggregate $ Personal & Advertising Injury $
Premises Operations $ Contractual $
Independent Contractor's Protection $ Owned /Non-owned Vehicles $
Broad Form Property Damage $ Medical Expense $
Commercial Auto Liability | | | |
Limits: Bodily Injury (per occurrence ) $ Property Damage (per occurrence) $
Worker's Compensation &
Employer’s Liability
Limits: Worker's Compensation Statutory Limit Disease (each employee) $
Each Accident $ Disease (aggregate) $
Other: (specify)
Limits; $ $
(specify) $ $

Such insurance as is herein certified (a) applies to all insurance issues in connection with the work/services required by Horry County Schools forming the
Contract Agreement, (b) is written in accordance with the company’s regular policies and endorsements, subject to the company’s applicable manuals or rules and
rates in effect, (c) has been issued on behalf of the insured Contractor named above, and (d) shall apply in total to the above named project. The District and its
contracted Engineer (if any) shall be included as additional insured as its interests may appear. Each policy shall be endorsed to provide that the policy shall not
be cancelled, changed, allowed to lapse, or allowed to expire until thirty (30) calendar days after the District has received written notice thereof as evidenced by
proof of mailing notice to:  Procurement Coordinator, Horry County Schools, P.O. Box 260005, Conway, SC 29528-6005.

By signature below, |, the agent, certify that | have been fully informed of the insurance requirements of the Contractor’s contract with the District and such
insurance as named herein is in force as of the date of this certificate.

Name & Title of Authorized Representative:

Signature of Authorized Representative:
Date Certificate Prepared & Signed:
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VIIl. INFORMATION FOR OFFERORS TO SUBMIT

Horry County Schoole

The Offeror shall prepare a response to all of the following questions and shall submit to
Horry County Schools as stated in the Proposal Special Instructions section “Number of
Copies to be Submitted”.

Each SECTION should begin on a separate sheet.
SECTION 1: Signatory/Information Sheets

The proposal package shall begin with a cover letter, briefly identifying the offering firm and
the Principal submitting the offer. Clearly state the strengths of the proposed team and what
would distinguish this team from other firms.

Additionally, the cover letter shall include contact information, along with a brief history of
the firm, including ownership and state of incorporation. Describe any changes that have
occurred in the firm's organization in the past five (5) years, including any name changes or
consolidations. List the location of office(s) that will be involved in this contract.

The Official Submission Form shall follow the cover letter and all questions on the form
shall be answered and addenda acknowledged.

Any proprietary information that respondents wish to keep confidential must be clearly so
identified in the Submittals. Horry County Schools shall not be responsible for any
unintentional disclosure of the confidential information.

Following the Official Submission Form, the Principal shall indicate on a separate sheet
any exceptions to the terms and conditions of this contract manual and suggest an
alternate condition. Please be sure the solicitation condition is clearly identified. The
Principal is cautioned that the District has the right to accept or reject any proposed alternate
conditions and that listing of alternate conditions which could alter the relative standing of
the Offerors could make the offer non-responsive to the solicitation requirements. Firms are
encouraged to submit any requests for contract changes by the time required in the
solicitation for submission of questions, requests for qualifications, etc.

SECTION 2: Project Team & Company Experience

2.1 Provide five (5) projects completed within the last five (5) years with pictorial
representation. On the forms provided in Section Official Submission Form, describe
the scope of the project, timeframe of work and challenges accomplished. Within
each description, include the following information:

a.  District/Owner name, contact person, phone number, and email address

b.  Brief description of the project including the size of the board selected and the
quality of the board (15 mm, etc.)

Original and final contract amounts and the number of change orders

Original and actual dates for final completion of the project

Name of the Project Manager

Disclose any third part firms for the provision of any services.

If any alleged or ongoing contract failures, breaches or litigations within the past
5 years must be disclosed. If none exist, state such.

@~oao

SECTION 3: Product Type and Warranty

3.1 Provide product specifications for each component proposed, indicating dimensions
and technical data, clearly noting any deviations from specifications.

3.2 Provide literature to completely understand how each product functions.
3.3 Provide information on product warranty and history of durability. Include in the
submission the number of years for the parts warranty and any availability

guarantees.

3.4 Provide contact information for authorized Service Technician with emphasis on
proximity to Socastee High School.

3.5 Describe any operator and maintenance training that you offer on the system.

SECTION 4: Sports Marketing / Curriculum Program

4.1 Provide a detailed narrative of your sports marketing plan/approach for generating
and maximizing revenue streams.

4.2 Confirm that the sports marketing program will not have any revenue sharing or
commission fees.

4.2 Describe the curriculum program for video event production career development.
SECTION 5: Installation Schedule
5.1 Provide an estimated design and installation schedule based on an approximate
project commencement date of March 18, 2022.
SECTION 6: Cost Proposal
Proposers must include this information in a separate envelope/file marked
“CONFIDENTIAL: FEE; FIRM NAME: " with the
following information enclosed. Do not include sales tax in the below fee
proposal.
a.  Fees associated with providing, delivering and installing Outdoor Live Video
Display & LED Multisport Scoreboard 15 mm at SHS as per the specifications
in Section IV Summary of Services Required $ .
b.  Bidbond $

Please note that all fees and costs will be determined as part of the negotiating process.

End of Information for Offerors to Submit



IX. OFFICIAL SUBMISSION FORM

HCS

Horry County Schools

S.olliciFation Type:
OFFICIAL SUBMISSION FORM Soltation Number
Procurement Specialist
Phone

E-Mail Address
Address

Request for Proposals (RFP)

2122-41VS

1/17/2022

Valiant Sommers, CPPB, NIGP-CPP

(843) 488-6938
vsommers@horrycountyschools.net

HCS, Procurement Office

Mailing: Physical:

PO Box 260005 335 Four Mile Road
Building B, Room 300 Building B, Room 300
Conway, SC 29528  Conway, SC 29526

Offeror shall note that submission of a response to this Request for Proposals authorizes the District or its agents/representatives to make

inquiries concerning the Offeror and the offer submitted from any entity it deems appropriate.

SECTION 1: Signatory Information

Date of Offer: Federal Identification Number:

Offeror Firm/Company Name:

Offeror Mailing/Street Address:

Offeror City / State / Zip:

Telephone Number:

Website Address:

Fax Number:

Name / Title of Authorized Agent:

Signature of Authorized Agent:

Telephone Number:

E-mail Address:

Fax Number:

Employee Name Licensed With SC
Licensing Board (Qualifier):

License Number:

Signature above indicates that the Principal has the authority to bind the Offeror in a contract and that all responses contained in

this submission are true and correct.
Is the Principal on this cover sheet legally authorized to bind the Offeror? [ ] Yes [] No

You must submit a signed copy of this form with Your Offer. By submitting a bid or proposal, You agree to be bound by the terms of the

Solicitation. You agree to hold Your Offer open for a minimum of sixty (60) calendar days after the Opening Date. (See “Signing Your Offer

provisions).

”

Acknowledgement of Addenda issued: Offerors acknowledge by receipt of addendas indicating amendment number and its date of issue.

Acknowledge receipt of all addenda issued: Addendum Number:
Addendum Number:
Addendum Number:

Initials:
Initials:
Initials:




Offeror Firm/Provider Name:

MINORITY PARTICIPATION AFFIDAVIT (JAN 2006):
Is the bidder a South Carolina Certified Minority Business? [ ] Yes [] No

Is the bidder a Minority Business certified by another governmental entity? [ ] Yes [ ] No

If s, please list the certifying governmental entity: _

Will any of the work under this contract be performed by a SC certified Minority Business as a subcontractor? (] Yes [] No

If so, what percentage of the total value of the contract will be performed by a SC certified Minority Business as a subcontractor?___

Will any of the work under this contract be performed by a minority business certified by another governmental entity as a subcontractor?

[ 1Yes []No

If so, what percentage of the total value of the contract will be performed by a minority business certified by another governmental entity
as a subcontractor?

If a certified Minority Business is participating in this contract, please indicate all categories for which the Business is certified:
[] Traditional minority
] Traditional minority, but female
] Women (Caucasian females)
[] Hispanic minorities
L] DOT referral (Traditional minority)
] DOT referral (Caucasian female)
[] Temporary certification
[] SBA 8 (a) certification referral
[ ] Other minorities (Native American, Asian, etc.)

(If more than one minority contractor will be utilized in the performance of this contract, please provide the information above for each
minority business.)

For a list of certified minority firms, please consult the Minority Business Directory, which is available at the following URL:
http://www.govoepp.state.sc.us/osmba/.

[04-4015-1]



SECTION 2

Project Team & Company Experience

Offering Firm’s Name:

1.

District / Project Owner:

Location:

Contact Person: Email Address:

Telephone Number:

Describe Project Scope:
Contractual Construction Contractual Substantial
Time Frames: Start: Completion:
Actual Substantial
Actual Construction Start: Completion:
Contractual Final
Completion: Actual Final Completion:
Costs & Change Orders:  Original Contract Amount: ~ Final Contract Amount:
# of Change Orders:
Major Challenge:
Solution:
Key personnel

participation & Role




2.

District / Project Owner:

Location:

Contact Person:

Telephone Number:

Describe Project Scope:

Time Frames:

Costs & Change Orders:

Major Challenge:

Solution:

Key personnel

participation & Role

Email Address:

Contractual Construction

Start:

Actual Construction Start:
Contractual Final
Completion:

Original Contract Amount:

# of Change Orders:

Contractual Substantial
Completion:
Actual Substantial

Completion:

Actual Final Completion:

Final Contract Amount:




3.

District / Project Owner:

Location:

Contact Person:

Telephone Number:

Describe Project Scope:

Time Frames:

Costs & Change Orders:

Major Challenge:

Solution:

Key personnel

participation & Role

Email Address:

Contractual Construction

Start:

Actual Construction Start:
Contractual Final
Completion:

Original Contract Amount:

# of Change Orders:

Contractual Substantial
Completion:
Actual Substantial

Completion:

Actual Final Completion:

Final Contract Amount:




4,
District / Project

Owner:

Location:

Contact Person:

Telephone Number:

Email
Address:

Describe Project
Scope:
Contractual
Time Frames: Construction Start:
Actual Construction
Start:
Contractual Final
Completion:
Costs & Change Original Contract
Orders: Amount:
# of Change Orders:

Major Challenge:

Contractual Substantial
Completion;

Actual Substantial
Completion;

Actual Final

Completion:

Final Contract Amount:

Solution:

Key personnel

participation & Role




5.

District / Project Owner:

Location:

Contact Person:

Telephone Number:

Describe Project Scope:

Time Frames:

Costs & Change Orders:

Major Challenge:

Solution:

Key personnel

participation & Role

Email Address:

Contractual Construction

Start:

Actual Construction Start:
Contractual Final
Completion:

Original Contract Amount:

# of Change Orders:

Contractual Substantial
Completion:
Actual Substantial

Completion:

Actual Final Completion:

Final Contract Amount:




	01 - RFP Cover Page_FINAL_220105
	REQUEST FOR PROPOSALS

	02 - Table of Contents_tt_220105
	II. TABLE OF CONTENTS

	03 - Definitions_FINAL_220105
	III. DEFINITIONS

	04 - Summary of Services_FINAL_220112 01 14 
	IV. SUMMARY OF SERVICES REQUIRED

	05 - Proposal Instructions_FINAL_220105
	V. PROPOSAL INSTRUCTIONS

	06 - Proposal Special Instructions_FINAL_220105
	 12.  Open Trade Representation (JUN 2015):  By submitting an Offer, Offeror represents that Offeror is not currently engaged in the boycott of a person or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy op...
	13.  Illegal Immigration:  (An overview is available at www.procurement.sc.gov)  By signing your offer, you certify that you will comply with the applicable requirements of Title 8, Chapter 14 of the South Carolina Code of Laws and agree to provide to...
	(a) that Title 8, Chapter 14 is inapplicable to you and your subcontractors or sub-subcontractors; or
	(b) that you and your subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or report pursuant to ...
	VI. PROPOSAL SPECIAL INSTRUCTIONS

	07 - Construction Contract- Medium_FINAL_220105
	MEDIUM FORM CONTRACT AGREEMENT
	60. Final Completion:  The number of calendar days the Contractor has from the date of substantial completion to complete all final project requirements is stated in the Project Schedule (Exhibit D).  The Contractor shall proceed promptly to complete ...
	71. Emergencies:  The Contractor shall provide the Architect/Engineer and the District with telephone numbers or other direct means of communication with the Contractor and the worksite superintendent in the event of an emergency.  The Architect/Engin...
	A. Allowance:  An amount specified by the District for a specified product purchase or work to be performed by the Contractor.  An allowance is a reimbursement, dollar for dollar, of actual costs incurred.
	B. Applicable Laws:   Any local, federal or South Carolina laws, statutes, ordinances, rules, regulations, administrative guidelines, codes, or other lawful orders that may apply to or regulate the work or the performance of the work, whether or not r...
	C. Architect/Engineer:   Any individual or entity legally qualified to practice architecture or engineering in South Carolina with whom the District has a contractual agreement to provide services pertaining to construction that members of this profes...
	D. Claim:   A demand or assertion by one of the parties to the Contract Agreement or by a third party seeking, as a matter of right, an adjustment or interpretation of contract terms, payment of money, extension of time or other relief with respect to...
	E. Contractor:   The properly licensed individual or entity with whom the District has executed a Contract Agreement for the work to be performed.  Any reference to Contractor also includes any representatives, agents or employees of the Contractor or...
	F. Complaint:   A verbal or written request to the District’s Contract Manager seeking a) redress of any condition existing that may impede progress of the work, b) relief from an untenable situation arising during the performance of the work through ...
	G. Day:   Shall mean a calendar day unless otherwise specifically designated as business or work day.  In computing any period of time, the day of the event from which the designated period of time begins to run is not included.  If the final day of t...
	H. Drawings:   Graphic and pictorial portions of the contract documents showing the design, location and dimensions of the work to be performed. Such drawings constitute an integral portion of the contract documents.
	I. Emergency:  A sudden, unexpected occurrence or set of circumstances demanding immediate action to ensure the health and safety of building occupants or to prevent further damage which may include, but not be limited to, fire, security risk, impendi...
	J. Latent Defect:   A defect in materials, equipment or processes not reasonably detected through careful observation or inspection.
	K. May:   The word “may” or other such words or phrases indicate a recommendation that is adhered to by the Contractor, Architect/Engineer or District at his/her choice.
	L. Minority Status:   Means the qualification of a small business concern that is at least fifty-one percent (51%) unconditionally owned by one or more individuals who are both socially and economically disadvantaged or are women or a publicly owned b...
	M. Project:   The total scope of work to be performed whether performed by one or more contractors, subcontractors or the District itself.  (Also referred to as the “work,” the “work to be performed,” the “work in process,” or other such terms.)
	N. Regulatory Authority:   Any agency of the federal government or the State of South Carolina which has jurisdiction over the District, its procurement of design and construction services, or the work being performed under contract.
	O. Shall:   The word “shall” or “must” or other such words or phrases indicate a mandate that must be adhered to by the Contractor, Architect/Engineer or District.
	P. Subcontractor:   An individual or entity, who is properly licensed to do business in the State of South Carolina, having a direct contract with the Contractor to perform a portion of the work described in the contract documents.  Any reference to s...
	Q. Supplier:   Any individual, business, manufacturer, fabricator, vendor or other entity that supplies materials, equipment, or items fabricated to a special design needed for the work to be performed but who does not perform any direct labor.  Any r...
	94. Licenses and Permits:  During the term of the contract, the Contractor shall be responsible for obtaining and maintaining in good standing, all licenses (including professional licenses, if any), permits, inspections and related fees for each, or ...
	95. Ownership of Data & Materials:  All data, material and documentation prepared for
	HCS pursuant to this contract shall belong exclusively to HCS.
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